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Executive Summary 

Zoic Environmental Pty Ltd (Zoic) was engaged by Richard Crookes Constructions Pty Ltd, on 
behalf of Charter Hall, to conduct an Independent Environmental Audit (IEA) of the development 
site, located on 2-6 Hassall Street, Parramatta NSW (‘the site’).  This is the second IEA completed on 
the construction phase of the development. 

The boundary of the site covered by this IEA is provided in Appendix A. The site comprises Lot 7 
DP128820, Lot 62 DP1006215, and Lot 22 DP608861. 

The development site, which occupies an area of approximately 2672m2, is known as the Western 
Sydney University Innovation Hub (WSUIH). The development will include: 

• Tertiary education, commercial and retail uses 

• A single level basement containing car and bicycle parking 

• Vehicular servicing and waste storage areas 

• Amphitheatre/exhibition space 

• Landscaping and public domain works 

• Plant and equipment 

• Installation of utilities and infrastructure works  

The overall objective of the current Audit is to meet Conditions C29 to C34 of the NSW Department 
of Planning, Industry and Environment (DPIE) State Significant Development Approval (SSD 9670) 
(‘SSD Approval’) issued on 4 March 2020.  

The purpose of this IEA is to provide an independent and objective assessment of the 
environmental performance and compliance of the construction phase. This Audit is the second 
IEA for the project. The site inspection was conducted on 16 October 2020. 

A total of 123 items were assessed as part of SSD consent conditions. A summary of the findings 
for the second IEA is as follows: 

• Number of compliances = 106 items 

• Number of non-compliances = 3 items 

• Number of non-triggered = 14 items 

A total of 36 items were assessed regarding compliance to the Project’s management plans. A 
summary of the findings is provided as follows: 

• Number of compliances = 33 items 

• Number of non-compliances = 1 item 

• Number of non-triggered = 2 items 

A discussion of IEA findings is presented in this document. The Auditor also provides 
recommendations to address the non-compliances and opportunities for improvement. 
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Glossary 

Term Description 

Audit Systematic, independent and documented process for obtaining objective evidence 
and evaluating it objectively to determine the extent to which the audit criteria are 
fulfilled (ISO 19011:2018). For the purpose of this report, Audit refers to an 
Independent Environmental Audit in accordance with the NSW Government (June 
2018) Independent Audit Post Approval Requirements 

Audit criteria Set of requirements used as a reference against which objective evidence is 
compared. 

Audit evidence Records, statements of fact or other information which are relevant to the audit 
criteria and verifiable. 

Audit findings Results of the evaluation of the collected audit evidence against audit criteria. 

Audit conclusion Outcome of an Audit after consideration of the Audit objectives and all audit 
findings. 

Auditee Organisation being audited. 

Audit Program Audit Schedule and Audit Table as defined in NSW Government (June 2018) 
prepared by Zoic prior to the commencement of the Audit. 

Auditor  Person(s) who conduct(s) the Audit, as defined in this report. Lead Auditor and 
Auditor in Training 

Audit Team One or more persons conducting the Audit, supported if needed by technical 
experts. 

Authorised Reporting Officer A director, executive, employee or office of the proponent who is authorised by the 
proponent to submit formal reporting on the proponent’s behalf. 

Competence Ability to apply knowledge and skills to achieve intended results. 

Compliant The Auditor has obtained sufficient evidence to demonstrate that the specific item 
being audited has been satisfied to the objective of the Audit. 

CSSI Critical State Significant Infrastructure 

DoEE The Commonwealth Department of the Environment and energy administering 
the EPBC Act, and includes the Minister for the DoEE 

DP&E NSW Department of Planning and Environment 

DPIE NSW Department of Planning, Industry and Environment (previously DP&E) 

EIS Environmental Impact Statement 

Environmental Representative 
(ER) 

A suitably qualified and experienced person independent of project design and 
construction personnel employed for the duration of Construction, who will be the 
principal point of advice in relation to all questions and complaints concerning 
environmental performance. 

EP&A Act NSW Environmental Planning and Assessment Act 1979 

EPBC Act Commonwealth Environment Protection and Biodiversity Conservation Act 1999 

EPL NSW Environment Protection Licence under the Protection of the Environment 
Operations Act 1997 

Federal CoA Federal DoEE Condition of Approval 

Incident An occurrence or set of circumstances that causes, or threatens to cause material 
harm and which may or may not be or cause a non-compliance.  

Minister Minister of DPIE or delegate. 

NSW CoA NSW DPIE Condition of Approval 
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Term Description 

Non-compliant The Auditor has not obtained sufficient evidence to demonstrate that the specific 
item being audited has been satisfied to the objective of the Audit. 

Not triggered The specific item has not been activated at the time of the Audit and therefore, the 
Audit was not completed for the item. 

Planning Secretary The Planning secretary under the EP&A Act or nominee. 

PoEO Act NSW Protection of the Environment Operations Act 1997 

Post approval document A document required by conditions of consent, including Environmental 
Management Plans and Sub-plans. 

Predicted impact Predicted impacts described in the Environmental Impact Assessment documents 
that comprise the approved project (if available). 

Project As per definition in Section 1 

Proponent The person or entity that is referred to as the proponent in an approval or the 
applicant in a consent or any other person carrying out any part of the 
development to which the approval or consent applies. 

Risk Effect of uncertainty. 

Site As per definition in Section 1 

State significant projects Means any of the following in accordance with the EP&A Act: 

• State significant development projects 

• State significant infrastructure projects, including critical State significant 
infrastructure projects 

• Transitional Part 3A projects 

• Part 4 projects for which the Minister is the consent authority 
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1 Introduction  

Zoic Environmental Pty Ltd (Zoic) was engaged by Richard Crookes Constructions Pty Ltd (RCC) on 
behalf of Charter Hall, to conduct an Independent Environmental Audit (IEA) of the proposed 
Western Sydney University Innovation Hub (WSUIH) development site, located at 2-6 Hassall 
Street, Parramatta, NSW 2150 (‘the site’). The project is being managed by Solutions Consulting 
Australia.  

The boundary of the site covered by this IEA is provided in Appendix A, and occupies an area of 
approximately 2,647m2. The site comprises Lot 7 DP128820, Lot 62 DP1006215, and Lot 22 DP608861. 

1.1 Background of the Project 

The development site at 2-6 Hassall St, Parramatta, is referred to as the ‘Western Sydney 
University Innovation Hub (UWSIH)’ project.  

The development is State Significant Development (SSD 9670) and will include: 

• Tertiary education, commercial and retail uses 

• A single level basement containing car and bicycle parking 

• Vehicular servicing areas and waste storage areas 

• Amphitheatre/exhibition space 

• Landscaping and public domain works 

• Plant and equipment 

• Installation of utilities and infrastructure works 

1.2 Audit Team 

The Audit team comprised the following Zoic personnel: 

Table 1.1. Audit Team 

Name Role 

Rebeka Hall Lead Environmental Auditor 

• Exemplar Global AU (ISO 19011:2018) (No. 7090575-5136510) 

• NSW EPA Accredited Site Auditor (under Contaminated Land Management Act) 
(No. 0802) 

• Certified Environmental Practitioner (General) EIANZ (No. 889) 

• Certified Environmental Practitioner (Site Contamination Specialist) EIANZ (No. 
SC40913) 

• BEnvSc (Hons) (Geology) 

Dr Cheryl Halim Auditor /Auditor Technical Specialist 

• BE (Chemical) 

• PhD (Chemical Engineering) 

 

A declaration form indicating independence from the Project, is provided in Appendix B. 
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1.3 Purpose and Objective of Audit 

The purpose of the Independent Environment Audit is to provide an independent and objective 
assessment of the environmental performance and compliance of the construction phase of the 
approved development at the WSUIH site. This audit is the Second Construction Audit to be 
completed within 6 months of the Initial Audit (27 April 2020).  

The duration of construction works is anticipated to be 18 months. Construction commenced on 6 
April 2020 and has a target completion date is the end of 2021. 

The overall objective of the Audit is to confirm compliance with Independent Environmental Audit 
Conditions C29 to C34 of the NSW Department of Planning, Industry and Environment (DPIE) State 
Significant Development Approval (SSD 9670) (‘SSD Approval’) issued on 4 March 2020, which 
states: 

C29 
Independent Environmental Audit 
Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to the 
preparation of an Independent Audit Program or commencement of an Independent Audit. 

C30 
Prior to the commencement of construction, an Independent Audit Program prepared in accordance 
with the Independent Audit Post Approval Requirements (Department 2018) must be submitted to 
the Planning Secretary and the Certifying Authority. 

C31 

Table 1 of the Independent Audit Post Approval Requirements (Department 2018) is amended so that 
the frequency of audits required in the construction phase is: 

(a) An initial construction Independent Audit must be undertaken within eight weeks of the notified 
commencement date of construction; and 
(b) A subsequent Independent Audit of construction must be undertaken no later than six months 
from the date of the initial construction Independent Audit. 
In all other respects Table 1 remains the same. The Planning Secretary may require the initial and 
subsequent Independent Audits to be undertaken at different times to those specified above, upon 
giving at least 4 weeks notice to the applicant of the date upon which the audit must be 
commenced. 

C32 

 

 
 

Independent Audits of the development must be carried out in accordance with: 
(a) the Independent Audit Program submitted to the Planning Secretary and the Certifying Authority 
under condition C33 of this consent; and 
(b) the requirements for an Independent Audit Methodology and Independent Audit Report in the 
Independent Audit Post Approval Requirements (Department 2018). 

C33 

In accordance with the specific requirements in the Independent Audit Post Approval Requirements 
(Department 2018), the Applicant must: 
(a) review and respond to each Independent Audit Report prepared under condition C33 of this 
consent; 
(b) submit the response to the Planning Secretary and the Certifying Authority; and 
(c) make each Independent Audit Report and response to it publicly available within 60 days after 
submission to the Planning Secretary and notify the Planning Secretary and the Certifying 
Authority in writing at least seven days before this is done. 

C34 

Notwithstanding the requirements of the Independent Audit Post Approval Requirements 
(Department 2018), the Planning Secretary may approve a request for ongoing annual operational 
audits to be ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that an 
audit has demonstrated operational compliance. 

 

This Independent Environment Audit was conducted in accordance with the requirements 
outlined in the NSW Government (June 2018) Independent Audit Post Approval Requirements.  

The Auditor notes that a more recent guideline (NSW Government (May 2020) Independent Audit 
Post Approval Requirements) has been issued, which supersedes the NSW Government (2018) 
guideline. Key changes to the guideline are associated with: 
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1.  Changes in the frequency of Audit 

2. Approval of the Audit team by the Department 

3. Assessment of the environmental management system associated with the project is no 
longer required 

4. The type of evidence required in evidence-based evaluation 

5. Details required for the Audit findings 

6. Timing and format of submission of the final IEA report to DPIE 

7. Review of the IEA report by DPIE 

It is noted that Items 2, 4 and 5 are addressed within our IEA and the update of the guideline does 
not affect the report. RCC has been advised of the update to the Guideline. Zoic awaits 
confirmation from RCC on whether the project will adopt the NSW Government (June 2018) or the 
NSW Government (May 2020).  

For this IEA, the NSW Government (June 2018) guideline is applied and is consistent with the SSD 
consent conditions. Based on telephone discussion with DPIE and the NSW Government (May 
2020) Post-Approval Requirements for State-Significant Projects Fact Sheet, this is acceptable.  

1.4 Audit Scope 

1.4.1 Audit Scope (Physical and Temporal Boundaries) 

The physical and temporal boundaries of the current IEA are as follows: 

• Physical boundary: The site is 2,647m2 and is located within Lot 22 in DP608861, Lot 62 in 
DP1006215 and Lot 7 in DP128820. The boundary of this Audit is shown in the site plan included 
in Appendix A. The site is bordered by Hassall Street on the southern boundary. 

• Temporal boundary of the current audit is the review of environmental performance 
information between 27 April 2020 and 16 October 2020. The construction of the development 
was well progressed. 

1.4.2 Audit Criteria (Audit Works) 

The Audit criteria are identified by the conditions for SSD 9670 and the requirements outlined in 
the NSW Government (June 2018) Independent Audit Post Approval Requirements. These include: 

• An assessment of compliance with the Conditions of Consent and other relevant approvals and 
licences, including SSD Approval Conditions 

• An assessment of environmental performance of the construction site, including:  

- Assessment of actual impacts compared to predicted impacts documented in the 
Environmental Impact Statement (EIS) documents and submitted reports 

- Assessment of any incidents, non-compliances and complaints that have occurred on the 
project. 

- Assessment of any feedback received by DPIE, other agencies and stakeholders (as 
appropriate) 

- Assessment of performance of the development having regard to agency policy and any 
particular environmental issues identified through consultation carried out when 
developing the Audit scope. 
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• A high-level assessment of the adequacy of the Project’s construction environmental 
management plan (CEMP) and sub plans and their implementation. 

1.5 Audit Period 

This Audit comprises the second construction IEA for the site and covers a period review of 
environmental performance from the completion of the Initial Audit (27 April 2019) and the time of 
Site Audit (16 October 2020). Additional supporting documents were provided to Zoic up to the 
completion of this report. 

1.6 Environmental Representative 

Richard Crookes Constructions Pty Ltd (RCC) was engaged to as the Principal Contractor to 
complete civil and construction works. 

Caoimhe Crosbie (WHS&E Advisor) from RCC was the appointed Environmental Representative, 
who assisted Zoic during this Audit process. 
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2 Audit Methodology 

2.1 Auditor Endorsement by DPIE  

The Environmental Audit team was approved by DPIE approval in a letter dated 30 March 2020, 
attached in Appendix C, to meet Condition C29 of the SSD Approval.  

2.2 Development of Audit Scope – Independent Audit Program 

The Zoic (19 March 2020) Independent Environmental Audit Program Western Sydney University 
– Innovation Hub, 2-6 Hassall Street, Parramatta, NSW 2150 (Ref: 20061 R1) (‘Audit Program’) was 
prepared in accordance with AS/NZS ISO 19011:2018 Guidelines for Auditing Management Systems 
and the NSW Government (June 2018) guidelines.  The Audit program provides the Audit scope, as 
listed in Section 1.3.  

2.3 Summary of Site Audit Process 

The Audit comprised: 

1. Opening meeting 

2. Compliance to Audit Program 

3. Review of evidence of consultation with identified stakeholders 

4. Closing meeting  

5. Issue of Draft Independent Environment Audit report 

6. Review of additional information (if any) 

7. Finalisation of Independent Environment Audit report 

2.3.1 Opening Meeting 

The opening meeting was conducted on 16 October 2020. The agenda for the meeting and the 
record of attendees is provided in Appendix D. 

Representatives of the Solutions Consulting Australia were invited to the meeting but were not 
available. A follow-up email summarising the outcomes of the opening meeting, site visit and 
preliminary review of the documents was sent to Solutions Consulting Australia for their record. 

2.3.2 Sources of Information to Assess Compliance to Audit Program 

Sources of information reviewed to assess compliance to the audit program included:  

• Review of project records, documentation and reports 

• Interviews with key construction and project personnel (available during the site inspection) 

• Site walkover and observation on the implementation of environmental controls 

• Review of complaints registers for the project  
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2.3.3 Closing Meeting 

Following completion of the Site Audit on 16 October 2020, an email was sent to the 
representatives of RCC, EcCell1 and Solutions Consulting Australia on the preliminary outcomes of 
the audit, as the Closing Meeting. A copy of the email is provided in Appendix C. The email 
contains preliminary findings of the Audit and additional records that were requested to complete 
the audit process. 

The email also sought feedback from Thomas Lay of Solutions Consulting Australia on RCC’s 
performance. His response is provided in Appendix C, which states that no objections to the Audit 
Table provided and the observations included in the Closing Meeting. 

2.3.4 Issue of Independent Environment Audit Report 

The Draft Independent Environmental Audit Report was issued to RCC on 10 November 2020. RCC 
issued responses, which are attached in Appendix C. The Auditor’s response to RCC is also 
provided in Appendix C. 

2.3.5 Finalisation of Independent Environment Audit Report 

The IEA report was finalised on 18 November 2020. There is no change to the Audit Table in the 
Final Report. There is a minor update on the recommendation with regards to complaints register, 
based on RCC comment and the Auditor’s responses attached in Appendix C. 

2.4 Interviews 

Interviews with construction project personnel conducted on 16 October 2020. The following 
personnel were interviewed: 

• Caoimhe Crosbie – RCC WHS&E Advisor (Environmental Representative for this Project) 

• Daniel Vidovic – RCC Design Engineer 

• Jo Drummond – EcCell Environmental Management Director1 

2.5 Site Inspections 

Site audit was conducted by Rebeka Hall, Cheryl Halim and Jack Braithwaite (Zoic Auditor in 
training) on 16 October 2020, accompanied by Caoimhe Crosbie (RCC), Daniel Vidovic (RCC) and Jo 
Drummond (EcCell). The site inspection comprised a walkover of the construction footprint, as 
well as the perimeter of the site. 

2.6 Consultation 

Zoic conducted consultation with DPIE, City of Parramatta Council (Council) and Transport for 
New South Wales (TfNSW)/Road and Maritime Services (RMS) via submission into Project Portal or 
email. Evidence of consultation is provided in Appendix C. 

 

 

1 EcCell has been engaged by RCC to provide support in environmental management at the site, including conducting 
environmental audits and preparing plans. 
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2.7 Compliance Status Descriptors 

The findings of the Audit have been divided into the following categories: 

Table 2.1. Compliance Evaluation 

Assessment Criteria 

Compliant Sufficient verifiable evidence is available to demonstrate that all elements of the 
requirement have met 

Non-Compliant One or more specific elements of the conditions or requirements have not been met 

Not-Triggered A requirement has an activation of timing trigger that has not been met at the time of 
the audit, therefore compliance is not relevant. Items not considered for Independent 
Environment Audit have also been recorded as “Non-Triggered.” 
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3 Audit Findings 

3.1 Approvals and Documents Audited 

The following documents were audited: 

Table 3.1. Audited Documents 

SSD Reference Document Details 

Environmental Impact 
Statement  

Ethos Urban (12 April 2019) Environmental Impact Statement State Significant 
Development Application 2-6 Hassall Street, Parramatta Western Sydney University 
Innovation Hub (SSD 18_9670) (Ref: 218990). 

SSD 9670 Development 
Consent 

SSD 9670 dated 4 March 2020, including its modifications: 

• Modification 1 - Amend conditions relating to bicycle parking, wind tunnel testing 
and construction hours 

• Modification 2 - Design development amendments 

• Modification 3 - Amend conditions relating to signage and stormwater 
infrastructure 

• Modification 4 - Design amendments to ground floor retail component, building 
entry portals and basement parking (assessment not yet made on this 
modification) 

B14 Construction 
Environmental 
Management Plan 

EcCell (17 March 2020) Construction Environmental Management Plan (CEMP) 2-6 
Hassall Street, Parramatta (Version 1). 

B15 Construction Noise 
and Vibration 
Management Plan 

White Noise Acoustics (9 March 2020) Construction Noise and Vibration 
Management Plan 2b-6 Hassall Street, Parramatta (Ref: 
20048_090320_CNVMP_BW_R0). 

B17 Construction Soil 
and Water 
Management Plan 

Email from Principal Certifying Authority (PCA) dated 12 March 2020 accepted that 
this condition has been fulfilled as part of early works, which included the 
preparation of the Solutions Consulting (January 2019) 2b-6 Hassall St, Parramatta DA 
submission report Construction Management Plan - Site Retention and Excavation.  

Based on information provided by RCC, there is no excavation work as part of RCC 
activities. 

B18 Construction 
Traffic and Pedestrian 
Management Plan 

Transport and Traffic Planning Associates (TTPA) (March 2020) 6 Hassall Street, 
Parramatta Proposed Mixed Use Development Construction Pedestrian and Traffic 
Management Plan (Ref: 026/2020). 

B20 Construction 
Worker Transportation 
Strategy 

TTPA (February 2020) Construction Worker Transportation Strategy, 6 Hassall Street, 
Parramatta, Proposed Mixed-Use Development (Ref: 026/2020). 

 

Other supporting documents reviewed are provided in the completed Audit Table in Appendix F. 

3.2 Assessment of Compliance 

A total of 123 items were assessed as part of SSD consent conditions. A summary of the current 
IEA findings is as follows: 

• Number of compliances = 106 items 

• Number of non-compliances = 3 items 

• Number of non-triggered = 14 items 
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A total of 36 items were assessed regarding compliance to the Project’s management plans. A 
summary of the findings is provided as follows: 

• Number of compliances = 33 items 

• Number of non-compliances = 1 item 

• Number of non-triggered = 2 items 

3.3 Agency Notices, Orders, Penalty Notices or Prosecutions During Audit Period 

DPIE provided several notices during the Audit period, as presented in Table 3.2. 
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Table 3.2. Agency Notices 

DPIE Notice Item Document Supplied by RCC Auditor’s Assessment 

DPIE (3 July 2020) 2-6 
Hassall Street Parramatta 
NSW (SSD 9670)- Notice to 
Furnish Information and 
Records. 

16 June 2020: Crane was 
operated until 7:30pm. 

RCC Response to Notice to Furnish 
Information and Records (Incident A) dated 
16 June 2020.  

RCC letter dated 14 August 2020 

• RCC responded within the time required by DPIE in the notice (20 July 
2020). 

• The out of hours work arising from incomplete installation of crane, and 
potential risk in leaving crane installation incomplete. 

• Section P states that RCC will apply for an Out of Hours Permit from the 
Department of Planning for any foreseeable Out of Hours Work for any 
works that may run over time.  

• DPIE provided “Official Caution” for the out of hours works on this date in 
an email dated 1 September 2020. 

• The Auditor considers that implementation of the RCC Procedure for 
Applying for an Out of Hours Work Permit (see Section 3.4) may prevent 
reoccurrence. 

20 June 2020: Support vehicles 
carrying timber, and another 
truck with a mounted crane 
arrived onsite at 6:00am. 

RCC Response to Notice to Furnish 
Information and Records (Incident B) dated 
20 June 2020. 

• RCC responded within the time required by DPIE in the notice (20 July 
2020). 

• Not yet resolved – still under DPIE investigation. 

• The Auditor recommends reiterating to subcontractors and suppliers that 
delivery must be conducted within work hours. 

24 June 2020: Concrete pour 
continued until midnight. 

RCC Response to Notice to Furnish 
Information and Records (Incident C) dated 
24 June 2020. 

• RCC responded within the time required by DPIE in the notice (20 July 
2020). 

• The works (concrete pour) were conducted after approved work hours due 
to unforeseen movement of the hoarding, causing the pour to run over 
time. 

• Section P states that RCC will apply for an Out of Hours Permit from the 
Department of Planning for any foreseeable Out of Hours Work for any 
works that may run over time.  

• DPIE provided a penalty notice for the out of hours work on this date in an 
email dated 1 September 2020. 

• The Auditor considers that implementation of the RCC Procedure for 
Applying for an Out of Hours Work Permit (see Section 3.4) may prevent 
reoccurrence. 
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DPIE Notice Item Document Supplied by RCC Auditor’s Assessment 

DPIE (31 July 2020) Show 
Cause Alleged Breach of 
Section 4.2.(1)(b) of the 
Environmental Planning 
and Assessment Act 1979. 

15 June 2020: Construction 
works, including noisy 
installation works and crane 
operations continued until 
11:55pm.  

RCC Response to Show Cause 2-6 Hassall 
Street Parramatta NSW (SSD 9670) for 
Incident on 15 June 2020. 

RCC letter dated 14 August 2020 

• RCC responded within the time required by DPIE in the notice (14 August 
2020). 

• The out of hours work arising from incomplete installation of crane, and 
potential risk in leaving crane installation incomplete  

• Section P states that RCC will apply for an Out of Hours Permit from the 
Department of Planning for any foreseeable Out of Hours Work for any 
works that may run over time.  

• Not yet resolved – still under DPIE investigation. 

• The Auditor considers that implementation of the RCC Procedure for 
Applying for an Out of Hours Work Permit (see Section 3.4) may prevent 
reoccurrence. 

16 June 2020: As reported in 
DPIE (3 July 2020) 

See above entry • RCC responded within the time required by DPIE in the notice (14 August 
2020). 

• See above entry for assessment of this matter. 

24 June 2020: As reported in 
DPIE (3 July 2020) 

See above entry • RCC responded within the time required by DPIE in the notice (14 August 
2020). 

• See above entry for assessment of this matter. 

DPIE (7 October 2020) 
Notice under Section 9.30(2) 
Varying Notice Under 
Section 9.22 of the 
Environmental Planning 
and Assessment Act 1979 to 
Furnish Information and 
Records. 

26 August 2020: A truck with 
semitrailer arrived outside Gate 
1 in Hassall Street at 4:05am to 
deliver steel frame (labelled 
METSQUARE). At 6:04 am the 
chains were released 
generating excessive noise. 

RCC Response to Notice to Furnish 
Information and Records 2, Investigating 
Deliveries on 26, 27 & 31 August 2020 (dated 
30 October 2020) 

• RCC responded within the time required by DPIE in the notice (2 
November 2020). 

• Not yet resolved – still under DPIE investigation. 

• The Auditor recommends reiterating to subcontractors and suppliers that 
delivery must be conducted within work hours. 

 27 August 2020: A truck with 
semitrailer arrived at 4:30am 
and parked in work zone. A 
large steel frame (labelled 
METSQUARE) was secured to 
semitrailer. Witness states a 
fixed crane tower hoisted up 
the frame. 

RCC Response to Notice to Furnish 
Information and Records 2, Investigating 
Deliveries on 26, 27 & 31 August 2020 (dated 
30 October 2020) 

• RCC responded within the time required by DPIE in the notice (2 
November 2020). 

• Not yet resolved – still under DPIE investigation. 

• The Auditor recommends reiterating to subcontractors and suppliers that 
delivery must be conducted within work hours. 
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DPIE Notice Item Document Supplied by RCC Auditor’s Assessment 

 31 August 2020: A truck with 
trailer arrived at 4:18am and 
parked in work zone near Gate 
1. A digger was delivered to 
Gate 1 of site via tilt tray. The 
digger was being reversed that 
generated an alarm near Gate 1. 

RCC Response to Notice to Furnish 
Information and Records 2, Investigating 
Deliveries on 26, 27 & 31 August 2020 (dated 
30 October 2020) 

• RCC responded within the time required by DPIE in the notice (2 
November 2020). 

• Not yet resolved – still under DPIE investigation. 

• The Auditor recommends reiterating to subcontractors and suppliers that 
delivery must be conducted within work hours. 
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In response to the above notices, RCC has prepared the following procedures: 

• RCC Procedure for Applying for an Out of Hours Work Permit. 

• RCC Procedure for Communicating with Authorities and Community after an Environmental 
Incident. 

• RCC Procedure for Communicating with Authorities After a Non-Conformance2. 

RCC also states that these procedures are communicated to their contractors during their Toolbox 
Meetings. The Auditor has provided feedback on the above procedures and considers that 
implementation of the procedures may prevent unauthorised out of hours work occurring. 
Additionally, the Auditor considers that ongoing communication between RCC and suppliers/ 
delivery drivers/contractors is paramount to ensure compliance with approved working hours. 

3.4 Discussion of Non-Compliances 

Details of the non-compliances to the SSD consent conditions are provided in Table 3.3. 

Table 3.3. Non-Compliances to SSD Consent Conditions 

Zoic ID Document SSD 
Condition 
No.  

Details of Non-Compliance Recommendations 

Z2a SSD MOD 1 A2 Two conditions assessed as non-complaint 
(C4 (Item Z73a), AN1 (Item Z108)). 

See recommendations for Items 
Z73a and Z108. 

Z73a SSD MOD 1 C4 Out of hours work on 16 June and 24 June, 
10 July 2020 were non-compliance to this 
condition. 

It is considered that implementation of 
RCC Procedure for Applying for an Out of 
Hours Work Permit 2-6 Hassall Street 
Parramatta NSW (SSD 9670) may prevent 
reoccurrence. 

Other out of hours work (on 15 June, 20 
June, 26 August, 27 August and 31 August 
2020) are under DPIE investigation. 

• RCC Procedure for Applying for 
an Out of Hours Work Permit 2-6 
Hassall Street Parramatta NSW 
(SSD 9670) is implemented, with 
due consideration of review 
comments provided by Zoic. 

• Ongoing communication be 
conducted to delivery drivers 
and subcontractors to follow the 
above procedure and to meet the 
approve work hours.  

Z108 SSD AN1 Out of hours work on 16 June and 24 June 
and 10 July 2020 were non-compliances to 
this condition as permits were not 
obtained prior to out of hours work. 
Implementation of RCC Procedure for 
Applying for an Out of Hours Work Permit 
2-6 Hassall Street Parramatta NSW (SSD 
9670) may prevent reoccurrence. 

Other out of hours work are still being 
investigated by DPIE. 

 

• RCC Procedure for Applying for 
an Out of Hours Work Permit 2-6 
Hassall Street Parramatta NSW 
(SSD 9670) is implemented, with 
due consideration of review 
comments provided by Zoic. 

• Ongoing communication be 
conducted to delivery drivers 
and subcontractors to follow the 
above procedure and to meet the 
approve work hours. 

 

Details of the non-compliances to the CEMP are provided in Table 3.4. 

 

 

2 This procedure is associated with communication after a non-compliance. The Auditor has recommended the title 
be amended to RCC Procedure for Communicating with Authorities After a Non-Compliance. 
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Table 3.4. Non-Compliances to CEMP Requirements 

Zoic ID Document CEMP 
Section 
No.  

Detail of Non-Compliance Recommendations 

Z144 CEMP 9.4 Out of hours work on 16 June and 24 June 
2020 were considered as non-compliance 
to this condition as permits were not 
obtained prior to out of hours work and 
noise complaints were made. It is 
considered that implementation of RCC 
Procedure for Applying for an Out of Hours 
Work Permit 2-6 Hassall Street Parramatta 
NSW (SSD 9670) will prevent reoccurrence. 

Other out of hours work are still being 
investigated by DPIE. 

• RCC Procedure for Applying for 
an Out of Hours Work Permit 2-6 
Hassall Street Parramatta NSW 
(SSD 9670) is implemented, 
noting the Auditor's comments 
on this procedure. 

• Ongoing communication be 
conducted to delivery drivers 
and subcontractors to follow the 
above procedure and to meet the 
approve work hours. 

 

The information in Table 3.3 and Table 3.4 indicate that the three non-compliances of the SSD 
consent conditions and the one non-compliance to the CEMP with all associated with the out of 
hours work conducted without an out of hours permit by DPIE. RCC has since prepared a 
Procedure for Applying for an Out of Hours Work Permit. Based on the information provided by 
RCC, this procedure is communicated to subcontractors during their weekly Toolbox meeting. 
Additionally, RCC states that they have listed activities that are anticipated to require an ‘out of 
hours permit’ and will require an application to the DPIE.  

The Auditor also recommends that ongoing communication be conducted to delivery drivers and 
subcontractors to follow the procedure and to ensure works within the approved timeslot. 

3.5 Assessment from Previous Audits  

No non-compliances were identified during the first IEA conducted on 27 April 2020, with a 
summary provided below: 

• A total of 123 items were assessed as part of SSD consent conditions. A summary of the 
findings is provided as follows: 

- Number of compliances = 50 items 

- Number of non-compliances = 0 items 

- Number of non-triggered = 73 items 

• A total of 36 items were assessed as part of assessment of review of management plans 
compliance. A summary of the findings is provided as follows: 

- Number of compliances = 27 items 

- Number of non-compliances = 0 items 

- Number of non-triggered = 9 items 

However, a number of recommendations were made to improve work practices. Assessment of the 
measures conducted on the recommendations made during the previous Audit is provided below. 

Table 3.5. Measures Conducted Based on Recommendations Made in Previous Audit 

Recommendation Measures Conducted by RCC 

The incident report should include: The RCC incident report form has been updated to include the recommended criteria 
from the previous Audit. 
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Recommendation Measures Conducted by RCC 
• The outcomes of incident 

investigation, including 
identification of the cause of the 
incident; and 

• Detail on any corrective and/or 
preventative actions that have 
been, or will be, implemented to 
address the incident and to 
prevent recurrence. 

Provide a secondary bund around 
the flammable goods cupboard and 
establish a dedicated area for fuel 
decanting/equipment 
maintenance.  

During site visit on 16 October 2020, secondary bunding around flammable goods 
cupboard and a dedicated area for fuel decanting/equipment maintenance were 
observed. 

The toolbox talk signing sheet 
should include a column showing 
the employer of the contractors 
entering the site. 

Toolbox talk signing sheet have been amended and now include the employer of the 
contractor entering the site. 

Site speed limits should be 
included in the induction material. 

The site induction slides provided did not indicate what the site speed limit was for 
the site, however, site speed limit signs were observed on-site during the site 
inspection (16 October 2020) in several locations. 

Daily inspections of 
traffic/pedestrian controls should 
be conducted, with inspection 
observations recorded. 

The Auditor was provided with a daily traffic checklist. 

A construction noise survey of the 
site and surrounding impacts on 
neighbours should be conducted 
periodically during the 
construction phase, with the survey 
results recorded. 

White Noise Acoustics completed a Construction Noise Testing Report for the site 
dated 2/7/2020 indicating that there was an exceedance of noise levels during 
concrete pouring. However, White Noise Acoustics state that background noise was 
also present from other construction activities around the site and the activity 
(concrete pouring) is an isolated activity. Additionally, a noise barrier has been 
installed (as mentioned) to mitigate this issue.   

 

3.6 CEMP, Sub-plans and Post Approval Documents 

The Auditor considers that the CEMP and sub-plans are appropriate for the works to be 
undertaken to minimise environmental impact, noting the Auditor recommends: 

• The CEMP be reviewed to meet the requirement of Condition xx of the SSD consent. 

• The CEMP be updated to include the following procedures: 

- RCC Procedure for Applying for an Out of Hours Work Permit. 

- RCC Procedure for Communicating with Authorities and Community after an 
Environmental Incident. 

- RCC Procedure for Communicating with Authorities After a Non-Conformance3. 

  

 

 

3 This procedure is associated with communication after a non-compliance. The Auditor has recommended the title 
be amended to RCC Procedure for Communicating with Authorities After a Non-Compliance. 
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3.7 Environmental Management System 

The Auditor conducted a high-level review of the adequacy of the RCC environmental 
management system (EMS) being implemented for the project. The audit findings are summarised 
in Table 3.6 

Table 3.6. Environmental Management System Components Evaluated 

EMS Component Requirement Auditor’s Review 

Legal requirements 
and third-party 
certification 

Identification of applicable legislative 
requirements, standards, codes of practice, 
industry guidelines, third party certification 
with respect to the project scope. 

Legislative requirements were listed in the 
CEMP. 

Environmental 
policy 

Availability of environmental policy for the 
project scope. 

The Auditor has sighted the Contractor’s 
Environmental Policy. 

Planning Preparation of appropriate documentations 
as required by the development consent to 
address environmental risk. 

The EMS during the construction phase 
comprised the implementation of the CEMP 
and associated subplans. Plans were 
prepared and submitted to relevant agencies 
to meet SSD conditions. 

Implementation 
and operation 

Implementation of environmental 
management plans during the project. 

This was assessed as part of the compliance 
assessment with results documented in the 
Audit Table in Appendix F.  

Checking and 
corrective action 

Monitoring of the performance during the 
implementation of the environmental 
management plan and implementation of 
corrective actions when non-compliances 
are identified. 

The CEMP provides a mechanism for 
monitoring the implementation of the 
environmental management plans and any 
corrective actions. 

RCC implements monitoring of 
environmental performance, which is 
documented on a checklist, with 
performance reported in monthly 
environmental audits. This was sighted by 
the Auditor. A Complaint Register was 
provided and is available on the project 
website < https://www.6hsl.com>. There have 
been no complaints received as of the time of 
the Audit. 

Management 
review 

Program to review the project EMS to 
demonstrate its continued application to the 
project. 

Section 7.1.20 of the CEMP provides a 
requirement for RCC to conduct regular 
audits of the environmental management 
systems (EMS). 

Implementation of this requirement will be 
subject of each Audits. 

 

3.8 Discussion of Other Matters 

The Auditor does not consider that there are other relevant matters, based on regulatory 
requirements and legislation or the development’s past performance, other than those already 
covered in other sections of this IEA. 

3.9 Outcomes of Consultation with Relevant Agencies and/or Stakeholders 

Prior to conducting the site audit, Zoic consulted with DPIE, Council and TfNSW/RMS. Consultation 
with Council and TfNSW/RMS was at a request of DPIE. Consultation correspondence and 
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responses from the Agencies are provided in Appendix C. The feedback, which was captured 
under the current IEA, is presented in Table 3.7. 

Table 3.7. Consultation with Stakeholders 

Agency Feedback Zoic’s Assessment 

DPIE Feedback from DPIE on 2 October 2020 state:  

“The Department considers that the upcoming 
audit should be conducted in accordance with 
Schedule 2, Conditions C32 and C33 of the 
Consent.” 

This IEA has been conducted in accordance 
with Schedule 2, Conditions C32 and C33 of 
the Consent. 

“It is further requested that the IEA should 
examine the adequacy of the management of the 
construction hours and steps the principal 
contractor has taken to prevent incidents relating 
to out of hours works and out and deliveries from 
reoccurring. This may be undertaken by 
reviewing records and interviewing 
representatives of the entity who is responsible 
for construction works and delivery of 
construction related materials including plant, 
vehicles and equipment.” 

As part of the IEA, Zoic conducted interviews 
with key RCC representatives and reviewed 
available documentation/records regarding 
out of hours works. 

RCC has since developed the following 
procedures: 

• RCC Procedure for Communicating with 
Authorities and Community After an 
Environmental Incident 2-6 Hassall Street 
Parramatta NSW (SSD9670) 

• RCC Procedure for Applying for an Out of 
Hours Work Permit 2-6 Hassall Street 
Parramatta NSW (SSD 9670). 

• RCC Procedure for Communicating with 
Authorities After a Non-Conformance 

The Auditor has reviewed the above 
documents and provided comments for RCC 
to consider. 

The RCC Procedure for Applying for an Out 
of Hours Work Permit 2-6 Hassall Street 
Parramatta NSW (SSD 9670) was prepared to 
avoid any future out of hours work breaches 
and RCC has incorporated out of hours work 
within the RCC Procedure for 
Communicating with Authorities and 
Community After an Environmental 
Incident 2-6 Hassall Street Parramatta NSW 
(SSD9670). This requires an incident report if 
an out of hours breach occurs in the future. 
Based on interview with RCC, these two 
procedures are now communicated weekly 
to contractors through Toolbox Meetings. 

During the interview, it was identified that 
several notices were issued by DPIE on out of 
hours breaches. Responses to these notices 
were reviewed as presented in Section . 

The Auditor considers that the above 
procedures are sufficient to prevent future 
breaches on out of hours work, if 
implemented correctly. Recommendations 
made on this item are provided in Section 4. 

“Additionally, each item in section 4.2.3 of the 
Independent Audit Post Approval Requirements 
(Department, 2018) (IAPAR) should be examined 
and reported in the same sequence set out in the 
IAPAR.” 

This IEA Report has been reported in the 
same sequence set out in the IAPAR. 

Council Feedback from Council on 14 October 2020 state 
“The Draft of the scope has been reviewed by 
Council’s Environmental Health Team and I can 

No further action required. 
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Agency Feedback Zoic’s Assessment 
advise that there are no specific areas of concern 
or comments to be included for the Audit.” 

TfNSW/RMS Feedback from TfNSW/RMS on 30 September 
2020 state “TfNSW/RMS have no concerns with 
the development and we have no issues or 
comments to raise for consideration as part of the 
second IEA.” 

No further action required. 

 

3.10 Complaints and Management of Complaints 

RCC provided a complaint register, which is also available online at the Project website 
(https://www.6hsl.com/), which indicated that one complaint where was in the current Audit 
period. The details of the complaints are provided in Table 3.8. 

Table 3.8. Complaint Details 

Date 
Received 

Nature of Complaint RCC’s Response Auditors Comment 

5/06/2020 Complaint received from a resident 
regarding construction works 
extending past the approved 
construction hours of work. The 
resident also contacted Council 
which subsequently contacted RCC 
the following week. 

RCC states in the complaint 
register, “The situation on-site 
was explained to the resident 
over the phone; i.e. there was a 
large concrete pour that had been 
operating all day and unforeseen 
circumstances delayed works 
on-site and the pour couldn’t be 
stopped at the approved time. 
Parramatta Council also attended 
site the following week to 
discuss the complaint and 
process moving forward for 
unexpected extended 
construction works. An agreed 
process was formalised moving 
forward to avoid complaints. 

Zoic was provided with the 
following procedures that 
were developed following 
this complaint and 
incident: 

• RCC Procedure for 
Applying for an Out of 
Hours Work Permit – 2-6 
Hassall Street Parramatta 
NSW (SSD 9670).  

• RCC Procedure for 
Communicating with 
Authorities and 
Community After an 
Environmental Incident 
– 2-6 Hassall Street 
Parramatta NSW (SSD 
9670) 

• RCC Procedure for 
Communicating with 
Authorities after a Non-
Conformance. 

The Auditor considers that 
implementation of these 
procedures may prevent 
this issue reoccurring. 

 

Three notices were obtained from DPI regarding complaints for after-hours work. These 
complaints and RCC responses are detailed in Section 3.3. It is recommended future complaints 
documented by Council, DPIE, or other parties be included in complaints register or a separate 
register. 

3.11 Incidents and Management of Incidents 

Table 3.9 lists incidents and response to/management of each incident. 
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Table 3.9. Incident Management 

Date Incident Description Management of Incident Auditor’s Assessment of 
Adequacy of Incident 
Management 

10/07/2020 Concrete pump line blockage 
resulting in concrete pumping (out 
of hours) to clear the line until 
approximately 6:40pm.  

 

• At 6:10pm (10/07/2020) 
Parramatta Council was 
contacted by RCC. An 
Environmental Incident report 
was prepared by Jo Drummond 
of EcCell (Environmental 
Representative) and submitted 
to DPIE on 13 July 2020 (receipt 
from DPIE sighted).  

• Email from DPIE (19 August 
2020), which references the 
receipt of Environmental 
Incident Report 01 Revision 2 
related to SSD-9670 Condition 
A23. 

RCC prepared the following 
procedures to address 
incidents moving forward: 

• RCC Procedure for 
Applying for an Out of 
Hours Work Permit – 2-6 
Hassall Street Parramatta 
NSW (SSD 9670).  

• RCC Procedure for 
Communicating with 
Authorities and 
Community After an 
Environmental Incident 
– 2-6 Hassall Street 
Parramatta NSW (SSD 
9670) 

• RCC Procedure for 
Communicating with 
Authorities after a Non-
Conformance. 

The Auditor considers that 
implementation of the 
above procedures may 
prevent an out of hours 
work incident from 
reoccurring, should there 
be delays in site activities. 
Zoic notes that the incident 
(concrete pump line 
blockage) did not result in 
any material harm to the 
environment. 

3.12 Performance of Environmental Impact Assessment 

The assessment of suggested mitigation measures from the EIS versus actual impact is assessed 
in the Audit Table in Appendix F and is summarised in Error! Reference source not found.10.  

Table 3.10. Environmental Impact Assessment 

Environmental 
Aspect 

Requirement  Auditor’s Review 

Boundary Work conducted within the 
approved boundary. 

• Construction work was observed to have been conducted 
within the approved boundary. 

Transport, traffic, 
parking and access 

Construction traffic will be 
managed in accordance with 
the management principles 
outlined within the Traffic 
Impact Assessment. 

• All construction vehicles were observed to be contained 
wholly within the site. 

• Traffic access and flow were observed to be adequate. 

• No occurrence of soil/silt arising from site observed on public 
roads at the time of the site inspection (16 October 2020). 

• Turnstiles were observed to the construction site and to the 
break room area. The turnstiles maintain a time stamp of sign 
in/sign out. 

• Understanding the requirements of the CTMP is a component 
of the site induction for all site personnel. 
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Environmental 
Aspect 

Requirement  Auditor’s Review 

• Pedestrian pathways were not blocked. 

• Hoarding was observed around the Hassall Street frontage 
over the pedestrian footpath. 

• A tool drop-off area is provided in 12 Hassall Street. 

• Signage was clear, clean and visible. 

• An inspection checklist of traffic controls completed by RCC 
was sighted. 

• Daily inspections were provided on traffic / pedestrian 
controls are required.  

• No incidents or complaints were received regarding transport, 
traffic, parking and access. 

Heritage and 
historical 
archaeology 

An unexpected finds protocol 
will be implemented. 

• PCA has confirmed that this item is not relevant to RCC’s 
scope of work. 

Noise and vibration Acoustic and vibration 
management measures will be 
implemented through 
refinement of the CMP at the 
construction stage. 

No excessive noise is observed. 
Mechanical plant noise 
emissions can be controlled to 
acceptable levels at the nearest 
sensitive receivers. 

• During the site inspection (16 October 2020), site activities did 
not appear to generate excessive noise, noting that the site is 
located on a busy road with other construction zones in the 
area. Noise barriers were observed lining a portion of the 
eastern boundary of the site. 

• Communication with neighbouring properties / tenants was 
observed in the format of a newsletter.  

• The use of conventional reverse alarms was not observed 
during the site inspection (16 October 2020). 

• Records of plant servicing/maintenance were observed. 

• Complaints were made on noise, which were associated with 
out of hours work. The out of hours work on 16 and 24 June 
2020 and associated noise complaints were considered non-
compliance to the SSD consent, with a warning and fine 
issued by DPIE. RCC has since prepared Procedure for 
Applying for an Out of Hours Work Permit, which may prevent 
the non-compliance from reoccurring. It is noted that DPIE is 
still investigating several out of hours work and noise 
complaints. 

• White Noise Acoustics completed a Construction Noise 
Testing Report for the site dated 2/7/2020 indicating that there 
was an exceedance of the noise management levels during 
concrete pouring. However, White Noise Acoustics also states 
that background noise was also present from other 
construction activities around the site. A noise barrier has 
since been installed to mitigate this issue.   

Infrastructure and 
Utilities 

Ongoing consultation and 
design development with the 
relevant utility providers will 
be undertaken through the 
design development and 
construction process.  

• Floth has provided a ‘Lighting (General – Design Certificate’ 
dated 22 May 2020 for outdoor lighting and light (general) 
indicating the drawings and specifications are in accordance 
with relevant standards. 

• Correspondence with RCC and Endeavour Energy was sighted. 

• Documentation of approval from telecommunication and gas 
carriers has not been seen and has been requested by the 
Auditor.  

• Lighting design as per AS1158:3.1:2005 and AS4282-2019 was 
confirmed in the Floth certificate identified above. 

• No incidents or complaints were received regarding 
infrastructure and utilities. 

Water Cycle 
Management 

Stormwater and water quality 
measures will be implemented 
in accordance with the 
Overland Flow Assessment 

• Concrete slurry is dried and reused where able and wash out is 
collected in an IBC and disposed off-site by a waste contractor. 

• Kerbside sediment controls were observed along Hassall 
Street. No sediment was observed within the drain. 



 

20061 R3  |  Richard Crookes Constructions Pty Ltd  21 

Environmental 
Aspect 

Requirement  Auditor’s Review 

and Stormwater Management 
Report in conjunction with the 
Ecologically Sustainable 
Development Report. 

• Site trafficable areas are all hardstand. 

• The site has a temporary stormwater discharge permit 
approved by Council. 

• No incidents or complaints were received regarding water 
cycle management. 

Waste 
Management 

Adequate waste storage 
facilities will be provided to 
service the mix of uses. 

Waste management and 
minimisation principles 
outlined within the CWMP will 
be implemented. 

• The following was observed during the site inspection 
completed on 16 October 2020: 

- Skip bins were available for comingled waste which is 
sorted by the waste contractor offsite thereby minimising 
landfill contribution. 

- A bunded oily waste drum 

• The Waste Contractor provides a monthly waste report which 
will was sighted. 

• No incidents or complaints were received regarding waste. 

Construction 
Management 

Construction activities will be 
performed in accordance with 
the Construction Management 
Plan and the Construction 
Traffic Management Plan 
which detail full mitigation 
measures to manage 
environmental impacts. 

 

• Observations during site inspection on 16 October 2020 
indicated: 

- Sediment controls were observed along Hassall Street both 
up and downgradient. No sediment was observed within the 
drain. 

- Hoarding was installed along Hassall Street. 

- No sediment / tracking of soils was observed on Hassall 
Street. 

- The trafficable areas of the site were hardstand 

- No dust generation was observed during the inspection. 

- No odour was observed at the time of the inspection. 

- Traffic was flowing without observable obstructions. 

• No incidents or complaints were received regarding 
construction management, with the exception of out of hours 
noise (discussed under “Noise and vibration” above).  

Contamination and 
Hazardous 
Materials 

The DSI prepared for the site 
confirms that the site is 
suitable for the proposed 
education and commercial 
uses and that there is not likely 
to be any significant 
contamination risks to human 
health or ecology within the 
site. 

• The following was observed during the site inspection 
completed on 16 October 2020 regarding site chemicals / 
hazardous materials management: 

- Small volume of fuel was stored in a bunded flammables 
cabinet and contained within secondary bunding on a 
sealed surface. 

- A spill kit was located adjacent to the flammables cupboard 
with sufficient absorbent material. 

- Gas cylinders were stored in an upright holder, however one 
cylinder was observed to be unchained. This was corrected 
during the site inspection. 

- A waste oil drum was stored in a bunded area. 

- A diesel fuel tank was bunded with a spill kit adjacent. 

• The site induction includes instruction on spill kit use / 
emergency procedures. 

• MSDS/SDS for site chemicals were available. 

• A dedicated area was established for fuel/chemical decanting 
with appropriate control measures.  

• No incidents or complaints were received regarding 
contamination and hazardous materials 
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3.13 Evidence Collected through Site Inspection 

The evidence collected during the site inspection is provided in Appendix F and included: 

• Observation of construction vehicles, traffic access and flow, pedestrian pathways, signage, 
hoarding. 

• Observation of acceptable noise and the presence of noise mitigation measures 

• The absence of migration of contamination (dust, sediment on the road, sediment into 
stormwater system). 

• The presence of appropriate sediment control. 

• Observation of no dust and dust mitigation measures in place. 

• Appropriate a waste storage, segregation and disposal. 

• Appropriate chemical storage and decanting area. 

3.14 Evidence to Support Compliance Assessment 

Evidence provided by the personnel interviewed during the Audit included, as listed in Appendix 
F: 

• Work records (daily inspections of traffic/pedestrian controls, record of plant 
servicing/maintenance) 

• Incident report 

• Compliance report 

• Complaints record 

• Communications with neighbouring properties and tenants. 

• Communications with utility companies (Floth and Endeavour Energy). 

• Monthly waste report 

• Site induction and induction records, Toolbox records. 

• MSDS. 

• Permits and licences. 

• Revised CEMP and new procedures, including: 

- RCC Procedure for Applying for an Out of Hours Work Permit – 2-6 Hassall Street 
Parramatta NSW (SSD 9670).  

- RCC Procedure for Communicating with Authorities and Community After an 
Environmental Incident – 2-6 Hassall Street Parramatta NSW (SSD 9670) 

- RCC Procedure for Communicating with Authorities after a Non-Conformance. 

3.15 Actions from Previous Annual Review and Compliance Reports 

Two compliance reports were provided: 

• RCC (5 March 2020) Western Sydney University Innovation Hub 2-6 Hassall St, Parramatta 
Construction Compliance Report SSD 9670 Condition C35. 
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• RCC (7 April 2020) Western Sydney University Innovation Hub 2-6 Hassall St, Parramatta 
Construction Compliance Report SSD 9670 Condition C35. 

The above compliance reports list the status of applicable conditions to each construction 
certificate (CC1 and CC2), rather than providing assessment of ‘compliance to the condition’. As 
such, the Auditor is unable to review these reports to assess whether any actions were raised. It is 
understood that DPIE has requested RCC to update the latest compliance report (July 2020) to meet 
the requirements of Department of Planning and Environment (June 2018) Compliance Reporting 
Post Approval Requirement 1. The actions raised in the updated Compliance Report and any 
subsequent Compliance Reports may form part of the next IEA. 

3.16 Environmental Management Improvement Opportunities 

The Auditor’s recommendations on improvement opportunities are provided in Section 4. 

3.17 Key Strengths of the Project’s Environmental Management and Performance 

The key strengths demonstrated in the project include: 

• RCC has an organised system and robust record keeping. 

• It was demonstrated that RCC has a positive approach to environmental management.  

• During the audit process, RCC demonstrated high level of understanding on the requirements 
of the environmental management with high level record keeping. Where potential 
environmental issues were identified and flagged during the site inspection, RCC 
demonstrated positive behaviour in rectifying such issues and was open to discussions on 
suggested improvements.  

• RCC has adequately implemented recommended improvements made in the first IEA. 

• While it was identified that RCC had breached Consent conditions with regard to working 
hours, RCC has developed a Procedure for Applying for an Out of Hours Work Permit 2-6 Hassall 
Street Parramatta NSW (SSD 9670) to avoid future breaches and incorporated out of hours work,  
the RCC Procedure for Communicating with Authorities and Community After an 
Environmental Incident and the RCC Procedure for Communicating with Authorities after a 
Non-Conformance, which requires an incident and non-compliance reporting, respectively, 
where out of hours work occurs in the future.  

Based on interview with RCC, these two procedures are now communicated weekly to 
contractors through Toolbox Meeting. The Auditor considers that the implementation of these 
three procedures may prevent future breaches. 
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4 Recommendations and Opportunities for 
Improvement 

The Auditor makes the following recommendations to improve work practices onsite: 

• The comments made by the Auditor on the following procedures are considered by RCC in 
updating the procedures: 

- RCC Procedure for Applying for an Out of Hours Work Permit – 2-6 Hassall Street 
Parramatta NSW (SSD 9670).  

- RCC Procedure for Communicating with Authorities and Community After an 
Environmental Incident – 2-6 Hassall Street Parramatta NSW (SSD 9670) 

- RCC Procedure for Communicating with Authorities after a Non-Conformance. 

• The above procedures must be implemented during future work. 

• The CEMP be reviewed to meet the requirement of Condition A28 of the SSD consent. 

• The CEMP be updated to include the above three procedures. 

• Approved work hours are communicated to contractors, delivery drivers and suppliers prior to 
the delivery being scheduled onsite to ensure delivery is conducted within approved hours 
only. 

• Some soil was identified in a skip bin on-site. It is expected that this soil disposal will be 
reflected in the future waste monthly report and will be in accordance with appropriate waste 
classification documentation. 

• Gas cylinders must be chained/secured at all times, unless being moved for use. 

• It would be beneficial if the monthly waste audit makes commentary on whether the waste 
objectives for the project are on target. 

• Future complaints documented by Council, DPIE, or other parties be included in complaints 
register or a separate register, which should be provided in future Audit. 
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5 Other Relevant Information  

This report has been prepared for use by the Client who commissioned the works in accordance 
with the project brief only, as per the Audit scope provided in Section 1 only and has been based in 
part on information obtained from the Client and other parties.  The findings of this report are 
based on the scope of work outlined in Section 1. The report has been prepared specifically for The 
Client for the purposes of the commission and use by any nominated third party in the agreement 
between Zoic and the Client. No warranties, express or implied, are offered to any third parties and 
no liability will be accepted for use or interpretation of this report by any third party (other than 
where specifically nominated in an agreement with the Client).  

This report relates to only this project and was prepared based on the NSW Government (June 
2018) Independent Audit Post Approval Requirements to satisfy approval conditions related to this 
Audit, as stated in the objectives and scope of work of this Audit. Subject to the scope of work, 
Zoic’s assessment was limited strictly to identifying compliance to the conditions relevant to this 
Audit and does not include evaluation and opinion of any other issues. This report relates only to 
the objectives stated and does not relate to any other work conducted for the Client. The findings 
to this report were based on the observations made by the Auditor(s) during the scheduled Audits. 
Zoic cannot comment on compliances and non-compliances outside the scheduled Audits.   

This report should not be reproduced without prior approval by the Client, or amended in any way 
without prior approval by Zoic.   

All conclusions regarding the site are the professional opinions of the Zoic personnel involved 
with the project, subject to the qualifications made above. While normal assessments of data 
reliability have been made, Zoic assumes no responsibility or liability for errors in any data 
obtained from regulatory agencies, statements from sources outside of Zoic, or developments 
resulting from situations outside the scope of this project. 

Zoic is not engaged in environmental assessment and reporting for the purpose of advertising 
sales promoting, or endorsement of any client interests, including raising investment capital, 
recommending investment decisions, or other publicity purposes. The Client acknowledges that 
this report is for its exclusive use. 
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Appendix A Figures 
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This product has been created to support the main report and is not suitable for other 
purposes. Image courtesy of Google Map.
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Figure 1:  Site Location Plan

Site Address: 2-6 Hassall St Parramatta NSW 2150

Client: Richard Crookes Constructions Pty Ltd

Job Number:   20061 Date:   March 2020

Site boundary
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Appendix B Auditor Declaration 

  



 

20061 R3  |  Richard Crookes Constructions Pty Ltd   

Independent Audit Declaration Form 

Project Name  Western Sydney University Innovation Hub (WSUIH) 

Consent Number  9670 

Description of Project  Construction of the WSUIH, comprising tertiary education, commercial and retail facilities, 
with a single level basement parking, landscaping and public domain works. 

Project Address  2-6 Hassall St, Parramatta NSW 2150 

Proponent  Richard Crookes Constructions Pty Ltd, on behalf of Charter Hall. 

The project is being managed by Solutions Consulting Australia. 

Title of Audit  Independent Environmental Audit of the Western Sydney University Innovation Hub 

Date  18 November 2020 

 

 
I declare that I have undertaken the Independent Audit and prepared the contents of the attached Independent Audit 
Report and to the best of my knowledge:  

• the audit has been undertaken in accordance with relevant condition(s) of consent and the Independent Audit Post 
Approval Requirements (Department 2018);  

• the findings of the audit are reported truthfully, accurately and completely;  

• I have exercised due diligence and professional judgement in conducting the audit;  

• I have acted professionally, objectively and in an unbiased manner;  

• I am not related to any proponent, owner or operator of the project neither as an employer, business partner, employee, or 
by sharing a common employer, having a contractual arrangement outside the audit, or by relationship as spouse, 
partner, sibling, parent, or child;  

• I do not have any pecuniary interest in the audited project, including where there is a reasonable likelihood or 
expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child;  

• neither I nor my employer have provided consultancy services for the audited project that were subject to this audit 
except as otherwise declared to the Department prior to the audit; and  

• I have not accepted, nor intend to accept any inducement, commission, gift or any other benefit (apart from payment for 
auditing services) from any proponent, owner or operator of the project, their employees or any interested party. I have 
not knowingly allowed, nor intend to allow my colleagues to do so.  

 

Notes:  

a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not include false or misleading 
information (or provide information for inclusion in) in a report of monitoring data or an audit report produced to the 
Minister in connection with an audit if the person knows that the information is false or misleading in a material respect. 
The proponent of an approved project must not fail to include information in (or provide information for inclusion in) a 
report of monitoring data or an audit report produced to the Minister in connection with an audit if the person knows that 
the information is materially relevant to the monitoring or audit. The maximum penalty is, in the case of a corporation, $1 
million and for an individual, $250,000; and  

b) The Crimes Act 1900 contains other offences relating to false and misleading information: section 307B (giving false or 
misleading information – maximum penalty 2 years imprisonment or 200 penalty units, or both). 

 

Name of Lead Auditor  Rebeka Hall 

Signature 
 

Qualifications • Exemplar Global AU (ISO 19011:2018) (No. 7090575-5136510) 

• NSW EPA Accredited Site Auditor (under Contaminated Land Management Act) (No. 
0802) 

• Certified Environmental Practitioner (General) EIANZ (No. 889) 

• Certified Environmental Practitioner (Site Contamination Specialist) EIANZ (No. 
SC40913) 

• BEnvSc (Hons) (Geology) 
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Name of Auditor/Technical 
Specialist  

Cheryl Halim 

Signature 

 

Qualifications • BE (Chemical) 

• PhD (Chemical Engineering) 
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Appendix C Correspondence 
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Western Sydney University 
Locked Bag 1797 
Penrith NSW 2751 

Contact: Alfarid Hussain 
Phone: 02 9274 6456 
Email:    compliance@planning.nsw.gov.au 
 

30 March 2020 

Attn: Michelle Lee 
 
Via email: Michelle.Lee@westernsydney.edu.au  

  

Dear Ms Lee, 
Agreement of Independent Auditor 

Western Sydney University Innovation Hub (SSD 9670) 

 
I refer to your letter dated 20 March 2020 seeking the agreement of the Secretary of the 
Department of Planning, Industry and Environment (Department) of a suitably qualified, 
experienced and independent auditor to undertake an independent audit of the Western 
Sydney University Innovation Hub.  
 
In accordance with Condition C29 of SSD 9670 the Secretary has agreed to the following audit 
team:  

 
1) Rebeka Hall, lead auditor; and 
2) Cheryl Halim, assistant auditor.  

Please ensure this correspondence is appended to the Independent Audit Report. 
 
The Independent Audit must be prepared, undertaken and finalised in accordance with the 
Independent Audit Post Approval Requirements (Department 2018). Failure to meet these 
requirements will require revision and resubmission. 
 
The Department reserves the right to request an alternate auditor or audit team for future audits. 
 
Notwithstanding, the agreement for the above listed audit team for this project, each respective 
project approval requires a request for the agreement to the auditor be submitted to the 
Department, for the consideration of the Secretary.  Each request is reviewed and depending on 
the complexity of future projects, the suitability of a proposed auditor will be considered.   
 
If you have any questions, please contact Alfarid Hussain on (02) 9274 6456 or 
compliance@planning.nsw.gov.au. 

 
Yours sincerely, 

 

Julia Pope 
Team Leader- Compliance (Metro) 
As the Secretary’s Nominee  

http://www.dpie.nsw.gov.au/
mailto:compliance@planning.nsw.gov.au
mailto:Michelle.Lee@westernsydney.edu.au
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Cheryl Halim

From: Rebeka Hall
Sent: Friday, September 25, 2020 4:27 PM
To: adam.tanner@transport.nsw.gov.au
Cc: Cheryl Halim
Subject: Western Sydney University Innovation  Hub, 2-6 Hassall St Parramatta - Consultation with TfNSW

Dear Adam 
 
Zoic Environmental Pty Ltd (Zoic) has been engaged by Richard Crookes Constructions Pty Ltd to conduct an 
independent environmental audit (IEA) of the construction phase for the Western Sydney University – 
Innovation Hub, 2-6 Hassall Street, Parramatta, NSW 2150 (‘the site’) development.  
 
The State Significant Development (SSD) consent for the site (SSD 9670) issued by the Department of Planning, 
Industry and Environment (DPIE) requires the audit to be conducted in accordance with the requirements 
outlined in the Independent Audit Post Approval Requirements (2018). 
 
Approval of Rebeka Hall as the Lead Auditor and Cheryl Halim as Assistant Auditor was provided by the DPIE 
on 30 March 2020. 
 
In accordance with the Independent Audit PAR (2018), we are required to consult with Planning and other 
agencies / key stakeholders to obtain their input into the scope of the Audit. 
 
Planning has requested we consult with RMS.  Meg Kong from TTPA has provided us with your contact details. 
 
We trust you are the correct RMS person to consult regarding this SSD project 
Could you please advise if RMS/TfNSW has any comments/concerns regarding environmental issues related to 
the project that you would like us to consider as part of the second independent audit to be conducted next 
month.  
 
Please do not hesitate to contact Cheryl or myself if you have any questions.  
 
We look forward to hearing back from you 
 
 
 
Rebeka Hall 
NSW EPA Accredited Site Auditor/Principal Environmental Scientist 
Certified Environmental Practitioner (CEnvP) Contaminated Land Specialist  
 

 
 
ZOIC Environmental Pty Ltd 
A:  Suite 1, Level 9, 189 Kent Street Sydney NSW 2000 
P:  02 9251 8070 
M: 0402 265 537 
www.zoic.com.au 
                
 
This email and its contents are subject to the following disclaimer: This email may contain confidential, copyright or legally privileged 
information.  If you are not the intended recipient of this message please provide a return email to Zoic Environmental Pty Ltd.   
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Cheryl Halim

From: Adam Tanner <Adam.Tanner@transport.nsw.gov.au>
Sent: Wednesday, September 30, 2020 9:41 AM
To: Rebeka Hall
Cc: Cheryl Halim
Subject: RE: Western Sydney University Innovation  Hub, 2-6 Hassall St Parramatta - Consultation with 

TfNSW

Hi Rebeka,  
 
Thank you for contacting TfNSW to obtain our input into the second independent environmental audit (IEA) of the 
construction phase for the Western Sydney University – Innovation Hub, 2‐6 Hassall Street, Parramatta, NSW 2150 
development. 
 
I have consulted within TfNSW (including stakeholders from the former RMS) with regard to this development site 
and any issues that may have been raised since the start of construction.  
 
I can confirm that TfNSW/RMS have no concerns with the development and we have no issues or comments to raise 
for consideration as part of the second IEA.   
 
Kind regards, 
 
Adam Tanner 
A/Principal Transport Planner, Sydney Region Planning 
Sydney Coordination Office 
Transport Coordination, Greater Sydney 
Transport for NSW 
 
M 0403 787 375 | E adam.tanner@transport.nsw.gov.au 
Level 44, 680 George Street, Sydney, NSW 2000 
 

 
 

From: Rebeka Hall [mailto:rebeka.hall@zoic.com.au]  
Sent: Friday, 25 September 2020 4:27 PM 
To: Adam Tanner <Adam.Tanner@transport.nsw.gov.au> 
Cc: Cheryl Halim <cheryl.halim@zoic.com.au> 
Subject: Western Sydney University Innovation Hub, 2‐6 Hassall St Parramatta ‐ Consultation with TfNSW 
 
Dear Adam 
 
Zoic Environmental Pty Ltd (Zoic) has been engaged by Richard Crookes Constructions Pty Ltd to conduct an 
independent environmental audit (IEA) of the construction phase for the Western Sydney University – 
Innovation Hub, 2-6 Hassall Street, Parramatta, NSW 2150 (‘the site’) development.  
 
The State Significant Development (SSD) consent for the site (SSD 9670) issued by the Department of Planning, 
Industry and Environment (DPIE) requires the audit to be conducted in accordance with the requirements 
outlined in the Independent Audit Post Approval Requirements (2018). 
 
Approval of Rebeka Hall as the Lead Auditor and Cheryl Halim as Assistant Auditor was provided by the DPIE 
on 30 March 2020. 
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In accordance with the Independent Audit PAR (2018), we are required to consult with Planning and other 
agencies / key stakeholders to obtain their input into the scope of the Audit. 
 
Planning has requested we consult with RMS.  Meg Kong from TTPA has provided us with your contact details. 
 
We trust you are the correct RMS person to consult regarding this SSD project 
Could you please advise if RMS/TfNSW has any comments/concerns regarding environmental issues related to 
the project that you would like us to consider as part of the second independent audit to be conducted next 
month.  
 
Please do not hesitate to contact Cheryl or myself if you have any questions.  
 
We look forward to hearing back from you 
 
 
 
Rebeka Hall 
NSW EPA Accredited Site Auditor/Principal Environmental Scientist 
Certified Environmental Practitioner (CEnvP) Contaminated Land Specialist  
 

 
 
ZOIC Environmental Pty Ltd 
A:  Suite 1, Level 9, 189 Kent Street Sydney NSW 2000 
P:  02 9251 8070 
M: 0402 265 537 
www.zoic.com.au 
                
 
This email and its contents are subject to the following disclaimer: This email may contain confidential, copyright or legally privileged 
information.  If you are not the intended recipient of this message please provide a return email to Zoic Environmental Pty Ltd.   
 

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. Transport for NSW takes all care to ensure that attachments are free from viruses or 
other defects. Transport for NSW assume no liability for any loss, damage or other consequences which may arise from opening or using an 
attachment.  

Consider the environment. Please don't print this e-mail unless really necessary.  
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Cheryl Halim

From: Rebeka Hall
Sent: Thursday, September 24, 2020 11:31 AM
To: Alfarid.Hussain@planning.nsw.gov.au
Cc: Cheryl Halim
Subject: 20061 SSD9670 - Consultation with DPIE

Dear Alfarid, 
 
Zoic Environmental Pty Ltd (Zoic) has been engaged by Richard Crookes Constructions Pty Ltd to conduct an 
independent environmental audit (IEA) of the construction phase for the Western Sydney University – 
Innovation Hub, 2-6 Hassall Street, Parramatta, NSW 2150 (‘the site’) development.  
 
The State Significant Development (SSD) consent for the site (SSD 9670) issued by the Department of Planning, 
Industry and Environment (DPIE) requires the audit to be conducted in accordance with the requirements 
outlined in the Independent Audit Post Approval Requirements (2018). 
 
Approval of Rebeka Hall as the Lead Auditor and Cheryl Halim as Assistant Auditor was provided by the DPIE 
on 30 March 2020. 
 
In accordance with the Independent Audit PAR (2018), we are required to consult with DPIE and other agencies 
/ key stakeholders to obtain their input into the scope of the Audit. 
 
Please advise if DPIE has any comments regarding environmental issues relating to the project that you would 
like us to consider as part of the second independent audit.  
We will also be consulting with Council.  
 
Please advise if there are any other stakeholders with whom we need to consult. 
 
Please do not hesitate to contact Cheryl or myself if you have any questions.  
 
We look forward to hearing back from you 
Kind regards 
 
 
Rebeka Hall 
NSW EPA Accredited Site Auditor/Principal Environmental Scientist 
Certified Environmental Practitioner (CEnvP) Contaminated Land Specialist  
 

 
 
ZOIC Environmental Pty Ltd 
A:  Suite 1, Level 9, 189 Kent Street Sydney NSW 2000 
P:  02 9251 8070 
M: 0402 265 537 
www.zoic.com.au 
                
 
This email and its contents are subject to the following disclaimer: This email may contain confidential, copyright or legally privileged 
information.  If you are not the intended recipient of this message please provide a return email to Zoic Environmental Pty Ltd.   
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Rebeka Hall                      Our Ref: SSD-9670-PA-20 
ZOIC Environmental Pty Ltd  
Suite 1, Level 9 
189 Kent Street 
Sydney NSW 2000  
 
2 October 2020 
 
 

Dear Ms Hall 
 

2-6 Hassall St Parramatta NSW- Western Sydney University Innovation Hub (SSD 9670) 
Second Independent Environmental Audit 

 
I refer to your letter, dated 24 September 2020 and submitted to the Department on 25 September 
2020 via the Major Projects website requesting comments regarding the scoping of the second 
Independent Environmental Audit (IEA) for the development at 2-6 Hassall St Parramatta NSW (Site) 
approved under SSD 9670, as modified (Consent).   
 
The Department considers that the upcoming audit should be conducted in accordance with Schedule 
2, Conditions C32 and C33 of the Consent.  
 
It is further requested that the IEA should examine the adequacy of the management of the 
construction hours and steps the principal contractor has taken to prevent incidents relating to out of 
hours works and out and deliveries from reoccurring. This may be undertaken by reviewing records 
and interviewing representatives of the entity who is responsible for construction works and delivery 
of construction related materials including plant, vehicles and equipment.  
 
Additionally, each item in section 4.2.3 of the Independent Audit Post Approval Requirements 
(Department, 2018) (IAPAR) should be examined and reported in the same sequence set out in the 
IAPAR. 
 
If you wish to discuss the matter further, please contact me on 02 9274 6456 
 
Yours sincerely  

 
 
Alfarid Hussain 
Compliance Officer 

http://www.dpie.nsw.gov.au/
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Cheryl Halim

From: Rebeka Hall
Sent: Thursday, September 24, 2020 11:36 AM
To: tfernandez@cityofparramatta.nsw.gov.au
Cc: Cheryl Halim
Subject: 20061 SSD9670 - Consultation with Council

Dear Thomas 
 
Zoic Environmental Pty Ltd (Zoic) has been engaged by Richard Crookes Constructions Pty Ltd to conduct an 
independent environmental audit (IEA) of the construction phase for the Western Sydney University – 
Innovation Hub, 2-6 Hassall Street, Parramatta, NSW 2150 (‘the site’) development.  
 
The State Significant Development (SSD) consent for the site (SSD 9670) issued by the Department of Planning, 
Industry and Environment (DPIE) requires the audit to be conducted in accordance with the requirements 
outlined in the Independent Audit Post Approval Requirements (2018). 
 
Approval of Rebeka Hall as the Lead Auditor and Cheryl Halim as Assistant Auditor was provided by the DPIE 
on 30 March 2020. 
 
In accordance with the Independent Audit PAR (2018), we are required to consult with Planning and other 
agencies / key stakeholders to obtain their input into the scope of the Audit. 
 
Please advise if Council has any comments/concerns regarding environmental issues relating to the project 
that you would like us to consider as part of the second independent audit.  
 
Please do not hesitate to contact Cheryl or myself if you have any questions.  
 
We look forward to hearing back from you 
Kind regards 
 
 
Rebeka Hall 
NSW EPA Accredited Site Auditor/Principal Environmental Scientist 
Certified Environmental Practitioner (CEnvP) Contaminated Land Specialist  
 

 
 
ZOIC Environmental Pty Ltd 
A:  Suite 1, Level 9, 189 Kent Street Sydney NSW 2000 
P:  02 9251 8070 
M: 0402 265 537 
www.zoic.com.au 
                
 
This email and its contents are subject to the following disclaimer: This email may contain confidential, copyright or legally privileged 
information.  If you are not the intended recipient of this message please provide a return email to Zoic Environmental Pty Ltd.   
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Cheryl Halim

From: Thomas Fernandez <TFernandez@cityofparramatta.nsw.gov.au>
Sent: Wednesday, October 14, 2020 6:03 PM
To: Cheryl Halim
Cc: Rebeka Hall
Subject: RE:  20061 SSD9670 - Consultation with Council

Hi Cheryl,  
 
Thank you for consulting with Council in this process. 
 
The Draft of the scope has been reviewed by Council’s Environmental Health Team and I can advise that there are no 
specific areas of concern or comments to be included for the Audit. 
 
Please do not hesitate to contact me if you have any questions. 
 
Thank you,   
 
Thomas Fernandez 
Development Assessment Officer  |  City Significant Development 
 9806 5571 
 tfernandez@cityofparramatta.nsw.gov.au 
 
City of Parramatta 
126 Church Street, Parramatta NSW 2150 
PO Box 32, Parramatta, NSW 2124 
cityofparramatta.nsw.gov.au 
  

    

 
I acknowledge the Traditional Owners of the land I work on, the Darug Peoples, and pay my respects to their Elders past and 
present. 
 
  
  
  
 
 

From: Cheryl Halim <cheryl.halim@zoic.com.au>  
Sent: Wednesday, 14 October 2020 2:55 PM 
To: Thomas Fernandez <TFernandez@cityofparramatta.nsw.gov.au> 
Cc: Rebeka Hall <rebeka.hall@zoic.com.au> 
Subject: RE: 20061 SSD9670 ‐ Consultation with Council 
 

***[EXTERNAL EMAIL] Stop and think before opening attachments, clicking on links or responding. *** 

Good afternoon Thomas. 
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We are wondering if you have feedbacks regarding the project for our Independent Environmental Audit that 
will take place this Friday yet. Please let us know, so we can include any of your concerns during the Audit. 
Thank you. 
 
 
 
Kind regards, 
Dr Cheryl Halim 
Senior Environmental Engineer 
 

 
ZOIC Environmental Pty Ltd 
A:  Suite 1, Level 9, 189 Kent Street, Sydney NSW 2000 
P:  02 9251 8070 
M: 0430 013 246 
www.zoic.com.au  
 
This email and its contents are subject to the following disclaimer: This email may contain confidential, copyright or legally privileged 
information.  If you are not the intended recipient of this message please provide a return email to Zoic Environmental Pty Ltd.   
 

From: Thomas Fernandez <TFernandez@cityofparramatta.nsw.gov.au>  
Sent: Wednesday, September 30, 2020 3:53 PM 
To: Rebeka Hall <rebeka.hall@zoic.com.au> 
Cc: Cheryl Halim <cheryl.halim@zoic.com.au> 
Subject: RE: 20061 SSD9670 ‐ Consultation with Council 
 
Thanks Rebeka, I will refer on to our Environmental Health Team and advise accordingly. 
 
 
Thomas Fernandez 
Development Assessment Officer  |  City Significant Development 
 9806 5571 
 tfernandez@cityofparramatta.nsw.gov.au 
 
City of Parramatta 
126 Church Street, Parramatta NSW 2150 
PO Box 32, Parramatta, NSW 2124 
cityofparramatta.nsw.gov.au 
  

    

 
I acknowledge the Traditional Owners of the land I work on, the Darug Peoples, and pay my respects to their Elders past and 
present. 
 
  
  
  
 
 

From: Rebeka Hall <rebeka.hall@zoic.com.au>  
Sent: Wednesday, 30 September 2020 12:55 PM 
To: Thomas Fernandez <TFernandez@cityofparramatta.nsw.gov.au> 
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Cc: Cheryl Halim <cheryl.halim@zoic.com.au> 
Subject: RE: HPRM: 20061 SSD9670 ‐ Consultation with Council 
 

***[EXTERNAL EMAIL] Stop and think before opening attachments, clicking on links or responding. *** 

Hi Thomas 
 
Thanks for your email.  
Attached is the first independent audit report we completed at the commencement of the construction 
This document is publicly available.  
If you look at Appendix F we audit the project against the SSD conditions relevant at the time of audit. 
We are conducting the second construction audit next month, and revisiting the SSD consent conditions as some 
new ones have been triggered. 
 
Please let us know if there are any environmental aspects of the development Council would like us to include/focus 
on as part of the next IEA. 
 
Thanks and regards 
 
 
Rebeka Hall 
NSW EPA Accredited Site Auditor/Principal Environmental Scientist 
Certified Environmental Practitioner (CEnvP) Contaminated Land Specialist  
 

 
 
ZOIC Environmental Pty Ltd 
A:  Suite 1, Level 9, 189 Kent Street Sydney NSW 2000 
P:  02 9251 8070 
M: 0402 265 537 
www.zoic.com.au 
                
 
This email and its contents are subject to the following disclaimer: This email may contain confidential, copyright or legally privileged 
information.  If you are not the intended recipient of this message please provide a return email to Zoic Environmental Pty Ltd.   
 

From: Thomas Fernandez <TFernandez@cityofparramatta.nsw.gov.au>  
Sent: Monday, 28 September 2020 2:49 PM 
To: Rebeka Hall <rebeka.hall@zoic.com.au> 
Cc: Cheryl Halim <cheryl.halim@zoic.com.au> 
Subject: RE: HPRM: 20061 SSD9670 ‐ Consultation with Council 
 
Hi Rebeka, 
 
Thank you for your e‐mail and apologies for my delay.  
 
I have been in touch with Council’s Environmental Health Team Leader. Would it be possible if we could please 
request the draft of the scope for Council to review and provide comment if required? 
 
Regards, 
 
Thomas Fernandez 
Development Assessment Officer  |  City Significant Development 
 9806 5571 
 tfernandez@cityofparramatta.nsw.gov.au 



4

 
City of Parramatta 
126 Church Street, Parramatta NSW 2150 
PO Box 32, Parramatta, NSW 2124 
cityofparramatta.nsw.gov.au 
  

    

 
I acknowledge the Traditional Owners of the land I work on, the Darug Peoples, and pay my respects to their Elders past and 
present. 
 
  
  
  
 
 

From: Rebeka Hall <rebeka.hall@zoic.com.au>  
Sent: Thursday, 24 September 2020 11:36 AM 
To: Thomas Fernandez <TFernandez@cityofparramatta.nsw.gov.au> 
Cc: Cheryl Halim <cheryl.halim@zoic.com.au> 
Subject: HPRM: 20061 SSD9670 ‐ Consultation with Council 
 

***[EXTERNAL EMAIL] Stop and think before opening attachments, clicking on links or responding. *** 

Dear Thomas 
 
Zoic Environmental Pty Ltd (Zoic) has been engaged by Richard Crookes Constructions Pty Ltd to conduct an 
independent environmental audit (IEA) of the construction phase for the Western Sydney University – 
Innovation Hub, 2-6 Hassall Street, Parramatta, NSW 2150 (‘the site’) development.  
 
The State Significant Development (SSD) consent for the site (SSD 9670) issued by the Department of Planning, 
Industry and Environment (DPIE) requires the audit to be conducted in accordance with the requirements 
outlined in the Independent Audit Post Approval Requirements (2018). 
 
Approval of Rebeka Hall as the Lead Auditor and Cheryl Halim as Assistant Auditor was provided by the DPIE 
on 30 March 2020. 
 
In accordance with the Independent Audit PAR (2018), we are required to consult with Planning and other 
agencies / key stakeholders to obtain their input into the scope of the Audit. 
 
Please advise if Council has any comments/concerns regarding environmental issues relating to the project 
that you would like us to consider as part of the second independent audit.  
 
Please do not hesitate to contact Cheryl or myself if you have any questions.  
 
We look forward to hearing back from you 
Kind regards 
 
 
Rebeka Hall 
NSW EPA Accredited Site Auditor/Principal Environmental Scientist 
Certified Environmental Practitioner (CEnvP) Contaminated Land Specialist  
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ZOIC Environmental Pty Ltd 
A:  Suite 1, Level 9, 189 Kent Street Sydney NSW 2000 
P:  02 9251 8070 
M: 0402 265 537 
www.zoic.com.au 
                
 
This email and its contents are subject to the following disclaimer: This email may contain confidential, copyright or legally privileged 
information.  If you are not the intended recipient of this message please provide a return email to Zoic Environmental Pty Ltd.   
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Cheryl Halim

From: Thomas Lay <thomas.lay@solutionsconsulting.com.au>
Sent: Wednesday, November 4, 2020 12:16 PM
To: Cheryl Halim; Matt Stanway; Andrew Steventon; 'Lauren Kalina'
Subject: RE: 20061 Closing meeting for IEA SSD 9670, 2-6 Hassall St, Parramatta 

Hi Cheryl 
 
Thank you for your call earlier. 
 
Regarding the independent audit processes undertaken with RCC, on behalf of Charter Hall, we advise no objections 
to the audit table provided and the observations enclosed below. 
 
We trust the above meets with your requirements. 
 
 
Regards,  
Thomas Lay 
 
M 0414 505 020 
Level 16, 1 Martin Place  
Sydney NSW 2000 
E thomas.lay@solutionsconsulting.com.au  
  

 
 
www.solutionsconsulting.com.au 
 
 
 
 
 
 

From: Cheryl Halim <cheryl.halim@zoic.com.au>  
Sent: 27 October, 2020 6:15 PM 
To: Daniel Vidovic <VidovicD@richardcrookes.com.au>; Caoimhe Crosbie <CrosbieC@richardcrookes.com.au> 
Cc: Thomas Lay <thomas.lay@solutionsconsulting.com.au>; Nick Grobler 
<nick.grobler@solutionsconsulting.com.au>; Rebeka Hall <rebeka.hall@zoic.com.au>; Jack Braithwaite 
<jack.braithwaite@zoic.com.au>; jodrummond71@gmail.com 
Subject: 20061 Closing meeting for IEA SSD 9670, 2‐6 Hassall St, Parramatta  
 
 
Dear All, 
Thank you to Richard Crookes Constructions and EcCell for facilitating our second IEA site visit at 2-6 Hassall 
St, Parramatta on Friday 16 October 2020.    
Please accept this email correspondence as our close-out meeting summary for the Project’s Second IEA, on 
behalf of Rebeka Hall. 
 
1. Background and Objective of Email 
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During the site visit, Zoic observed environmental management practices and conducted interviews with key 
site representatives. During our site visit, we also completed a review of the information provided by RCC to 
complete the IEA Audit Table included in our Audit Program. 
 
As discussed onsite, the compliance status of each Condition is evaluated as follows: 

 Compliant 
 Non-compliant 
 Non-triggered 

 
The purpose of this email is to provide an overview of our findings, and a request for additional information to 
address outstanding items. 
 
2. Status of Review and Timing. 
The status of our Audit Table is attached. Outstanding items are flagged in yellow, and we request additional 
information (if available) from RCC. 
The Draft Report will be sent to RCC and Solution Consulting Australia by 6 November 2020.  
 
RCC will have an opportunity to provide additional information and rectify any potential non-compliances by 
13 November 2020, after which we will issue our final report. 

 
3. Identified Strengths 
RCC has an organised environmental procedural system and record keeping, which greatly assisted our audit. 
During the site audit, it was demonstrated that RCC has a proactive approach to environmental management 
and is amenable to suggestions on improvement.  

 
4. Potential non-compliances and opportunities for improvement 
Zoic identified the following potential non-compliances / opportunities for improvements subject to further 
follow- up with RCC: 
 

Item Potential Non-compliance / Opportunities for Improvements  
Z21 A number of documents have not been uploaded to the website as required by 

Conditions, including 
 EIS (Note-this was flagged during previous Audit) 
 All approved plans traffic, management, waste, dewatering management plan, 

and drawings. 
 Monitoring results (e.g. noise, water quality). 
 

Z23, Z24, 
Z122 

 One incident has been reported (10 July 2020). EcCell monthly report (4 June 
2020) indicated a diesel spill, considered to be an incident. Please provide the 
report.  

 Reportedly a number of other incidents based on complaints report to DPIE have 
occurred. Please provide this list of these incidents/non compliances and 
subsequent follow up/close out reports. 

 
Z25, Z26 RCC should review and update procedures related to the reporting of an incident and 

the reporting of a non-compliance as they are triggered by different conditions.   
Z28 The condition requires that a review be conducted within 3 months for each item 

listed (including the IEA). As the IEA was conducted on 27 April 2020, a review should 
have been conducted by July 2020.  
 
Did RCC notify the Planning Secretary that a review was being conducted in July 
(with CEMP and subplans amended within 6 weeks of review)?  
We note that RCC has submitted an updated CEMP to the PCA on 18th September, 
which does not comply with the timing stated in the condition.  
Please confirm whether all the other subplans were reviewed. 

Z38 An acknowledgement from DPIE indicates that the document was received on 22 
July 2020, which exceeded the 7 day timing from PCA’s acceptance (2 July 2020) to 
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submission to DPIE. Was the document sent by the PCA within 7 days (by 9 July 
2020)? 

Z61 A truck was observed leaving the site in reverse, which is a non-compliance to 
conditions. However, a traffic controller was present to stop traffic. Zoic observed 
that the RCC WHS&E Advisor spoke to the truck driver and requested them to turn 
the vehicle around next time. 

Z67 Was a Compliance Monitoring and Reporting Program (not Compliance report) 
submitted to PCA and Planning Secretary at least two weeks before the 
commencement of construction? If so, can you please provide evidence of 
submission and a copy of the Program? 

Z73a, 
Z144, 
Z148 

Out of hours work on 10 July 2020 was considered a non-compliance of this 
condition, although it is noted that this non-compliance was a result of an incident 
and an Environmental Incident Report submitted to DPIE. 
RCC to provide other out of hours work that has occurred at the site including any 
DPIE notifications. 

Z81 Noise exceedance was identified in White Noise Acoustics (2/7/2020) 'Construction 
Noise Testing Report - 2-6 Hassall Street, Parramatta indicating exceedances of the 
Interim Construction Noise Guideline (DECC, 2009) during concrete pouring. The 
Auditor will comment that no excessive noise was identified during site visit and the 
exceedance could been attributed to other developments in the area. To close this 
item, RCC should provide any mitigation measures  implemented to prevent similar 
occurrence. 

Z95, Z146 Recommendation: During the Audit, soil in a skip bin was observed. Its appropriate 
disposal and record keeping will be assessed as part of the next Audit. All soil 
must  be classified in accordance with NSW EPA (2014) guidelines prior to disposal. 

Z123 This item is non-compliant as the “Preventative action” section is not completed. It is 
recommended that all sections will be completed in future reports. 

Z138 Auditor comments on the RCC (10 August 2020) Emergency Management Plan - 6 
Hassall Street Parramatta.and the RCC Procedure for Communicating with 
Authorities and Community after an Environmental Incident will be provided in a 
separate email. Please consider comments in revising the procedures. 

Z145 Recommendation: Gas cylinders must be chained/secured at all times except when 
being moved for use.  

 
 
5. Outstanding Items in Audit Table 
See attached table. Please provide a response and supporting documentation for items in yellow by 3 November 
2020. 
 
6. Input from Solutions Consulting Australia (SCA) 
As part of the IEA Zoic is required to seek feedback from Solutions Consulting Australia, who is the Project 
Manager for the development.   
Could SCA please provide ZOIC feedback on RCC’s environmental management practices and performance to 
date on the project?  Please respond to Zoic directly.  
 
Thank you.  
 
Kind regards, 
Dr Cheryl Halim 
Senior Environmental Engineer 
 

 
ZOIC Environmental Pty Ltd 
A:  Suite 1, Level 9, 189 Kent Street, Sydney NSW 2000 
P:  02 9251 8070 
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M: 0430 013 246 
www.zoic.com.au  
 
This email and its contents are subject to the following disclaimer: This email may contain confidential, copyright or legally privileged 
information.  If you are not the intended recipient of this message please provide a return email to Zoic Environmental Pty Ltd.   
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2b-6 Hassall Street
2b-6 Hassall Street
Parramatta
NSW 2150 Australia

Daniel Vidovic Re: Draft Independent Environmental Audit Report 2. We… 11:45 AM
RICHARD CROOKES CONSTRUCTIONS PTY LIMITED GENERAL CORRESPONDENCE RCC-GCOR-005141

MAIL TYPE
General Correspondence

MAIL NUMBER
RCC-GCOR-005141

REFERENCE NUMBER
Zoic-ADVICE-000001

Re: Draft Independent Environmental Audit Report 2. Western Sydney University
Innovation Hub, SSD 9670

From Mr Daniel Vidovic - Richard Crookes Constructions Pty Limited

To

Cc (7)

Sent Thursday, 12 November 2020 11:45:34 AM AEDT (GMT +11:00)

Status N/A

Cheryl Halim Draft Independent Environmental Audit Report 2. Wester… 10/11/2020
ZOIC ENVIRONMENTAL PTY LTD ADVICE ZOIC-ADVICE-000001

Cheryl Halim - Zoic Environmental Pty Ltd

Ms Jo Drummond - EcCell Environmental Management Pty Ltd (+6 more...)

 ATTRIBUTES

Attribute 1 Base Build

 MESSAGE

Hi Cheryl,
 
Thanks for issuing the below draft report. RCC have reviewed the report and have the following comments:
Section 4 Recommendations:

The CEMP will be reviewed after the audit is finalised in accordance with A28, and will include
updating the plan to include the new procedures.
Approved work hours are already communicated to all subcontractors and workers in the site
induction - no further action required.
Soil/sand quantities are already identified in Bingo monthly reports - no further action required.
Gas cylinders are chained - observation.
Bingo will need to confirm if the project objectives status can be included in their monthly report.
RCC do not agree that complaints provided to the DPIE should be included in the project
complaint register since the complaint information is not provided to RCC/CH. The DPIE will not
provide this information. Please remove the recommendation from the report (its also included in
sections 3.10).

Appendix F Audit Table:
Z2a non-complaint due to non-compliance to condition Z73a - accepted

https://au1.aconex.com/rsrc/20201030.0722/en_AU_DOC/mail/view/index.html
https://au1.aconex.com/rsrc/20201030.0722/en_AU_DOC/mail/view/index.html


11/12/2020 Aconex

https://au1.aconex.com/Logon?mainTarget=%2FViewCorrespondence%3FCorrespondence_ID%3D1571988212%26CORRESPONDENCE_MAILBO… 2/3

Z73a non-complaint due to out of hours works - accepted
Z108 non-compliant due to legislative license/permit requirements - RCC do not agree that there
is a non-compliance against this condition. This condition calls for 'all licenses, permits, approvals
and consents as required by law must be obtained and maintained as required for the
development'. RCC believe permits for out of hours works are only required by the conditions of
this consent, not by law. RCC believe this condition is in relation to obtaining SSDA consents,
construction certificates, builder licenses, plant use licenses, etc. Please confirm this non-
compliance can be removed.
Z144 - CEMP 9.4 non-compliant due to out of hours works - accepted

 
Please confirm the above is agreed before finalising the audit report.
 
Regards,

Daniel Vidovic, Design Coordinator 

Direct 02 9902 4700 | Fax 02 9439 1114 | Mobile 0431 068 763 

Level 3, 4 Broadcast Way, Artarmon NSW 2064 

www.richardcrookes.com.au

 

 

From: C Halim 
Sent: 10/11/2020 9:41:15 PM AEDT (GMT +11:00) 
To: Caoimhe Crosbie, Daniel Vidovic 
Cc: Jake Khalil, Jack Braithwaite, Rebeka Hall 
Mail Number: Zoic-ADVICE-000001 
Subject: Draft Independent Environmental Audit Report 2. Western Sydney University Innovation Hub, SSD 9670

 
Dear Daniel and Caoimhe,
Please find attached our Draft IEA Report for your site. Please provide your feedback before we finalise the report next week.
Please don't hesitate to contact Rebeka and myself if you have any questions.
Thank you.
 
Kind regards,

Dr Cheryl Halim

Senior Environmental Engineer

ZOIC Environmental Pty Ltd

A:  Suite 1, Level 9, 189 Kent Street, Sydney NSW 2000

P: 02 9251 8070

M: 0430 013 246

https://protect-au.mimecast.com/s/KbhgClx170H2lEKycGTrRi?domain=richardcrookes.com.au


11/12/2020 Aconex
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www.zoic.com.au

http://www.zoic.com.au/
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6HS Innovation
Hub Cross Project Search

Cheryl H
Zoic Environme
Pty Ltd

2b-6 Hassall Street
2b-6 Hassall Street
Parramatta
NSW 2150 Australia

Zoic Environmental Pty Ltd
Suite 1, Level 9, 189 Kent Street

Sydney
NSW 2000 Australia
Ph. +61 2 92518070

MAIL TYPE
General Correspondence

MAIL NUMBER
Zoic-GCOR-000019

REFERENCE NUMBER
Zoic-ADVICE-000001

Re: Draft Independent Environmental Audit Report 2. Western Sydney University
Innovation Hub, SSD 9670

From Cheryl Halim - Zoic Environmental Pty Ltd

To

Cc (7)

Sent Wednesday, 18 November 2020

Mr Daniel Vidovic - Richard Crookes Constructions Pty Limited

Ms Jo Drummond - EcCell Environmental Management Pty Ltd (+6 more...)

 MESSAGE

Dear Daniel,

Thank you for your responses. We have the following comments regarding your responses:
 

1. Recommendation on registration of DPIE complaints on complaints register: A complaints

register is used to track how a complaint (whether it is considered substantiated or not) is

handled by RCC, any investigation process, and how it is closed. Registration of DPIE notice in

the complaints register would provide a transparent list for us and for DPIE showing the status

of each of the items. If your investigation (or DPIE investigation) indicates the complaint is

unsubstantiated, the register can indicate this and provides the mechanism how it is closed (e.g.

through correspondence by DPIE). Our role is to review how each of the items is addressed and

we will need to be able to track that information easily. In the current Audit, we were provided

with several notices by DPIE and your responses, and we have to make our own interpretation

on how each of the items were handled. Should RCC wish to separate the list of notices from the

complaints register for the site, we will recommend that a separate register be prepared that

includes similar items as complaints register as required by the consent.

2. Item Z108: SSD consent conditions are required by law by the Environmental Planning and

Assessment Act 1979 (see DPIE Compliance Policy in

https://www.planning.nsw.gov.au/-/media/Files/DPE/Plans-and-policies/compliance-and-

enforcement-compliance-policy-11-2020.pdf?la=en ). Section 4.2 provides how DPIE assess

compliances, which identify compliance to SSD consent. Section 5 provides regulatory response

Tasks Models Documents Mail Field Tenders

https://au1.aconex.com/rsrc/20201116.1258/en_AU_DOC/mail/view/index.html
https://au1.aconex.com/rsrc/20201116.1258/en_AU_DOC/mail/view/index.html
https://www.planning.nsw.gov.au/-/media/Files/DPE/Plans-and-policies/compliance-and-enforcement-compliance-policy-11-2020.pdf?la=en
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ZOIC Environmental Pty Ltd 
ABN 23 154 745 525 

Suite 1, Level 9  
189 Kent Street Sydney 2000 

Phone: +61 2 9251 8070 
www.zoic.com.au 

 20061 L4 Opening and closing meeting agenda 15Oct20.docx 

Second Independent Environmental Audit – Opening Meeting Agenda  

Site:  Western Sydney University Innovation Hub 

SSD:  9670  

Date & Time: 16 October 2020 9am (Opening Meeting) (Duration <30mins) 

Invitees:  

Rebeka Hall (Zoic) Cheryl Halim (Zoic) Jack Braithwaite (Zoic) 

Daniel Vidovic (RCC) Caoimhe Crosbie (RCC)  

Optional   

Kevin Morgan (RCC) Greg Tischmann (RCC) Thomas Lay (Solutions Consulting) 

Nick Grobler (Solutions Consulting) Jo Drummond (EcCell) Peter Woodfield (RCC) 

 

AGENDA  

OPENING MEETING 

1. Introductions  

a. Participants and Roles 

b. Purpose and Objective of Audit 

c. Scope of Audit (boundary, activities, processes) 

d. Criteria for Audit (SSD Conditions, CEMP commitments) 

2. Audit Methodology  

a. Recap initial Audit key findings 

b. Timing – site based/desktop based 

c. Evidence based (record and observation) 

d. Recording of observations (notes, photos, discussions) 

e. Cultural, religious, social sensitivities (if any) 

f. Additional Audit requirements from Agency Consultation 

3. Reporting  

a. Method (at time of observation, closing meeting (re-cap), formal report) 

b. Grading – Compliant, Non-Compliant, Not Triggered, Recommendations 

c. Post Audit opportunity to response prior to final report 

4. Close – out meeting – timing via Teams (Wed 21 Oct) 
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Cheryl Halim

From: Cheryl Halim
Sent: Tuesday, October 27, 2020 6:15 PM
To: Daniel Vidovic; Caoimhe Crosbie
Cc: Thomas Lay; Nick Grobler; Rebeka Hall; Jack Braithwaite; jodrummond71@gmail.com
Subject: 20061 Closing meeting for IEA SSD 9670, 2-6 Hassall St, Parramatta 
Attachments: Appendix F. Audit Table.xlsx

 
Dear All, 
Thank you to Richard Crookes Constructions and EcCell for facilitating our second IEA site visit at 2-6 Hassall 
St, Parramatta on Friday 16 October 2020.    
Please accept this email correspondence as our close-out meeting summary for the Project’s Second IEA, on 
behalf of Rebeka Hall. 
 
1. Background and Objective of Email 
During the site visit, Zoic observed environmental management practices and conducted interviews with key 
site representatives. During our site visit, we also completed a review of the information provided by RCC to 
complete the IEA Audit Table included in our Audit Program. 
 
As discussed onsite, the compliance status of each Condition is evaluated as follows: 

 Compliant 
 Non-compliant 
 Non-triggered 

 
The purpose of this email is to provide an overview of our findings, and a request for additional information to 
address outstanding items. 
 
2. Status of Review and Timing. 
The status of our Audit Table is attached. Outstanding items are flagged in yellow, and we request additional 
information (if available) from RCC. 
The Draft Report will be sent to RCC and Solution Consulting Australia by 6 November 2020.  
 
RCC will have an opportunity to provide additional information and rectify any potential non-compliances by 
13 November 2020, after which we will issue our final report. 

 
3. Identified Strengths 
RCC has an organised environmental procedural system and record keeping, which greatly assisted our audit. 
During the site audit, it was demonstrated that RCC has a proactive approach to environmental management 
and is amenable to suggestions on improvement.  

 
4. Potential non-compliances and opportunities for improvement 
Zoic identified the following potential non-compliances / opportunities for improvements subject to further 
follow- up with RCC: 
 

Item Potential Non-compliance / Opportunities for Improvements  
Z21 A number of documents have not been uploaded to the website as required by 

Conditions, including 
 EIS (Note-this was flagged during previous Audit) 
 All approved plans traffic, management, waste, dewatering management plan, 

and drawings. 
 Monitoring results (e.g. noise, water quality). 
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Z23, Z24, 
Z122 

 One incident has been reported (10 July 2020). EcCell monthly report (4 June 
2020) indicated a diesel spill, considered to be an incident. Please provide the 
report.  

 Reportedly a number of other incidents based on complaints report to DPIE have 
occurred. Please provide this list of these incidents/non compliances and 
subsequent follow up/close out reports. 

 
Z25, Z26 RCC should review and update procedures related to the reporting of an incident and 

the reporting of a non-compliance as they are triggered by different conditions.   
Z28 The condition requires that a review be conducted within 3 months for each item 

listed (including the IEA). As the IEA was conducted on 27 April 2020, a review should 
have been conducted by July 2020.  
 
Did RCC notify the Planning Secretary that a review was being conducted in July 
(with CEMP and subplans amended within 6 weeks of review)?  
We note that RCC has submitted an updated CEMP to the PCA on 18th September, 
which does not comply with the timing stated in the condition.  
Please confirm whether all the other subplans were reviewed. 

Z38 An acknowledgement from DPIE indicates that the document was received on 22 
July 2020, which exceeded the 7 day timing from PCA’s acceptance (2 July 2020) to 
submission to DPIE. Was the document sent by the PCA within 7 days (by 9 July 
2020)? 

Z61 A truck was observed leaving the site in reverse, which is a non-compliance to 
conditions. However, a traffic controller was present to stop traffic. Zoic observed 
that the RCC WHS&E Advisor spoke to the truck driver and requested them to turn 
the vehicle around next time. 

Z67 Was a Compliance Monitoring and Reporting Program (not Compliance report) 
submitted to PCA and Planning Secretary at least two weeks before the 
commencement of construction? If so, can you please provide evidence of 
submission and a copy of the Program? 

Z73a, 
Z144, 
Z148 

Out of hours work on 10 July 2020 was considered a non-compliance of this 
condition, although it is noted that this non-compliance was a result of an incident 
and an Environmental Incident Report submitted to DPIE. 
RCC to provide other out of hours work that has occurred at the site including any 
DPIE notifications. 

Z81 Noise exceedance was identified in White Noise Acoustics (2/7/2020) 'Construction 
Noise Testing Report - 2-6 Hassall Street, Parramatta indicating exceedances of the 
Interim Construction Noise Guideline (DECC, 2009) during concrete pouring. The 
Auditor will comment that no excessive noise was identified during site visit and the 
exceedance could been attributed to other developments in the area. To close this 
item, RCC should provide any mitigation measures  implemented to prevent similar 
occurrence. 

Z95, Z146 Recommendation: During the Audit, soil in a skip bin was observed. Its appropriate 
disposal and record keeping will be assessed as part of the next Audit. All soil 
must  be classified in accordance with NSW EPA (2014) guidelines prior to disposal. 

Z123 This item is non-compliant as the “Preventative action” section is not completed. It is 
recommended that all sections will be completed in future reports. 

Z138 Auditor comments on the RCC (10 August 2020) Emergency Management Plan - 6 
Hassall Street Parramatta.and the RCC Procedure for Communicating with 
Authorities and Community after an Environmental Incident will be provided in a 
separate email. Please consider comments in revising the procedures. 

Z145 Recommendation: Gas cylinders must be chained/secured at all times except when 
being moved for use.  

 
 
5. Outstanding Items in Audit Table 
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See attached table. Please provide a response and supporting documentation for items in yellow by 3 November 
2020. 
 
6. Input from Solutions Consulting Australia (SCA) 
As part of the IEA Zoic is required to seek feedback from Solutions Consulting Australia, who is the Project 
Manager for the development.   
Could SCA please provide ZOIC feedback on RCC’s environmental management practices and performance to 
date on the project?  Please respond to Zoic directly.  
 
Thank you.  
 
Kind regards, 
Dr Cheryl Halim 
Senior Environmental Engineer 
 

 
ZOIC Environmental Pty Ltd 
A:  Suite 1, Level 9, 189 Kent Street, Sydney NSW 2000 
P:  02 9251 8070 
M: 0430 013 246 
www.zoic.com.au  
 
This email and its contents are subject to the following disclaimer: This email may contain confidential, copyright or legally privileged 
information.  If you are not the intended recipient of this message please provide a return email to Zoic Environmental Pty Ltd.   
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Appendix E Photographs 



Photograph Log   

Client Name: Site Location: Project Number: 

Richard Crookes Constructions 
Pty Ltd 

Western Sydney University 
Innovation Hub, 2-6 Hassall St 
Parramatta NSW 2150 

20061 
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Zoic Ref.: Date: 

 

 

Z53, Z54, Z88, 
Z89, Z94, Z96, 
Z142  

16/10/2020 

Description: 

Roadways observed to be 
free of tracked soils/material 
and generally clear. 

Hassall Street ~15m east of 
the site access.  

Sediment control on Hassall 
Street and one at the 
kerbside drain on Charles 
Street. 

 

Zoic Ref.: Date: 

 

Z71 16/10/2020 

Description: 

Richard Crookes 
Constructions sign on 
Hassall Street hoarding. 
Project Building Certifier and 
Project Structural Engineer 
contact details and the 
project hours of work sign on 
hoarding along Hassall 
Street. 

 



Photograph Log   

Client Name: Site Location: Project Number: 

Richard Crookes Constructions 
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Zoic Ref.: Date: 

 

Z78 16/10/2020 

Description: 

Construction vehicles 
located wholly within the 
site/designated area. 

 

Zoic Ref.: Date: 

  

Z79, Z116, Z127, 
Z151, Z154 

16/10/2020 

Description: 

Hoarding along Hassall 
Street and delivery access 
roller door. Covered footpath. 
Lockable gates and turnstile 
access. 
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Zoic Ref.: Date: 

 

 

Z94, Z97, Z130, 
Z142, Z143  

16/10/2020 

Description: 

Waste in designated areas. 
Site is on hardstand swept 
clear of dust. Concrete slurry 
is reused on-site where able. 
Concrete wash/rinse water is 
collected in an IBC and 
removed by a waste 
contractor.  

 

Zoic Ref.: Date: 

 

Z95 16/10/2020 

Description: 

Soil within skip bin to be 
disposed. 
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Z127, Z154 16/10/2020 

Description: 

Noise barriers erected on the 
northern site boundary. 

 

 

Zoic Ref.: Date: 

  

Z129, Z141 16/10/2020 

Description: 

Chemical storage and 
cylinders in bund. Triple 
rinse washout system. 

One gas cylinder was 
observed unchained. 

 

Zoic Ref.: Date: 

  

Z141 16/10/2020 

Description: 

Bunding for waste oil storage 
and diesel tank. Tarps over 
the bund to prevent water 
build up. 
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Zoic Ref.: Date:  

 

  

Z141, Z145 16/10/2020 

Description: 

Emergency spill kit 
signposted and available at 
the decanting area at 10 
Hassall Street and the diesel 
fuel tank on-site. 

Flammable chemical storage 
cabinet which is self-bunded 
and within secondary 
bunding. 

 

Zoic Ref.: Date: 

 

Z143 16/10/2020 

Description: 

Plant and equipment on-site 
were observed to be 
maintained and no smoke 
emissions observed. 
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Appendix F Audit Table



Compliant Non-
Compliant

Not Triggered

Part A Administrative Conditions

Z1 SSD A1. Admin Obligation to 
Minimise Harm 
to the 
Environment

In addition to meeting the specific performance measures and criteria in this consent, all 
reasonable and feasible measures must be implemented to prevent, and, if prevention is 
not reasonable and feasible, minimise any material harm to the environment that may 
result from the construction and operation of the development.

Based on review of available information, there is no 
evidence that any material harm to the environment has 
resulted from the construction of the development.

c

Z2 SSD A2. Admin Terms of Consent The development may only be carried out:
  (a)in compliance with the conditions of this consent;
  (b)in accordance with all written directions of the Planning Secretary;
  (c)generally in accordance with the EIS and Response to Submissions;
  (d)in accordance with the approved plans in the table below:
see PDF for Table of plans 

This condition is superseded in SSD-9670-MOD1. Addressed 
in Condition Z2a.

Z2a SSD MOD 1 A2 Admin Terms of Consent The development may only be carried out:
 (a)in compliance with the conditions of this consent;
 (b)in accordance with all written directions of the Planning Secretary;
 (c)generally in accordance with the EIS and Response to Submissions, and the Western 

Sydney University Innovation Hub Statement of Environmental Effects Section 4.55(1A) 
Modification and accompanying documents, prepared by Ethos Urban, dated December 
2019

 (d)in accordance with the approved plans in the table below:

a. Two conditions assessed as non-complaint
b. Record Sighted 12/10/2020: Email from RCC stating that no 
written directions have been issued for the site.
c. compliance assessed as part of this audit.
d. 12/10/2020 Record Sighted: Steve Watson & Partners 
Construction Certificates 1 - 3 issued under the 
Environmental Planning and Assessment Act 1979 stating 
that the building in sin accordance with the approved plans. 
The latest CC(No. 3) was dated 3 July 2020.

Conditions identified during this IEA assessed as not 
compliant are: C4 (Item Z73a), AN1 (Item Z108). 

nc

Z3 SSD A3 Admin Terms of Consent Consistent with the requirements in this consent, the Planning Secretary may make 
written directions to the Applicant in relation to:

 (a)the content of any strategy, study, system, plan, program, review, audit, notification, 
report or correspondence submitted under or otherwise made in relation to this consent, 
including those that are required to be, and have been, approved by the Planning Secretary;

 (b)any reports, reviews or audits commissioned by the Planning Secretary regarding 
compliance with this approval; and

 (c)the implementation of any actions or measures contained in any such document 
referred to in (a) above

6/11/20: Record Sighted:
- DPIE (3 July 2020) 2-6 Hassall Street Parramatta NSW (SSD 
9670)- Notice to Furnish Information and Records.
- DPIE (31 July 2020) Show Cause Alleged Breach of Section 
4.2.(1)(b) of the Environmental Planning and Assessment Act 
1979. 
- DPIE (7 October 2020) Notice under Section 9.30(2) Varying 
Notice Under Section 9.22 of the Environmental Planning and 
Assessment Act 1979 to Furnish Information and Records.

The issue of the records is noted. C

Z4 SSD A4 Admin Terms of Consent The conditions of this consent and directions of the Planning Secretary prevail to the 
extent of any inconsistency, ambiguity or conflict between them and a document listed in 
condition A2(c) or A2(d). In the event of an inconsistency, ambiguity or conflict between 
any of the documents listed in condition A2(c) and A2(d), the most recent document 
prevails to the extent of the inconsistency, ambiguity or conflict.

Noted, noting no inconsistencies, ambiguity or conflict in 
conditions and directions observed.

C

Z5 SSD A5 Admin Limits of Consent This consent lapses five years after the date of consent unless work is physically 
commenced

Development commenced on 6 April 2020, SSD was issued on 
4 March 2020 therefore within 5 years of consent.

C

Z6 SSD A6 Admin Prescribed 
Conditions

The Applicant must comply with all relevant prescribed conditions of development 
consent under Part 6, Division 8A of the EP&A Regulation.

12/10/2020 Record Sighted: Steve Watson & Partners 
Construction Certificates 1 - 3 issued under the 
Environmental Planning and Assessment Act 1979 stating 
that the building is in accordance with the approved plans. 
The latest CC(No. 3) was dated 3 July 2020.
No requirement under Home Building Act since this is not a 
residential development.

C

Z7 SSD A7 Admin Planning 
Secretary as 
Moderator

In the event of a dispute between the Applicant and a public authority, in relation to an 
applicable requirement in this approval or relevant matter relating to the Development, 
either party may refer the matter to the Planning Secretary for resolution. The Planning 
Secretary’s resolution of the matter must be binding on the parties.

12/10/2020 Record Sighted:
- RCC email stating that no disputes have occurred.

C

Zoic 
ID

Document CategorySSD 
Condition / 
CEMP 
Section

Item Condition

Second Audit

Evidence Collected / Observations Independent Audit Findings and Recommendations Compliance Status



Compliant Non-
Compliant

Not Triggered

Zoic 
ID

Document CategorySSD 
Condition / 
CEMP 
Section

Item Condition Evidence Collected / Observations Independent Audit Findings and Recommendations Compliance Status

Z8 SSD A8 Consultati
on

Evidence of 
Consultation

Where conditions of this consent require consultation with an identified party, the 
Applicant must:

 (a)consult with the relevant party prior to submitting the subject document for information 
or approval; and

 (b)provide details of the consultation undertaken including:
 (i)the outcome of that consultation, matters resolved and unresolved; and
 (ii)details of any disagreement remaining between the party consulted and the Applicant 

and how the Applicant has addressed the matters not resolved.

a. Consultation conducted to meet Conditions B7, B15, B17, 
B18, and B25. The following documents were prepared in 
consultation with the relevant agencies:
- C7- Dilapidation Survey Report by James Tonsend 
Dilapidation Survey Pty Ltd provided. Email submission from 
Ethos Urban to PCA dated 6 March 2020 sighted. Email dated 
26 February 2019 indicating consultation with Endeavour 
Energy regarding energy supply.
- B15 - CNVMP 'Community Consultation and Engagement 
Plan', 6 Hassall Street Parramatta 1193.
Register of complaints is available on the project website 
<https://www.6hsl.com/>. Complaints can be lodged on the 
website.
Sighted 4 E-mails as listed in Z105 with neighbour 
engagement and provisioning of contact details.
Contact details of Site Manager are provided on site hoarding.
- B17 - As per previous Audit this Condition has been fulfilled 
as part of the early works approval, which includes 
preparation of Solutions Consulting (Jan 2019) 2b-6 Hassall St, 
Parramatta DA submission report Construction Management 
Plan.
- B18 -  CPTMP - Email dated 6 May 2020 from TfNSW 
endorsing Issue 3 CTMP with some Conditions. Consultation 
evident.
- B25 - City of Parramatta Letter dated 11 May 2020 indicating 
that the Public Domain drawings submission were 
satisfactory.

b(i) and (ii). Details of consultation discussed in the review of 
the above conditions.

C

Z9 SSD A9 Admin Staging The project may be constructed and operated in stages. Where staged construction or 
operation is proposed, a Staging Report (for either or both construction and operation as the 
case may be) must be prepared and submitted for the information of the Planning 
Secretary. The Staging Report must be submitted to the Planning Secretary no later than 
one month before the commencement of construction of the first of the proposed stages of 
construction (or if only staged operation is proposed, one month before the 
commencement of operation of the first of the proposed stages of operation).

12/10/2020 Record Sighted:
- RCC email stating that the construction of the development 
is not staged.

C

Z10 SSD A10 Admin Staging A Staging Report prepared in accordance with condition A9 must:
 (a)if staged construction is proposed, set out how the construction of the whole of the 

project will be staged, including details of work and other activities to be carried out in each 
stage and the general timing of when construction of each stage will commence and finish;

 (b)if staged operation is proposed, set out how the operation of the whole of the project will 
be staged, including details of work and other activities to be carried out in each stage and 
the general timing of when operation of each stage will commence and finish (if relevant);

 (c)specify how compliance with conditions will be achieved across and between each of 
the stages of the project; and

 (d)set out mechanisms for managing any cumulative impacts arising from the proposed 
staging.

12/10/2020 Record Sighted:
- RCC email stating that the construction of the development 
is not staged.

C

Z11 SSD A11 Admin Staging Where staging is proposed, the project must be staged in accordance with the Staging 
Report, as submitted to the Planning Secretary.

12/10/2020 Record Sighted:
- RCC email stating that the construction of the development 
is not staged.

C

Z12 SSD A12 Admin Staging Where staging is proposed, the terms of this approval that apply or are relevant to the 
works or activities to be carried out in a specific stage must be complied with at the 
relevant time for that stage.

12/10/2020 Record Sighted:
- RCC email stating that the construction of the development 
is not staged.

C



Compliant Non-
Compliant

Not Triggered

Zoic 
ID

Document CategorySSD 
Condition / 
CEMP 
Section

Item Condition Evidence Collected / Observations Independent Audit Findings and Recommendations Compliance Status

Z13 SSD A13 Staging, 
Combining and 
Updating 
Strategies, Plans 
or Programs

With the approval of the Planning Secretary, the Applicant may:
 (a)prepare and submit any strategy, plan (including management plan, architectural or 

design plan) or program required by this consent on a staged basis (if a clear description is 
provided as to the specific stage and scope of the development to which the strategy, plan 
(including management plan, architectural or design plan) or program applies, the 
relationship of the stage to any future stages and the trigger for updating the strategy, plan 
(including management plan, architectural or design plan) or program);

 (b)combine any strategy, plan (including management plan, architectural or design plan), 
or program required by this consent (if a clear relationship is demonstrated between the 
strategies, plans (including management plan, architectural or design plan) or programs 
that are proposed to be combined); and

 (c)update any strategy, plan (including management plan, architectural or design plan), or 
program required by this consent (to ensure the strategies, plans (including management 
plan, architectural or design plan), or programs required under this consent are updated on 
a regular basis and incorporate additional measures or amendments to improve the 
environmental performance of the development).

12/10/2020 Record Sighted:
- RCC email stating that the construction of the development 
is not staged.

C

Z14 SSD A14 Admin Staging, 
Combining and 
Updating 
Strategies, Plans 
or Programs

If the Planning Secretary agrees, a strategy, plan (including management plan, 
architectural or design plan), or program may be staged or updated without consultation 
being undertaken with all parties required to be consulted in the relevant condition in this 
consent.

5/11/2020: Record Sighted:
- RCC email stating that the Project is not staged and as such 
the plans and programs will remain the same.

c

Z15 SSD A15 Admin Staging, 
Combining and 
Updating 
Strategies, Plans 
or Programs

If approved by the Planning Secretary, updated strategies, plans (including management 
plan, architectural or design plan), or programs supersede the previous versions of them 
and must be implemented in accordance with the condition that requires the strategy, 
plan, program or drawing.

22/10/20: Record sighted:
Aconex correspondence from RCC to PCA dated 18 September 
2020 indicates submission of amended CEMP to update 
operating hours (COVID-19 update, refuelling environmental 
control procedure, dewatering procedure).
Implementation of CEMP is reviewed under Items Z135 to 
Z159.

c

Z16 SSD A16 Building Structural 
Adequacy

All new buildings and structures, and any alterations or additions to existing buildings and 
structures, that are part of the development, must be constructed in accordance with the 
relevant requirements of the BCA.

12/10/2020 Record Sighted: Steve Watson & Partners 
Construction Certificates 1 - 3 issued under the 
Environmental Planning and Assessment Act 1979 stating 
that the building is in accordance with the approved plans. 
The latest CC(No. 3) was dated 3 July 2020. No insurance 
requirements required under the Home Building Act 1989 as it 
is not a residential development.

C

Z17 SSD A17 Building External Walls 
and Cladding

The external walls of all buildings including additions to existing buildings must comply 
with the relevant requirements of the BCA.

12/10/2020  Record Sighted:
- Email (Aconex ref SWP-GCOR-000185) between the façade 
engineer, RCC, Steve Watson & Partners (Building Regulations 
Consultant) provides compliance to this condition.

C

Z18 SSD A18 Admin Applicability of 
Guidelines

References in the conditions of this consent to any guideline, protocol, Australian Standard 
or policy are to such guidelines, protocols, Standards or policies in the form they are in as 
at the date of this consent.

Noted, reviewed in relevant items. No non-compliance was 
observed on the guideline, protocol, standard or policy was 
identified.

C

Z19 SSD A19 Admin Applicability of 
Guidelines

Consistent with the conditions of this consent and without altering any limits or criteria in 
this consent, the Planning Secretary may, when issuing directions under this consent in 
respect of ongoing monitoring and management obligations, require compliance with an 
updated or revised version of such a guideline, protocol, Standard or policy, or a 
replacement of them.

12/10/2020 Record Sighted:
- RCC email stating that no requests have been issued by the 
Planning Secretary.

C

Z20 SSD A20 IEA Monitoring and 
Environmental 
Audits

Any condition of this consent that requires the carrying out of monitoring or an 
environmental audit, whether directly or by way of a plan, strategy or program, is taken to 
be a condition requiring monitoring or an environmental audit under Division 9.4 of Part 9 
of the EP&A Act. This includes conditions in respect of incident notification, reporting and 
response, non- compliance notification, Site audit report and independent auditing.

 Note:For the purposes of this condition, as set out in the EP&A Act, “monitoring” is 
monitoring of the development to provide data on compliance with the consent or on the 
environmental impact of the development, and an “environmental audit” is a periodic or 
particular documented evaluation of the development to provide information on 
compliance with the consent or the environmental management or impact of the 
development.

Noted, reviewed in relevant items. C



Compliant Non-
Compliant

Not Triggered

Zoic 
ID

Document CategorySSD 
Condition / 
CEMP 
Section

Item Condition Evidence Collected / Observations Independent Audit Findings and Recommendations Compliance Status

Z21 SSD A21 Admin Access to 
Information

At least 48 hours before the commencement of construction until the completion of all 
works under this consent, or such other time as agreed by the Planning Secretary, the 
Applicant must:

 (a)make the following information and documents (as they are obtained or approved) 
publicly available on its website:

 (i)the documents referred to in condition A2 of this consent;
 (ii)all current statutory approvals for the development;
 (iii)all approved strategies, plans and programs required under the conditions of this 

consent;
 (iv)regular reporting on the environmental performance of the development in accordance 

with the reporting arrangements in any plans or programs approved under the conditions 
of this consent;

 (v)a comprehensive summary of the monitoring results of the development, reported in 
accordance with the specifications in any conditions of this consent, or any approved 
plans and programs;

 (vi)a summary of the current stage and progress of the development;
 (vii)contact details to enquire about the development or to make a complaint;
 (viii)a complaints register, updated monthly;

 (ix)audit reports prepared as part of any independent audit of the development and the 
Applicant’s response to the recommendations in any audit report;

 (x)any other matter required by the Planning Secretary; and
 (b)keep such information up to date, to the satisfaction of the Planning Secretary.

20/10/2020 Record Sighted:
a) Website accessed <https://www.6hsl.com/leasing> and the 
following documents were sighted in the website:
i iv, v) - Previous independent Audit completed by Zoic
i) - Link to Planning Portal Website 
(https://www.planningportal.nsw.gov.au/major-
projects/project/10676, link provided), which includes EIS, 
waste management plan
i) - Construction compliance reports.
ii) - Link to Planning Portal Website, which indicates 
statutory approvals of the development.
iii) - Approved Plans are in Planning Portal Website, provided 
in a link
iv & v) - EcCell monthly environmental audit.
ii) - NSW DPIE State Significant Development Application.
vi) - Current project status
vii) - Contact details.
viii) - Complaint register
ix) - Previous IEA report (Zoic) and RCC response to IEA

Sighted a correspondence between RCC and Charter Hall to 
upload noise monitoring report (dated 3 November 2020).
b) information that was available was up to date. The 
condition considered compliant.

c

Z22 SSD A22 Complianc
e

Compliance The Applicant must ensure that all of its employees, contractors (and their sub-contractors) 
are made aware of, and are instructed to comply with, the conditions of this consent 
relevant to activities they carry out in respect of the development.

12/10/2020 Record Sighted:
- RCC email stating that relevant documents are provided at 
tender for each subcontractor and consultant, and is included 
in their contracts.
6/11/2020 Record Sighted:
- A copy of the Aconex distribution of the tender showing all 
the plans, consent condition and SSD.

C

Z23 SSD A23 Incident/N
on-
Complianc
e

Incident 
Notification, 
Reporting and 
Response

The Department must be notified in writing to compliance@planning.nsw.gov.au 
immediately after the Applicant becomes aware of an incident. The notification must 
identify the development (including the development application number and the name of 
the development if it has one), and set out the location and nature of the incident.

15/10/2020 Record Sighted:
- RCC incident report dated 10/07/2020 regarding the concrete 
pump line blockage resulting in concrete pumping (out of 
hours) to clear the line until approximately 6:40pm. At 6:10pm 
Parramatta Council was contacted to by RCC about the 
incident. An Environmental Incidence report was prepared by 
Jo Drummond of EcCell (Environmental Representative) and 
submitted to DPIE on 13 July 2020 (evidence of DPIE receipt 
sighted). 
- Email from DPIE (19 August 2020) with two attached Post 
Approval Forms. The email references the receipt of  
Environmental Incident Report 01 Revision 2 related to SSD-
9670 Condition A23.

C

Z24 SSD A24 Incident/N
on-
Complianc
e

Incident 
Notification, 
Reporting and 
Response

Subsequent notification must be given and reports submitted in accordance with the 
requirements set out in Appendix 2.

 Email from DPIE dated 19 August 2020 with two attached 
Post Approval Forms. The email references the receipt of  
Environmental Incident Report 01 Revision 2 related to SSD-
9670 Condition A23.

C



Compliant Non-
Compliant

Not Triggered

Zoic 
ID

Document CategorySSD 
Condition / 
CEMP 
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Item Condition Evidence Collected / Observations Independent Audit Findings and Recommendations Compliance Status

Z25 SSD A25 Incident/N
on-
Complianc
e

Non-Compliance 
Notification

The Planning Secretary must be notified in writing to compliance@planning.nsw.gov.au 
within seven days after the Applicant becomes aware of any non-compliance. The 
Certifying Authority must also notify the Department in writing to 
compliance@planning.nsw.gov.au within seven days after they identify any non-
compliance.

3/11/20: Sighted RCC correspondence stating no non 
compliance has occurred. 
Additionally, the Auditor considers that after hours work 
identified by the three DPIE notices form non-compliances 
covered within this consent. Records sighted include:
3/11/2020 Record Sighted:
- RCC Response to Show Cause 2-6 Hassall Street Parramatta 
NSW (SSD 9670) for Incident on 15 June 2020, in response to 
DPIE correspondence on 30 July 2020 for the 3 out of hours 
breaches on 15 June 2020 (crane installation) & 16 June 2020 
(crane installation) (referred to as Incident A) and 24 June 
2020 (referred to as Incident C) . The incidence on 16 June 
2020 and 24 June 2020 detailed in Response to Furnish 
Information detailed below. The out of ours breach on 15 June 
2020 is addressed in this letter.
- RCC Response to Notice to Furnish Information and Records 
(Incident A) dated 16 June 2020.
- RCC Response to Notice to Furnish Information and Records 
(Incident B) dated 20 June 2020 regarding construction 
material delivery vehicles arriving before approved hours.
- RCC Response to Notice to Furnish Information and Records 
(Incident C) dated 24 June 2020.
- RCC Response to Notice to Furnish Information and Records 
for Investigating Deliveres on 26, 27 & 31 August 2020 (dated 
30 October 2020)
- Email submissions of the above documents to DPIE. The 
submission dates are within the timeframe required by each 
notice.

Some of the out of hours work listed in the Notices 
form non-compliances of Condition C4 (Item Z73a). 
RCC provided Responses to DPI Notices within the 
timeframe required by the notices. Therefore, the 
Auditor considers this condition to have been met.

Recommendation: 
- The Auditor has reviewed the following procedures 
and provide comments, which should be considered 
by RCC:
    - RCC Procedure for Applying for an Out of Hours 
Work Permit – 2-6 Hassall Street Parramatta NSW 
(SSD 9670). 
    - RCC Procedure for Communicating with 
Authorities and Community After an Environmental 
Incident – 2-6 Hassall Street Parramatta NSW (SSD 
9670)
     - RCC Procedure for Communicating with 
Authorities after a Non-Conformance.
- The above procedures must be implemented during 
future work.

C

Z26 SSD A26 Incident/N
on-
Complianc
e

Non-Compliance 
Notification

The notification must identify the development and the application number for it, set out 
the condition of consent that the development is non-compliant with, the way in which it 
does not comply and the reasons for the non-compliance (if known) and what actions have 
been, or will be, undertaken to address the non-compliance.

See Item Z26 The DPIE Notices listed in Item Z3 provide specific 
items which need to be provided in the responses. 
The Auditor considers that the specific items have 
been provided, indicating that this condition is met.

C

Z27 SSD A27 Incident/N
on-
Complianc
e

Non-Compliance 
Notification

A non-compliance which has been notified as an incident does not need to also be notified 
as a non-compliance.

Noted c

Z28 SSD A28 Admin Revision of 
Strategies, Plans 
and Programs

Within three months of:
 (a)the submission of a compliance report under condition B36;
 (b)the submission of an incident report under condition C37;
 (c)the submission of an Independent Audit under condition C32;
 (d)the approval of any modification of the conditions of this consent; or
 (e)the issue of a direction of the Planning Secretary under condition A2 which requires a 

review,
the strategies, plans and programs required under this consent must be reviewed, and the 
Department and the Certifying Authority must be notified in writing that a review is being 
carried out.
If necessary, to either improve the environmental performance of the development, cater 
for a modification or comply with a direction, the strategies, plans and programs required 
under this consent must be revised, to the satisfaction of the Certifying Authority. Where 
revisions are required, the revised document must be submitted to the Certifying Authority 
for approval within six weeks of the review.
Note: This is to ensure strategies, plans and programs are updated on a regular basis and to 
incorporate any recommended measures to improve the environmental performance of 
the development.

22/10/20: Record sighted:
Aconex correspondence from RCC to PCA dated 18 September 
2020 on submission of updated CEMP to update operating 
hours (COVID-19 update, refuelling environmental control 
procedure, dewatering procedure).

3/11/2020: Correspondence with RCC indicates that the plans 
were not reviewed after the first IEA (27 April 2020) as the 
first IEA did not indicate non-conformance. 

6/11/2020: Aconex correspondence from PCA stating PCA 
approval on updated CEMP.

The condition requires plans to be reviewed  within 3 
months of IEA. While the Auditor accepts that no non-
compliance occurred, several recommendations were 
made during the first IEA.

The Auditor also notes that an incident occurred on 10 
July 2020 and notified to DPIE on 13 July 2020. The 
submission of updated CEMP occurred within the 3 
months timeframe after the incident. RCC has 
prepared a  Procedure for Communicating with 
Authorities after an Environmental Incident,  a 
Procedure for Applying for an Out of Hours Permit in 
response to the incident and a Procedure for 
Communicating with Authorities after a Non-
Conformance . The Auditor considers this as 
appropriate. 

The submission of the CEMP in September 2020 is 
sufficient to address this condition.

Recommendation: The CEMP and associated 
subplans are reviewed after completion of this IEA.

C

Z29 SSD A29 Amenity Signage Details of the final signage design, content and illumination within the approved signage 
zones are to be submitted to the satisfaction of the Planning Secretary prior to the 
installation and display of any signage.

12/10/2020 Record Sighted:
- RCC email stating that this is the client's responsibility. 
Final signage design has not been provided to RCC at this 
stage.

The installation and display of any signage for 
operation has not been constructed yet. This item is 
considered non-triggered given that it can only be 
non-compliant if installation and display of signage 
occurs prior to submission of the signage design and 
Planning Secretary approval.

NT



Compliant Non-
Compliant

Not Triggered
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Z30 SSD A30 Building Design 
Excellence and 
Integrity

In order to ensure design excellence of the development is retained:
 (a)the lead architect is to have:
 (i)direct involvement in the design competition, contract documentation construction 

stages of the project
 (ii)access to the site and is to be authorised by the Applicant to respond directly to the 

consent authority where information or clarification is required in the resolution of the 
design issues throughout the life of the project.

 (b)in the event that the design architect for the application is not the lead architect 
(A24(a)), it must have a role in the Design Integrity Panel (DIP) or another review/oversight 
role as may be agreed by the Planning Secretary.

6/11/2020 Record Sighted:
- Tzannes + Blight Rayner (10 February 2020) confirmation 
that he has been appointed as the Lead Architect.

C

Z31 SSD A31 Building Design 
Excellence and 
Integrity

The DIP is to be provided with the opportunity to review and comment on the architectural 
drawings, landscape drawings and samples of all external materials, including revised 3D 
photomontages, prepared during design development prior to the issue of the relevant 
certification of Crown building works. This is to ensure that the construction certification 
drawings are consistent with the approved design.

13/10/2020 Record Sighted:
- Email dated 2 July 2020 from Ethos Urban to the DIP with 
the drawings.
- Email dated 6 July 2020 from Kim Crestani from Order 
Architects of the DIP indicating satisfaction with the supplied 
documentation and that the CC is consistent with the 
approved SSD.

C

Z32 SSD A32 Building Design 
Excellence and 
Integrity

Any changes to the design must be referred to the Design Integrity Panel for endorsement. 13/10/20 Record Sighted:
- Letter dated 26 March 2020 from Rory Toomey, the Design 
Integrity Panel Chair, confirming that some minor 
amendments to the building's roof parapet and precast 
panels were accepted by the DIP.

C

PART B Prior to Commencement of Construction

Z33 SSD B1 Admin Notification of 
Commencement

The Department must be notified in writing of the dates of commencement of physical 
work and operation at least 48 hours before those dates.

Addressed under First IEA, noted as compliant.
22/4/2020: RCC letter dated 3 April 2020 to DPIE was sighted.

C

Z34 SSD B2 Admin Notification of 
Commencement

If the construction or operation of the development is to be staged, the Department must be 
notified in writing at least 48 hours before the commencement of each stage, of the date of 
commencement and the development to be carried out in that stage.

12/10/2020 Record Sighted:
- RCC email (Aconex 'RCC-GCOR-004397') state that the 
construction will not be staged; and
- that operation is not relevant to construction.

nt

Z35 SSD B3 Building Certified Drawings Prior to the commencement of construction, the Applicant must submit to the satisfaction 
of the Certifying Authority structural drawings prepared and signed by a suitably qualified 
practicing Structural Engineer that demonstrates compliance with the relevant clauses of 
the BCA and this development consent.

13/10/2020 Record Sighted:
- RCC email (Aconex ref: RCC-TRANSMIT-000116), requesting 
that structural drawings and design certificate be observed by 
Joshua Hawke of Steve Watson & Partners. The response 
from Joshua was that the condition is satisfied.

C

Z36 SSD B4 Admin Development 
Contributions

Prior to commencement of construction works, a Section 7.12 levy totaling $1,735,200, is to 
be paid to Council in accordance with Section 7.12 of the EP&A Act and Parramatta City 
Centre S94A Development Contribution Plan (Amendment 4). The levy must be paid in 
cash, bank cheque or by credit card. The development is subject to an index to reflect 
quarterly variations in the Consumer Price Index (CPI) from the date of determination to 
the date of payment (note - Council should be contacted for the indexed contribution 
amount prior to payment).
Evidence of the payment must be provided to the Certifying Authority prior to the 
commencement of any work subject to this consent.

13/10/2020 Record Sighted:
- RCC email dated 25 Feb 2020 (Aconex ref SCAPL-GCOR-
000947), to Joshua Hawke of Steve Watson & Partners 
attached with the Long Service Levy and first 50% of the S94A 
contribution receipts for CC1 application. Response email 
dated 23 March 2020 stating that this condition is considered 
satisfied.

C

Z37 SSD B5 Building External Walls 
and Cladding

Prior to the commencement of construction, the Applicant must provide the Certifying 
Authority with documented evidence that the products and systems proposed for use or 
used in the construction of external walls, including finishes and claddings such as 
synthetic or aluminium composite panels, comply with the requirements of the BCA.

13/10/2020 Record Sighted:
- Aconex email chain (Aconex reference RCC-GCOR-001567) 
that includes details of the of the products and systems 
proposed for the construction of the external walls. Steve 
Watson & Partners confirmed that the submitted items were 
satisfactory on 2 July 2020.

C
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Z38 SSD B6 Building External Walls 
and Cladding

The Applicant must provide a copy of the documentation given to the Certifying Authority 
to the Planning Secretary within seven days after the Certifying Authority accepts it.

13/10/2020 Record Sighted:
- Aconex email chain (Aconex reference RCC-GCOR-001567) 
that includes detail on products and systems proposed for the 
construction of the external walls. Steve Watson & Partners 
confirmed that the submitted items were satisfactory on 2 
July 2020. Acknowledgement receipt from the Dept indicates 
that it was on the 22/07/2020 which is greater than 7 days 
after approval from the PCA.

3/11/2020 Records sighted:
- Correspondence from Ethos Urban on 4 July 2020 on 
attempt to upload the document to Major Projects Portal 
website, which failed.
- Correspondence from RCC on 3 November 2020 stating that 
Ethos Urban attempted to upload the document on 4 July 
2020 but failed. RCC managed to upload the document on 
return from parental leave on 22 July 2020.

The Auditor accepts the reason for the late upload into 
Major Projects Portal and considers this item as 
compliant.

c

Z39 SSD B7 Infrastruct
ure

Protection of 
Public 
Infrastructure

Prior to the commencement of construction, the Applicant must:
 (a)consult with the relevant owner and provider of services that are likely to be affected by 

the development to make suitable arrangements for access to, diversion, protection and 
support of the affected infrastructure;

 (b)prepare a dilapidation report identifying the condition of all public infrastructure in the 
vicinity of the site (including roads, gutters and footpaths); and

 (c)submit a copy of the dilapidation report to the Planning Secretary, Certifying Authority 
and Council.

Addressed under First IEA:
15/10/2020 Record Sighted:
- Email from Endeavour Energy dated 26 February 2020 
indicating electricity supply arrangements.
b. Record sighted: 'Dilapidation Survey Report' by James 
Tonsend Dilapidation Surveys Pty Ltd (12 January 2020). 
Email from Ethos Urban to PCA dated 6 March 2020 was 
sighted.
c. Record sighted: Email from Ethos Urban to PCA date 6 
March 2020. Email dated 6 march 2020 from Ethos Urban to 
Planning on behalf of the proponent including the 
Dilapidation Report. Letter from Heritage Council dated 6 
April 2020 indicating receipt of the Pre-Construction 
Dilapidation Report. Email Receipt from City of Parramatta 
indicating receipt of a message dated 28 February 2020.

C

Z40 SSD B8 Building Pre-Construction 
Dilapidation 
Report

Prior to the commencement of construction, the Applicant must submit a pre-
commencement dilapidation report to Council, NSW Heritage Division and the Certifying 
Authority. The report must provide an accurate record of the existing condition of 
adjoining private properties, heritage items and Council assets that are likely to be 
impacted by the proposed works.

Addressed under First IEA:
22/4/2020: 
*Sighted confirmation letter dated 6 April 2020 stating that 
the submitted dilapidation report sufficiently addressed 
condition B8. 
*Sighted email from Richard Crookes dated 28 February 2020 
addressed to City of Parramatta Council which provided a 
link to the dilapidation report. Sighted confirmation of email 
receipt from City of Parramatta Council on 28 February 2020.

C

Z41 SSD B9 Contamin
ation

Site 
Contamination

The Applicant must submit a Site Audit Report and Section A Site Audit Statement for the 
relevant part of the site prepared by a EPA accredited Site Auditor. The Site Audit Report 
and Section A Site Audit Statement must verify the relevant part of the site is suitable for 
the proposed education, commercial and retail land uses and be provided to the 
satisfaction of the Certifying Authority.

Not relevant for current IEA, addressed under First IEA, 
addressed under First IEA
23/4/2020: 
Record sighted:  SAS and SAR (2b-6 Hassall Street, 
Parramatta, Project No. E019, Audit No. JE068) completed by 
Envirocene NSW EPA Accredited site Auditor dated 20 and 30 
January 2020 respectively.

C

Z42 SSD B10 ESD Ecologically 
Sustainable 
Development

Prior to the commencement of construction, unless otherwise agreed by the Planning 
Secretary, the Applicant must demonstrate that ESD is being achieved by registering for a 
minimum 5 star Green Star rating with the Green Building Council Australia and submit 
evidence of registration to the Certifying Authority.

15/10/2020 Record Sighted:
- Green Building Council Australia email indicating the 
project is registered (30 May 2019).

C

Z43 SSD B11 Amenity Outdoor Lighting Prior to commencement of lighting installation, evidence must be submitted to the 
satisfaction of the Certifying Authority that all outdoor lighting within the site has been 
designed to comply with AS 1158.3.1:2005 Lighting for roads and public spaces – Pedestrian 
area (Category P) lighting – Performance and design requirements and AS 4282-2019 
Control of the obtrusive effects of outdoor lighting.

15/10/2020 Record Sighted:
- Floth 'Lighting (General) - Design Certificate' dated 22 May 
2020, for Outdoor lighting and light (general) indicating the 
drawings and specifications are in accordance with relevant 
standards.
- PCA acceptance email of the above certificate dated 26 May 
2020.

C
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Z44 SSD B12 Amenity Wind Mitigation Prior to the commencement of construction, the Applicant must submit amended 
documentation demonstrating the design includes the wind mitigation measures 
recommended in the Wind Impact Assessment WE531-01F02(REV3)- WS Pedestrian Wind 
Environment Study WE531-01F04(rev1)-WE prepared by Windtech dated 11 April 2019 31 
October 2019 including horizontal screening elevated above ground level through the plaza, 
planting or localised screening throughout the plaza and 1.5m high impermeable 
balustrades around the Level 12 terraces trees at the southern entrance to the through site 
link, to the satisfaction of the Certifying Authority.

This condition is superseded in SSD-9670-MOD1. Addressed 
in Condition Z44a.

Z44a SSD MOD 1 B12 Amenity Wind Mitigation Prior to the commencement of construction, the Applicant must submit amended 
documentation demonstrating the design includes the Pedestrian Wind Environment 
Study WE531-01F04(rev1)-WE prepared by Windtech dated 31 October 2019 including trees 
at the southern entrance to the through site link, to the satisfaction of the Certifying 
Authority.

Addressed under First IEA.
22/4/2020: Record sighted: Letter 'RE: Modification of 
Development Consent SSD-9670 stating that the design of the 
Western Sydney University Innovation Hub will adhere to the 
wind mitigation measures outlined in the Wind Report WE531-
01F04(rev1)-WE by incorporating trees at the southern 
entrance to the through site link.

6/11/2020 Record Sighted:Aconex from Steve Watson & 
Partners stating this condition is satisfied.

c

Z45 SSD B13 CEMP Environmental 
Management 
Plan 
Requirements

Management plans required under this consent must be prepared in accordance with 
relevant guidelines, and include:

 (a)detailed baseline data;
 (b)details of:
 (i)the relevant statutory requirements (including any relevant approval, licence or lease 

conditions);
 (ii)any relevant limits or performance measures and criteria; and
 (iii)the specific performance indicators that are proposed to be used to judge the 

performance of, or guide the implementation of, the development or any management 
measures;

 (c)a description of the measures to be implemented to comply with the relevant statutory 
requirements, limits, or performance measures and criteria;

 (d)a program to monitor and report on the:
 (i)impacts and environmental performance of the development;
 (ii)effectiveness of the management measures set out pursuant to paragraph (c) above;
 (e)a contingency plan to manage any unpredicted impacts and their consequences and to 

ensure that ongoing impacts reduce to levels below relevant impact assessment criteria as 
quickly as possible;

 (f)a program to investigate and implement ways to improve the environmental 
performance of the development over time;

 (g)a protocol for managing and reporting any:
 (i)incident and any non-compliance (specifically including any exceedance of the impact 

assessment criteria and performance criteria);
 (ii)complaint;
 (iii)failure to comply with statutory requirements; and

 (h)a protocol for periodic review / update of the plan and any updates in response to 
incidents or matters of non-compliance.

 Note:The Planning Secretary may waive some of these requirements if they are 
unnecessary or unwarranted for particular management plans

15/10/2020 Record Sighted:
- Richard Crookes Constructions, Construction 
Environmental Management Plan (CEMP), 2-6 Hassall Street, 
Parramatta first version dated 17/03/2020. Updated Version 2 
provided, dated 10/08/2020, which was sighted.

C
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Z46 SSD B14 CEMP Construction 
Environmental 
Management 
Plan

Prior to the commencement of construction, the Applicant must submit a Construction 
Environmental Management Plan (CEMP) to the Certifying Authority and provide a copy to 
the Planning Secretary. The CEMP must include, but not be limited to, the following:

 (a)Details of:
 (i)hours of work;
 (ii)24-hour contact details of site manager;
 (iii)management of dust and odour to protect the amenity of the neighbourhood;
 (iv)stormwater control and discharge;

 (v)measures to ensure that sediment and other materials are not tracked onto the roadway 
by vehicles leaving the site;

 (vi)groundwater management plan including measures to prevent groundwater 
contamination;

 (vii)external lighting in compliance with AS 4282-2019 Control of the obtrusive effects of 
outdoor lighting;

 (viii)community consultation and complaints handling;
 (b)Construction Noise and Vibration Management Sub-Plan (see condition B15);
 (c)Construction Waste Management Sub-Plan (see condition B16);
 (d)Construction Soil and Water Management Sub-Plan (see condition B17);
 (e)an unexpected finds protocol for contamination and associated communications 

procedure;
 (f)an unexpected finds protocol for Aboriginal and non-Aboriginal heritage and associated 

communications procedure;
 (g)waste classification (for materials to be removed) and validation (for materials to 

remain) be undertaken to confirm the contamination status in these areas of the site; and

Addressed under First IEA
(a)(i-viii), (b), (c), (d), (f) and (g). Record sighted: EcCell (17 
March 2020) Construction Environmental Management Plan 
(CEMP) 2-6 Hassall Street, Parramatta (Version 1) was sighted 
to contain information required for (a), (b), (c), (d), (f) and (g).
e. Record sighted:  Email by PCA dated 20 March 2020 
confirms that unexpected finds protocol for heritage is not 
required for RCC work and had been covered as part of early 
works (covered under a separate DA).

c

Z47 SSD B15 CEMP Construction 
Environmental 
Management 
Plan

The Construction Noise and Vibration Management Sub-Plan must address, but not be 
limited to, the following:

 (a)be prepared by a suitably qualified and experienced noise expert;
 (b)describe procedures for achieving the noise management levels in EPA’s Interim 

Construction Noise Guideline (DECC, 2009);
 (c)describe the measures to be implemented to manage high noise generating works such 

as piling, in close proximity to sensitive receivers;
 (d)include strategies that have been developed with the community for managing high 

noise generating works;
 (e)describe the community consultation undertaken to develop the strategies in condition 

B15(d);
 (f)include a complaints management system that would be implemented for the duration 

of the construction; and
 (g)adherence to the recommendations of the report titled Noise Impact Assessment Issue 

B
dated 11 April 2019 and prepared by Floth, as modified by the conditions of this consent.

Addressed under First IEA
(a) to (g) Record sighted: White Noise Acoustics 'Construction 
Noise and Vibration Management Plan', 2b-6 Hassall Street 
Parramatta, dated 9/3/2020 was reviewed and was observed 
to contain items (a) to (g).

C

Z48 SSD B16 CEMP Construction 
Environmental 
Management 
Plan

The Construction Waste Management Sub-Plan must address, but not be limited to, the 
following:

 (a)detail the quantities of each waste type generated during construction and the proposed 
reuse, recycling and disposal locations; and

 (b)removal of hazardous materials, particularly the method of containment and control of 
emission of fibres to the air, and disposal at an approved waste disposal facility in 
accordance with the requirements of the relevant legislation, codes, standards and 
guidelines, prior to the commencement of any building works.

Addressed under First IEA
(a) & (b). Record sighted:  EcCell Environmental 
Management's 'Construction Waste Management Plan 
Western Sydney Campus' Version 1, dated 27/02/2020. 
Communication from PCA sighted that agreed that waste 
requirement is not required because RCC scope of work 
(within the SSD) does not include any bulk excavation.

C

Z49 SSD B17 CEMP Construction 
Environmental 
Management 
Plan

The Construction Soil and Water Management Sub-Plan must address, but not be limited to 
the following:

 (a)be prepared by a suitably qualified expert, in consultation with Council;
 (b)describe all erosion and sediment controls to be implemented during construction;
 (c)provide a plan of how all construction works will be managed in a wet-weather events 

(i.e. storage of equipment, stabilisation of the Site);
 (d)detail all off-Site flows from the Site; and
 (e)describe the measures that must be implemented to manage stormwater and flood 

flows for small and large sized events, including, but not limited to 1 in 1-year ARI, 1 in 5-
year ARI and 1 in 100-year ARI.

Addressed under First IEA.
(a) to (e). Record sighted: Email from PCA  dated 12 March 
2020 accepted that this condition has been fulfilled as part of 
early works approval (not covered within the SSD), which 
includes preparation of Solutions Consulting (January 2019) 
2b-6 Hassall St, Parramatta DA submission report 
Construction Management Plan - Site Retention and 
Excavation. 
- Based on information by RCC, there will be no excavation 
work as part of RCC activities. 
Based on this, this item is considered as being non-triggered.

nt
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Z50 SSD B18 CEMP Construction 
Traffic and 
Pedestrian 
Management 
Plan

A Construction Traffic and Pedestrian Management Plan (CTPMP) must be prepared to 
achieve the objective of ensuring safety and efficiency of the road network and address, 
but not be limited to, the following:

 (a)be prepared by a suitably qualified and experienced person(s);
 (b)be prepared in consultation with the TfNSW Sydney Coordination Office and Council;
 (c)detail the measures that are to be implemented to ensure road safety and network 

efficiency during construction in consideration of potential impacts on the Parramatta 
Light Rail project and rail replacement services and general traffic, cyclists and 
pedestrians and bus services;

 (d)location all proposed work zones;
 (e)proposed construction hours;
 (f)estimated number and type of construction vehicle movements including volume, time 

of day, vehicle routes, access and parking arrangements. All construction vehicles are to 
enter and exit site in a forward direction. No reversing into site should be allowed for 
pedestrian safety reasons. Construction vehicle movements should be limited during peak 
periods, AM (7am-9.30am) and PM (4pm-6.30pm) to reduce impacts on any bus operations 
and traffic flow.

 (g)construction program including details of peak construction activities and proposed 
construction staging;

 (h)cumulative construction impacts of projects in the Parramatta CBD precinct, and the 
duration of the impacts;

 (i)measures to reduce the likelihood of construction workers driving into the CBD to park, 
placing further demand on kerbside parking and the road network during construction.

 (j)include a Driver Code of Conduct to:
 (i)minimise the impacts of earthworks and construction on the local and regional road 

network;
 (ii)minimise conflicts with other road users;
 (iii)minimise road traffic noise; and
 (iv)ensure truck drivers use specified routes;
 (k)include a program to monitor the effectiveness of these measures; and
 (l)if necessary, detail procedures for notifying residents and the community (including 

local schools), of any potential disruptions to routes.

Addressed under First IEA

(a), (c) to (h). Record sighted:
TTPA 'Construction Pedestrian and Traffic Management 
Plan', Ref 026/2020, Issue 1, dated February 2020.

b. Email dated 4 March 2020 addressed to Frankie Passarelli 
at TMC Transport NSW indicates liaison with TfNSW. Email 
from City of Parramatta Council regarding the CPTMP dated 9 
October 2020. Attached is a letter from Council with 
requirements for the management of traffic and pedestrians 
dated 24 January 2020.

C

Z51 SSD B19 CEMP Construction 
Traffic and 
Pedestrian 
Management 
Plan

A copy of the final CTPMP is to be submitted to the Coordinator General, Transport 
Coordination at TfNSW for endorsement prior to the commencement of any work.

Addressed under First IEA

Record sighted: Email dated 4 March 2020 addressed to 
Frankie Passarelli at TMC Transport NSW.

C

Z52 SSD B20 CEMP Construction 
Worker 
Transportation 
Strategy

Prior to the commencement of construction, the Applicant must submit a Construction 
Worker Transportation Strategy to the satisfaction of the Certifying Authority. The Strategy 
must detail the provision of sufficient parking facilities or other travel arrangements for 
construction workers in order to minimise demand for parking in nearby public and 
residential streets or public parking facilities.

Addressed under First IEA

Record sighted: 
- TTPA 'Construction Worker Transportation Strategy', 6 
Hassall Street, Parramatta, Proposed Mixed-Use 
Development, Ref: 026/2020, Issue 1, dated February 2020.
-E-mail submission of the Construction Worker Transport 
Strategy to Steve Watson & Partners dated 5/3/2020 and 
response stating that Condition B20 has been satisfied dated 
7/3/2020.

C

Z53 SSD B21 Soil & 
Water

Soil and Water Prior to the commencement of construction, the Applicant must:
 (a)install erosion and sediment controls on the site to manage wet weather events; and
 (b)divert existing clean surface water around operational areas of the site.

Addressed under First IEA
Records sighted:  
- Liquid waste dockets (8/4/2020) for concrete wash out waste 
and tracking sheet for drill water waste dockets.
- 27/04/2020 Observations: surface water that enters the 
excavation / construction area is pumped into onsite holding 
tanks and then disposed offsite using a liquid waste 
contractor.
Kerbside sediment coir logs were located on Hassall Street 
and at the closest kerbside stormwater pit. No sediment build 
up was observed in the stormwater pit.

16/10/2020 Observation:
- Site erosion and sediment controls along Hassall Street and 
on Charles Street kerbside drain. The site is on hardstand and 
is covered by several floors. Stormwater is diverted to the 
stormwater system in accordance with the DMP.

C
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Z54 SSD B22 Soil & 
Water

Soil and Water Prior to the commencement of construction, erosion and sediment controls must be 
installed and maintained, as a minimum, in accordance with the publication Managing 
Urban Stormwater: Soils & Construction (4th edition, Landcom 2004) commonly referred to 
as the ‘Blue Book’.

Addressed under First IEA:

27/04/2020 Observations: cattle grid was installed at plant 
access. Wheels are washed at the cattle grid. Roadways 
appeared to be swept and free of sediment. Sediment coir 
logs along Hassall Street and protecting the closest 
stormwater pit on Charles Street was observed to be free of 
sediment.

16/10/2020 Observations:
- Cattle grid no longer required as the site is sealed. Sediment 
coir logs observed along Hassall and the closest stormwater 
pit on Charles Street - observed free of sediment.

C

Z55 SSD B23 Water Stormwater 
Management 
System

Prior to the commencement of construction, the Applicant must design an operational 
stormwater management system for the development and approved by Council’s Manager 
Development, Traffic and Services. The system must:
  (a)be designed by a suitably qualified and experienced person(s);
  (b)include a stormwater drainage pipeline with kerb inlet pits along the kerbline of Hassall 
Street from the site eastwards, then crossing Hassall Street to the point of connection near 
13-15 Hassall Street with minimum 375mm diameter concrete spigot and socket pipe in 
accordance with Council’s standards with an underground connection from the site to the 
kerb inlet
  (c)be designed in accordance with On-site Detention and Water Sensitive Urban Design 
requirements in Parramatta Development Control Plan 2011;
  (d)be in accordance with applicable Australian Standards;
  (e)ensure that the system capacity has been designed in accordance with Australian 
Rainfall and Runoff (Engineers Australia, 2016) and Managing Urban Stormwater: Council 
Handbook (EPA, 1997) guidelines.

This condition is superseded in SSD-9670-MOD3. Addressed 
in Condition Z55a.

Z55a SSD-9670-Mo B23 Water Stormwater 
Management 
System

Prior to the certification of Crown building work relating to the public domain works, the 
Applicant must design an operational stormwater management system for the 
development and approved by Council’s Manager Development, Traffic and Services. The 
system must:

 (a)be designed by a suitably qualified and experienced person(s);
 (b)include a stormwater drainage pipeline from the site tot he kerb inlet put along Hassall 

Street adjacent to the site;
(c) Connect from this new kerb inlet pit to the Council approved point of connection to the 
west of the site by means of 375 mm concrete spigot and socket pipe beneath the kerb or 
pavement surface of Hassall Street;
(d) Construct from this new kerb inlet pit or kerb inlet pits (as suitable) between the new 
375 mm pipeline and Council's drainage system which must be readily accessible for 
maintenance at an approved location and designed and constructed in accordance with 

 Council's standards;
(e) be designed in accordance with On-site Detention and Water Sensitive Urban Design 
requirements in Parramatta Development Control Plan 2011;

 (f)be in accordance with applicable Australian Standards;
 (g)ensure that the system capacity has been designed in accordance with Australian 

Rainfall and Runoff (Engineers Australia, 2016) and Managing Urban Stormwater: Council 
Handbook (EPA, 1997) guidelines.

15/10/2020 Record Sighted:
a - g) - Stormwater Management Plan dated 5/8/2020 which is 
stamped as approved by City of Parramatta Council dated 
1/10/2020.
- City of Parramatta Council letter dated 2 October 2020 
stating that the requirements of condition B23 of SSD 9670 as 
amended by DPIE on 28/08/2020 has been satisfied. 

c

Z56 SSD B24 Noise Operational Noise 
– Design of 
Mechanical Plant 
and Equipment

Prior to installation of mechanical plant and equipment, the Applicant must incorporate 
the noise mitigation recommendations in the Noise Impact Assessment Issue B prepared 
by Floth dated 11 April 2019, into the detailed design drawings. The Certifying Authority 
must verify that all noise mitigation measures have been incorporated into the design to 
ensure the development will not exceed the recommended operational noise levels 
identified in the Noise Impact Assessment Issue B prepared by Floth dated 11 April 2019.

16/10/2020 Record Sighted:
- White Noise Acoustics (23/9/2020) 'Mechanical Services 
Acoustic Design Report' - 2-6 Hassall Street, Parramatta. The 
report references a Floth report dated 3 March 2020 not 11 
April 2019.

5/11/2020 Record Sighted:
- RCC email stating that this report is yet to be accepted by 
the PCA. It is due to be submitted with the upcoming CC4.

To be assessed in the next Audit. nt

Z57 SSD B25 Amenity Landscaping Prior to the commencement of construction, the Applicant must prepare a detailed 
Landscape Plan to manage the landscaping works on-site, to the satisfaction of the 
Certifying Authority. The plan must:

 (a)detail the location, species, maturity and height at maturity of plants to be planted on-
site;

 (b)include species (trees, shrubs and groundcovers) indigenous to the local area;
 (c)include the provision of street tree planting. Species and spacing of trees to be 

determined in Consultation with Council.

12/10/2020 Record Sighted:
- a-c) RCC email (Aconex 'RCC-GCOR-004397') states that the 
Landscape Design is currently being submitted as a 
modification to the DPIE.

To be assessed in the next Audit. NT



Compliant Non-
Compliant

Not Triggered

Zoic 
ID

Document CategorySSD 
Condition / 
CEMP 
Section

Item Condition Evidence Collected / Observations Independent Audit Findings and Recommendations Compliance Status

Z58 SSD B26 Waste Construction and 
Demolition Waste 
Management

Prior to the commencement of the removal of any waste material from the site, the 
Applicant must notify the TfNSW (RMS) Traffic Management Centre of the truck route(s) to 
be followed by trucks transporting waste material from the site

Addressed under First IEA
Record sighted: E-mail dated 4/3/2020 providing TfNSW with 
the Construction  Pedestrian Traffic Management Plan which 
includes the truck routes.

C

Z59 SSD B27 Waste Operational 
Waste Storage 
and Processing

Prior to the commencement of construction, the Applicant must obtain agreement from 
Council for the design of the operational waste storage area (where waste removal will be 
undertaken by Council). Where waste removal will be undertaken by a third party, the 
design of the operational waste storage area must be in accordance with Council’s 
standards. Evidence of the design and Council endorsement (where relevant) must be 
provided to the Certifying Authority.

15/10/2020 Record Sighted:
- EcCell (11/04/2020) 'Operational Waste Management Plan'.
- Email dated 26 March 2020 from the PCA stating that this 
Condition is satisfied (referring to B27).
It is noted that the waste removal will be completed by a third 
party and as such the plan must be in accordance with 
Council's standards however, Council endorsement is not 
required.

C

Z60 SSD B28 Water Rainwater 
Harvesting

Prior to the commencement of construction, the Applicant must ensure that a rainwater 
reuse/harvesting system for the development is developed for the site. A rainwater re-use 
plan must be prepared and certified by an experienced hydraulic engineer.

15/10/2020 Record Sighted:
- Floth 'Design Statement for Stormwater Services' dated 5 
February 2020 addressed to City of Parramatta Council. The 
letter (which includes drawings) states that Floth certify that 
the stormwater drainage design meets the standard 
nominated (AS 3500.2 & AS 3500.3:2018).
- PCA acceptance email of the plans dated 26 February 2020.

C

Z61 SSD B29 Traffic Operational Car 
Parking and 
Service Vehicle 
Layout

Prior to the commencement of construction, compliance with the following requirements 
must be submitted to the satisfaction of the Certifying Authority:

 (a)all vehicles must enter and leave the Site in a forward direction;
 (b)a minimum of 15 on-site car parking spaces for use during operation of the development 

and designed in accordance with the latest versions of AS 2890.1 and AS 2890.6;
 (c)the swept path of the longest construction vehicle entering and exiting the Site in 

association with the new work, as well as maneuverability through the Site, must be in 
accordance with the latest version of AS 2890.2.

6/11/2020 Record Sighted:
(a) There is adequate space to do turn vehicles.
(b) - Tzannes + BlightRayner Drawing A10.00 dated 12 August 
2020 indicates there are more than 15 car park spaces in the 
basement.
- Ason Group (12 April 2019) Transport Assessment Report 
Western Sydney Univeristy Innovation Hub 2-6b Hassall 
Street, Parramatta (Ref: 0772r01), which references AS2890.1 
(2004) and AS2890.6 (2009), which are the most recent at the 
time of Audit.
(c) Ason Group (12 April 2019) Transport Assessment Report 
Western Sydney Univeristy Innovation Hub 2-6b Hassall 
Street, Parramatta (Ref: 0772r01), which references AS2890.2 
(2002) provides reference to AS2890.2 (2002), which is a 
superseded version. Email from Ason Group dated 6 
November 2020 provides confirmation that there is no 
material difference in AS2890.2 (2018) that would impact the 
design requriements associated with traffic 
access/parking/loading area.

c

Z62 SSD B30 Traffic Operational Car 
Parking and 
Service Vehicle 
Layout

Prior to the commencement of construction, compliance with the following requirements 
for secure bicycle parking and end-of-trip facilities must be submitted to the satisfaction of 
the Certifying Authority: 
a) the provision of a minimum 196 bicycle parking spaces (including a minimum of 14 
bicycle parking spaces at ground level); 
b) the layout, design and security of bicycle facilities must comply with the minimum 
requirements of the latest version of AS 2890.3:2015 Parking facilities - Bicycle parking, and 
be located in easy to access, well-lit areas that incorporate passive surveillance; c) the 
provision of end-of-trip facilities for staff; 
d) appropriate pedestrian and cyclist advisory signs are to be provided; and 
e) all works/regulatory signposting associated with the proposed developments shall be at 
no cost to the relevant roads authority. 

This condition is superseded in SSD-9670-MOD1. Addressed 
in Condition Z62a.

Z62a SSD MOD 1 B30 Traffic Bicycle Parking 
and End-of-Trip 
Facilities

Prior to the commencement of construction, acompliance with the following requirements 
for secure bicycle parking and end-of-trip facilities must be submitted to the satisfaction of 
the Certifying Authority:
a) the provision of a minimum 177 bicycle parking spaces (including a minimum of 163 
bicycle parking spaces at the basement level and 14 bicycle spaces at ground level);
b) the layout, design and security of bicycle facilities must comply with the minimum 
requirements of the latest version of AS 2890.3:2015 Parking facilities - Bicycle parking, and 
be located in easy to access, well-lit areas that incorporate passive surveillance;
c) the provision of end-of-trip facilities for staff;
d) appropriate pedestrian and cyclist advisory signs are to be provided; and
e) all works/regulatory signposting associated with the proposed developments shall be at 
no cost to the relevant roads authority.

15/10/2020 Record Sighted:
- Revised plans for the basement and ground floors dated 
12/08 and 6/10 2020 respectively with bicycle parking spaces.
- Email from the PCA dated 27 February 2020 stating that 
condition B30 is satisfied.

C
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Z63 SSD B31 Amenity Public Domain 
Plan

A Detailed Public Domain Plan must be prepared by a suitable qualified architect, urban 
designer, landscape architect or engineer and must be lodged with Council’s Public Domain 
Section and approved by Council prior to commencement of public domain work. The 
Public Domain alignment drawings must document all work required to ensure the public 
domain complies with the requirements outlined in Chapter 2 of Council’s Public Domain 
Guidelines including:

 a)existing and proposed levels for roads, kerb and gutter, footways, forecourts and through- 
site links;

 b)positive drainage away from the building and interfaces of the public domain and new 
building entries via a series of engineering cross and long sections;

 c)proposed general layout of elements, services and finishes;
 d)a splay at the driveway crossover (in lieu of bollards) outside the pedestrian walking area 

as shown in Figure 3.3 of AS2890.1; and
 e)landscape drawings for internal site areas showing all proposed boundary treatments 

and compliant open space areas, including levels.

15/10/2020 Record Sighted:
- a-e)  LS-BB 10.01/10.02/11.01/12.01/12.02/12.02 drawings for the 
public domain works.
- Letter from City of Parramatta Council confirming that the 
drawings submitted are satisfactory to meet the 
requirements of Condition B31 and B32 of SSD 9670 . 

C

Z64 SSD B32 Amenity Public Domain 
Plan

Prior to the commencement of any construction work relating to the ground floor 
(including slab pour, public domain works or any other above ground structure), a set of 
detailed public domain construction drawings must be prepared in accordance with City of 
Parramatta Public Domain Guidelines, submitted to and approved by Council's Group 
Manager Development and Traffic Services. The drawings must address, but not be limited 
to, the following areas: 
a) the street frontages of the development site between the gutter and building line, 
including footpath, drainage, forecourt, front setback; 
b) any publicly accessible areas; and 
c) any works in carriageway.

15/10/2020 Record Sighted:
- a-e)  LS-BB 10.01/10.02/11.01/12.01/12.02/12.02 drawings for the 
public domain works.
- Letter from City of Parramatta Council confirming that the 
drawings submitted are satisfactory to meet the 
requirements of Condition B31 and B32 of SSD 9670 . 

C

Z65 SSD B33 Security Crime Prevention 
Through 
Environmental 
Design (CPTED)

Prior to the commencement of construction, details must be submitted to the satisfaction 
of the Certifying Authority demonstrating the glazing recommendations in the Noise 
Impact Assessment prepared by Floth Revision B dated 11 April 2019 have been 
incorporated into the design to achieve satisfactory internal noise levels for the 
development.

15/10/2020 Record Sighted:
- Email from Steve Watson & Partners dated 7 March 2020 
stating that through the documentation submitted to them 
that DA Condition B33 is satisfied. (Aconex RCC-RFI-000091)

C

Z66 SSD B34 Security Crime Prevention 
Through 
Environmental 
Design (CPTED)

Prior to the commencement of construction, details must be submitted to the satisfaction 
of the Certifying Authority the recommendations in the Crime Prevention Through 
Environmental Design report prepared by Ethos Urban dated 27 March 2019 have been 
incorporated into the design to minimise crime risk and ensure the design is generally 
consistent with the principles in the CPTED principles.

15/10/2020 Record Sighted:
- Email from Steve Watson & Partners dated 16 March 2020 
stating that through the documentation submitted to them 
that DA Condition B34 is satisfied. (Aconex BRARCH-GCOR-
000120)

C

Z67 SSD B35 Complianc
e

Compliance 
Reporting

No later than two weeks before the date notified for the commencement of construction, a 
Compliance Monitoring and Reporting Program prepared in accordance with the 
Compliance Reporting Post Approval Requirements (Department 2018) must be submitted 
to the Planning Secretary and the Certifying Authority.

The compliance report program has been sighted by Zoic 
however it is noted that the project is well progressed with 
construction.
Compliance report preparation to SSD requirements will be re-
evaluated at the next IEA.

c

Z68 SSD B36 Complianc
e

Compliance 
Reporting

The Applicant must make each Compliance Report publicly available 60 days after 
submitting it to the Planning Secretary and notify the Planning Secretary and the 
Certifying Authority in writing at least seven days before this is done.

12/10/2020 Record Sighted:
- The development's website contains two RCC construction 
compliance reports dated 5/3/2020 and 7/4/2020.
- CC1 sent to DPIE by Ethos Urban on behalf of the proponent 
dated 6 March 2020.
- DPIE email on 7 April 2020 stating receipt of Compliance 
Monitoring Report CC2.
- DPIE email on 22 July 2020 stating receipt of Compliance 
report CC3

6/11/2020: RCC states that Compliance report CC3 has not 
been uploaded in website because DPIE requires update of 
this report, which is in progress.

Upload of the Compliance report for CC3 will be 
reviewed in the next IEA.

c

Z69 SSD B37 Complianc
e

Compliance 
Reporting

Notwithstanding the requirements of the Compliance Reporting Post Approval 
Requirements (Department 2018), the Planning Secretary may approve a request for 
ongoing annual operational compliance reports to be ceased, where it has been 
demonstrated to the Planning Secretary’s satisfaction that an operational compliance 
report has demonstrated operational compliance.

This item applies to the operational phase and is considered 
non-triggered for the current construction phase..

NT
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Z70 SSD C1 Building Approved Plans to 
be On-site

A copy of the approved and certified plans, specifications and documents incorporating 
conditions of approval and certification must be kept on the Site at all times and must be 
readily available for perusal by any officer of the Department, Council or the Certifying 
Authority.

16/10/2020 Observation:
- Approved plans retained on-site. Plans are also available on 
the document register on all site computers.

C

Z71 SSD C2 Amenity Site Notice A site notice(s):
 (a)must be prominently displayed at the boundaries of the site during construction for the 

purposes of informing the public of project details including, but not limited to the details 
of the Builder, Certifying Authority and Structural Engineer is to satisfy the following 
requirements;

 (b)minimum dimensions of the notice must measure 841 mm x 594 mm (A1) with any text 
on the notice to be a minimum of 30-point type size;

 (c)the notice is to be durable and weatherproof and is to be displayed throughout the works 
period;

 (d)the approved hours of work, the name of the site/ project manager, the responsible 
managing company (if any), its address and 24-hour contact phone number for any 
inquiries, including construction/ noise complaint must be displayed on the site notice; 
and

 (e)the notice(s) is to be mounted at eye level on the perimeter hoardings/fencing and is to 
state that unauthorised entry to the site is not permitted.

16/10/2020 Observation:
a to e) A1 poster on hoarding on Hassall Street with RCC 
details, protection, site/emergency contact. Builder and 
certifier, structural engineer signposted adjacent to the A1 
sign.

C

Z72 SSD C3 Equipment Operation of Plant 
and Equipment

All construction plant and equipment used on site must be maintained in a proper and 
efficient condition and operated in a proper and efficient manner.

15/10/2020 Record Sighted:
- RCC Plant and Equipment Register indicating what plant is 
currently on-site and what was previously used on-site, 
description of plant, item identification number, item 
registration number, inspection frequency, last inspection 
date, next inspection date, date on-site, RCC Checklist 
completed.
- Pace Cranes Inspection Report for Jekko: SPX1275CDM, 
Serial No: AMC3124, date of service 16/07/2020.
- RCC Plant/Equipment Induction Checklist for Skyjack 
(Sticker No: 12133) Serial No: 14012835.

C

Z73 SSD C4 Hours Construction 
Hours

Construction, including the delivery of materials to and from the site, may only be carried 
out between the following hours:
  (a)between 7:00am and 6:00pm, Mondays to Fridays inclusive; and
  (b)between 8:00am and 1:00pm, Saturdays.
No work may be carried out on Sundays or public holidays.

This condition is superseded in SSD-9670-MOD1. Addressed 
in Condition Z73a.
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Z73a SSD MOD 1 C4 Hours Construction 
Hours

Construction, including the delivery of materials to and from the site, may only be carried 
out between the following hours:

 (a)between 7:00am and 6:00pm, Mondays to Fridays inclusive; and
 (b)between 8:00am and 5:00pm, Saturdays.

No work may be carried out on Sundays or public holidays.

15/10/2020 Record Sighted:
- Email from DPIE dated 19 August 2020 recognising the 
lodgement of 'Environmental Incident Report 01 Revision 2.
- Incident Report regarding a concrete pourer becoming 
blocked. Works ceased at 6:38pm which was outside of 
permitted construction hours. Incident date 10/7/2020. 
Investigation, corrective action and mitigation provided. 
Report was submitted to DPIE on 13 July 2020 according to 
the incident report.
The report was modified on 19 August 2020 due to a request 
for additional information from DPIE.

3/11/2020 Record Sighted:
- RCC Response to Show Cause 2-6 Hassall Street Parramatta 
NSW (SSD 9670) for Incident on 15 June 2020, in response to 
DPIE correspondence on 30 July 2020 for the 3 out of hours 
breaches on 15 June 2020 (crane installation) & 16 June 2020 
(crane installation) (referred to as Incident A) and 24 June 
2020 (referred to as Incident C) . The incidence on 16 June 
2020 and 24 June 2020 detailed in Response to Furnish 
Information detailed below. The out of ours breach on 15 June 
2020 is addressed in this letter.
- RCC Response to Notice to Furnish Information and Records 
(Incident A) dated 16 June 2020.
- RCC Response to Notice to Furnish Information and Records 
(Incident B) dated 20 June 2020 regarding construction 
material delivery vehicles arriving before approved hours.
- RCC Response to Notice to Furnish Information and Records 
(Incident C) dated 24 June 2020.
- RCC Response to Notice to Furnish Information and Records 
for Investigating Deliveres on 26, 27 & 31 August 2020 (dated 
30 October 2020)

Out of hours work on 16 June and 24 June and 10 July 
2020 were considered as non-compliance to this 
condition as permits were not obtained prior to out of 
hours work. It is considered that the implementation 
of RCC Procedure for Applying for an Out of Hours 
Work Permit 2-6 Hassall Street Parramatta NSW (SSD 
9670) will prevent reoccurrence. 

Other out of hours work are still being investigated by 
DPIE.

Recommendation: 
- RCC Procedure for Applying for an Out of Hours 
Work Permit 2-6 Hassall Street Parramatta NSW (SSD 
9670) be implemented with due consideration of 
Auditor's review comments on this procedure.
- Ongoing communication be conducted to delivery 
drivers and subcontractors to follow the above 
procedure and to meet the approve work hours. 

NC

6/11/2020 Record Sighted: 
- Email from DPIE stating that a penalty notice was issued for 
the out of hours work on 24 June 2020 and an "Official 
Caution" was issued for the out of hours work on 16 June 
2020.

NC

Z74 SSD C5 Hours Construction 
Hours

Construction activities may be undertaken outside of the hours in condition C4 if required:
 (a)by the Police or a public authority for the delivery of vehicles, plant or materials; or
 (b)in an emergency to avoid the loss of life, damage to property or to prevent 

environmental harm; or
 (c)where the works are inaudible at the nearest sensitive receivers; or
 (d)where a variation is approved in advance in writing by the Planning Secretary or his 

nominee if appropriate justification is provided for the works.

15/10/2020 Record Sighted:
(a to d) DPIE letter indicated a variation to approved 
construction hours. RCC had requested a concrete slab pour 
for Level 3 of the Project which was allowed for 6 am to 10pm 
on Saturday 8 August 2020.

C

Z75 SSD C6 Hours Construction 
Hours

Notification of such construction activities as referenced in Condition C5 must be given to 
affected residents before undertaking the activities or as soon as is practical afterwards.

15/10/2020 Record sighted:
- For the concrete pour as referenced in the above Condition 
(Z74) a community notice was prepared by RCC.

C

Z76 SSD C7 Hours Construction 
Hours

Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only 
be carried out between the following hours:

 (a)9am to 12pm, Monday to Friday;
 (b)2pm to 5pm Monday to Friday; and
 (c)9am to 12pm, Saturday.

15/10/2020 Record Sighted:
- Email from RCC indicating that this is related to early works 
and is not relevant to current site activities.

16/10/2020 Observation:
- No rock breaking, hammering etc. was occurring onsite. 
Basement level main construction complete.

C
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Z77 SSD C8 CEMP Implementation 
of Management 
Plans

The Applicant must carry out the construction of the development in accordance with the 
most recent version of the approved CEMP (including Sub-Plans) and CTPMP.

The Auditor reviewed the implementation of items Z135 to 
Z159.

The Auditor considers that RCC has implemented the 
CEMP and subplans approved at the time of audit.

c

Z78 SSD C9 Traffic Construction 
Traffic

All construction vehicles (excluding worker vehicles) are to be contained wholly within the 
site, except if located in an approved on-street work zone, and vehicles must enter the site 
before stopping.

16/10/2020 Observation:
- All vehicles were observed to be contained wholly within 
the site and designated areas.

C

Z79 SSD C10 Amenity Hoarding 
Requirements

The following hoarding requirements must be complied with:
 (a)no third-party advertising is permitted to be displayed on the subject hoarding/ fencing; 

and
 (b)the construction site manager must be responsible for the removal of all graffiti from 

any construction hoardings or the like within the construction area within 48 hours of its 
application.

16/10/2020 Observation: 
(a & b) No graffiti or third party advertising was observed on 
hoarding/fencing.

C

Z80 SSD C11 CEMP Implementation 
of Management 
Plans

The Applicant must carry out the construction of the development in accordance with the 
most recent version of the approved CEMP (including Sub-Plans).

The Auditor reviewed the implementation of items Z135 to 
Z159.

The Auditor considers that RCC has implemented the 
CEMP and subplans approved at the time of audit.

c

Z81 SSD C12 Noise Construction 
Noise Limits

The development must be constructed to achieve the construction noise management 
levels detailed in the Interim Construction Noise Guideline (DECC, 2009). All feasible and 
reasonable noise mitigation measures must be implemented and any activities that could 
exceed the construction noise management levels must be identified and managed in 
accordance with the management and mitigation measures identified in the approved 
Construction Noise and Vibration Management Plan.

16/10/2020 Observation:
- During the site inspection, noise was not observed to be 
excessive. Noise barriers were observed along the eastern 
boundary of the construction site and hoarding was in place 
along the site boundary.

15/10/2020 Record Sighted:
- White Noise Acoustics (2/7/2020) 'Construction Noise 
Testing Report - 2-6 Hassall Street, Parramatta indicating 
exceedances of the Interim Construction Noise Guideline 
(DECC, 2009) management noise levels opposite Hassall 
Street during concrete pouring activity, although White Noise 
Acoustics also states that background noise was also present 
from other construction activities around the site.

3/11/2020 Record Sighted:
- RCC correspondence states that a noise barrier has been 
placed across the boundary.

While there is exceedance of the noise management 
levels during concrete pouring , however White Noise 
Acoustics also states that background noise was also 
present from other construction activities around the 
site. Additionally, a noise barrier has been installed to 
mitigate the issue. During the site inspection the 
construction noise did not appear to be excessive.

C

Z82 SSD C13 Noise Construction 
Noise Limits

The Applicant must ensure construction vehicles (including concrete agitator trucks) do 
not arrive at the site or surrounding residential precincts outside of the construction hours 
of work outlined under condition C4.

20/10/2020 Record Sighted:
- Induction material indicates that vehicles can only arrive to 
site after 7am.

3/11/2020 Record Sighted:
- RCC Response to Notice to Furnish Information and Records 
(Incident B) dated 20 June 2020 regarding construction 
material delivery vehicles arriving before approved hours.
- RCC Response to Notice to Furnish Information and Records 
for Investigating Deliveres on 26, 27 & 31 August 2020 (dated 
30 October 2020)

The alleged out of hours deliveries are still being 
investigated by DPIE and will be reviewed in the next 
IEA.

c

Z83 SSD C14 Noise Construction 
Noise Limits

The Applicant must implement, where practicable and without compromising the safety of 
construction staff or members of the public, the use of ‘quackers’ to ensure noise impacts 
on surrounding noise sensitive receivers are minimised.

16/10/2020 Observation:
- Use of non-quacker reverse alarms was not observed during 
the site inspection.

C
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Z84 SSD C15 Noise Vibration Criteria Vibration caused by construction at any residence or structure outside the site must be 
limited to:

 (a)for structural damage, the latest version of DIN 4150-3 (1992-02) Structural vibration -
Effects of vibration on structures (German Institute for Standardisation, 1999); and

 (b)for human exposure, the acceptable vibration values set out in the Environmental Noise 
Management Assessing Vibration: a technical guideline (DEC, 2006) (as may be updated or 
replaced from time to time).

15/10/2020 Record Sighted:
-Email from RCC stating that this is not relevant to the 
current works and relates to early works.

16/10/2020 Observation:
- There is no more excavation or rock breaking occurring on-
site. 

C

Z85 SSD C16 Noise Vibration Criteria Vibratory compactors must not be used closer than 30 metres from residential buildings 
unless vibration monitoring confirms compliance with the vibration criteria specified in 
condition C15.

15/10/2020 Record Sighted:
-Email from RCC stating that this is not relevant to the 
current works and relates to early works.

16/10/2020 Observation:
- No vibratory compactors observed.

C

Z86 SSD C17 Noise Vibration Criteria The limits in conditions C15 and C16 apply unless otherwise outlined in a Construction 
Noise and Vibration Management Plan, approved as part of the CEMP required by condition 
B15 of this consent.

The limits do not differ in the CNVMP approved as part of the 
CEMP.

C

Z87 SSD C18 Air Air Quality The Applicant must take all reasonable steps to minimise dust generated during all works 
authorised by this consent.

16/10/2020 Observation:
- No dust generating activities were observed during the site 
inspection. No excessive dust was observed. RCC states that 
periodic cleaning of work areas is conducted.

C

Z88 SSD C19 Air Air Quality During construction, the Applicant must ensure that:
 (a)exposed surfaces and stockpiles are suppressed by regular watering;
 (b)all trucks entering or leaving the site with loads have their loads covered;
 (c)trucks associated with the development do not track dirt onto the public road network;
 (d)public roads used by these trucks are kept clean; and
 (e)land stabilisation works are carried out progressively on site to minimise exposed 

surfaces.

16/10/2020 Observation:
(a & e) The site is sealed. This condition is no longer triggered.
(b) The truck observed leaving the site did not have any load. 
This condition is non triggered.
(c & d) The roadways were observed to be clear of sediment 
tracking. This item is considered compliant.

C

Z89 SSD C20 Sediment Erosion and 
Sediment Control

All erosion and sediment control measures must be effectively implemented and 
maintained at or above design capacity for the duration of the construction works and until 
such time as all ground disturbed by the works have been stabilised and rehabilitated so 
that it no longer acts as a source of sediment. Erosion and sediment control techniques, as 
a minimum, are to be in accordance with the publication Managing Urban Stormwater: 
Soils & Construction (4th edition, Landcom, 2004) commonly referred to as the ‘Blue Book’.

16/10/2020 Observation:
- The site is sealed.
- The site maintains sediment coir logs on  Hassall and 
Charles Street. 
- No sediment tracking observed on roadways or 
accumulated in the closest kerbside drain.

C
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Z90 SSD C21 Soil & 
Water

Imported Soil The Applicant must:
 (a)ensure that only VENM, ENM, or other material approved in writing by EPA is brought 

onto the site;
 (b)keep accurate records of the volume and type of fill to be used; and
 (c)make these records available to the Certifying Authority upon request.

4/5/2020 Record: sighted during First IEA
*RCC correspondence (Aconex Ref: RCC-GOCR-001257) 
stating that no imported materials are planned to be included 
on this project.

15/10/2020 Record Sighted:
- RCC confirmed through email that there have been no fill 
materials brought onto site for this phase of the construction. 
The item is considered non-triggered.

nt

Z91 SSD C22 Water Disposal of 
Seepage and 
Stormwater

Adequate provisions must be made to collect and discharge stormwater drainage during 
construction of the building to the satisfaction of the principal certifying authority. The 
prior written approval of Council must be obtained to connect or discharge site stormwater 
to Council’s stormwater drainage system or street gutter

15/10/2020 Record Sighted:
- Council Email dated 8 October 2020 indicating that the 
documents submitted - Dewatering Management Plan, CEMP, 
ESCP were sufficient for a temporary dewatering plan.

6/11/2020 Record Sighted:
- Aconex correspondence from PCA stating his agreement on 
the updated CEMP (which also includes dewatering 
procedure). 

c

Z92 SSD C23 Heritage Unexpected Finds 
Protocol – 
Aboriginal 
Heritage

In the event that surface disturbance identifies a new Aboriginal object, all works must halt 
in the immediate area to prevent any further impacts to the object(s). A suitably qualified 
archaeologist and the registered Aboriginal representatives must be contacted to 
determine the significance of the objects. The site is to be registered in the Aboriginal 
Heritage Information Management System (AHIMS) which is managed by EES Group and 
the management outcome for the site included in the information provided to AHIMS. The 
Applicant must consult with the Aboriginal community representatives, the archaeologists 
and EES Group to develop and implement management strategies for all objects/sites. 
Works shall only recommence with the written approval of EES Group.

Email by PCA dated 20 March 2020 during First IEA confirms 
that this is not required for RCC work and had been covered 
as part of early works (covered under a separate DA).

NT

Z93 SSD C24 Heritage Unexpected Finds 
Protocol – 
Historic Heritage

If any unexpected archaeological relics are uncovered during the work, then all works must 
cease immediately in that area and the NSW Heritage Division contacted. Depending on 
the possible significance of the relics, an archaeological assessment and management 
strategy may be required before further works can continue in that area. Works may only 
recommence with the written approval of the NSW Heritage Division.

Email by PCA dated 20 March 2020 during First IEA confirms 
that this is not required for RCC work and had been covered 
as part of early works (covered under a separate DA).

NT

Z94 SSD C25 Waste Waste Storage 
and Processing

Waste must be secured and maintained within designated waste storage areas at all times 
and must not leave the site onto neighbouring public or private properties.

16/10/2020 Observation:
- Waste was observed on-site stored within designated areas 
and in waste bins.  Segregation of waste observed.
- There was no evidence of waste from the site on 
neighbouring properties/surrounds.

C

Z95 SSD C26 Waste Waste Storage 
and Processing

All waste generated during construction must be assessed, classified and managed in 
accordance with the Waste Classification Guidelines Part 1: Classifying Waste (EPA, 2014).

15/10/2020 Record Sighted:
- Bingo Monthly Waste Report - Richard Crookes - Hassall St, 
PARRAMATTA which includes waste data for months Jan-
2020 - August 2020.
- Douglas Partners (April 2019) Report on Detailed Site 
Contamination Investigation Proposed Commercial & 
Educational Development
2b-6 Hassall Street, Parramatta, which provides preliminary 
waste classification.

Recommendation: During the site inspection 
16/10/2020 soil in skip bin observed from digging 
shallow utility trench. It is expected that this will be 
reflected in the waste report in the future and will be 
assessed as part of the next Audit. All soil disposal 
must have appropriate waste classification in 
accordance with NSW EPA (2014) guidelines. The DP 
(April 2019) report provides preliminary waste 
classification and recommended "Further assessment 
and testing will need to be undertaken to provide final 
waste classification." It is likely that the Early Works 
contractor had conducted further waste classification, 
which can be used for waste disposal of the material. 
RCC needs to confirm waste disposal is as per the 
Early Works classification in next IEA.

C

Z96 SSD C27 Waste Waste Storage 
and Processing

The body of any vehicle or trailer used to transport waste or excavation spoil must be 
covered before leaving the premises to prevent any spillage or escape of any dust, waste of 
spoil. Mud, splatter, dust and other material likely to fall from or be cast off the wheels, 
underside or body of any vehicle, trailer or motorised plant leaving the site must be 
removed before leaving the premises.

15/10/2020 Record Sighted:
- RCC confirmed in an email that trucks removing waste was 
for early works and not relevant to this phase of the 
construction.

16/10/2020 Observation:
- No tracking of waste or dirt spread across the roadways was 
observed.

C
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Z97 SSD C28 Waste Waste Storage 
and Processing

The Applicant must ensure that concrete waste and rinse water are not disposed of on the 
site and are prevented from entering any natural or artificial watercourse.

16/10/2020 Observation:
- Concrete slurry is reused on-site where possible. Based on 
interview with RCC, concrete wash/rinse water is collected in 
an IBC and removed by a waste contractor.

C

Z98 SSD C29 IEA Independent 
Environmental 
Audit

Proposed independent auditors must be agreed to in writing by the Planning Secretary 
prior to the preparation of an Independent Audit Program or commencement of an 
Independent Audit.

Addressed under First IEA
Record sighted:
22/04/2020: Letter 'Agreement of Independent Auditor 
Western Sydney University Innovation Hub (SSD 9670) dated 
30 March 2020 from the Secretary's Nominee (DPIE) stating 
agreement with the Audit Team.

C

Z99 SSD C30 IEA Independent 
Environmental 
Audit

Prior to the commencement of construction, an Independent Audit Program prepared in 
accordance with the Independent Audit Post Approval Requirements (Department 2018) 
must be submitted to the Planning Secretary and the Certifying Authority.

Addressed under First IEA

Zoic (19 March 2020) 'Independent Environmental Audit 
Program', Western Sydney University - Innovation Hub, 2-6 
Hassall Street, Parramatta, NSW 2150 was issued.

Email with the above program sent to DPIE on 20/3/2020.

C

Z100 SSD C31 IEA Independent 
Environmental 
Audit

Table 1 of the Independent Audit Post Approval Requirements (Department 2018) is 
amended so that the frequency of audits required in the construction phase is:

 (a)An initial construction Independent Audit must be undertaken within eight weeks of 
the notified commencement date of construction; and

 (b)A subsequent Independent Audit of construction must be undertaken no later than six 
months from the date of the initial construction Independent Audit.
In all other respects Table 1 remains the same. The Planning Secretary may require the 
initial and subsequent Independent Audits to be undertaken at different times to those 
specified above, upon giving at least 4 weeks notice to the applicant of the date upon which 
the audit must be commenced.

Addressed under First IEA

Zoic (19 March 2020) 'Independent Environmental Audit 
Program', Western Sydney University - Innovation Hub, 2-6 
Hassall Street, Parramatta, NSW 2150 provides Audit schedule 
that meets requirement of this condition:
(a) First Audit within 8 weeks of commencement of 
construction.
(b) Subsequent audit (current audit( within 6 months of the 
first audit.

C

Z101 SSD C32 IEA Independent 
Environmental 
Audit

Independent Audits of the development must be carried out in accordance with:
 (a)the Independent Audit Program submitted to the Planning Secretary and the Certifying 

Authority under condition C33 of this consent; and
 (b)the requirements for an Independent Audit Methodology and Independent Audit Report 

in the Independent Audit Post Approval Requirements (Department 2018).

The current Audit is conducted in accordance with the Audit 
Program and the requirements of the  Independent Audit 
Methodology and Independent Audit Report in the 
Independent Audit Post Approval Requirements (Department 
2018).

C

Z102 SSD C33 IEA Independent 
Environmental 
Audit

In accordance with the specific requirements in the Independent Audit Post Approval 
Requirements (Department 2018), the Applicant must:

 (a)review and respond to each Independent Audit Report prepared under condition C33 of 
this consent;

 (b)submit the response to the Planning Secretary and the Certifying Authority; and
 (c)make each Independent Audit Report and response to it publicly available within 60 

days after submission to the Planning Secretary and notify the Planning Secretary and the 
Certifying Authority in writing at least seven days before this is done.

20/5/2020: 
(a & b) Sighted IEA Report and RCC Response submission to 
DPIE on Aconex. 
(c) The reports have been made available on project website.

C

Z103 SSD C34 IEA Independent 
Environmental 
Audit

Notwithstanding the requirements of the Independent Audit Post Approval Requirements 
(Department 2018), the Planning Secretary may approve a request for ongoing annual 
operational audits to be ceased, where it has been demonstrated to the Planning 
Secretary’s satisfaction that an audit has demonstrated operational compliance.

The site is not currently in the operational phase, as such, 
this item is considered non-triggered.

NT
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Z104 SSD C35 Consultati
on

Community 
Engagement

The Applicant must consult with the community regularly throughout construction, 
including consultation with the nearby sensitive residential receivers located in Hassall 
Street and the commercial receivers at Curtis Cheng Centre (NSW Police Headquarters), 
Lancer Military Barracks, Commercial Hotel, 7 Hassall Street and Eclipse Tower, relevant 
regulatory authorities and other interested stakeholders.

15/10/2020 Record Sighted:
- 6 HSL Newsletter for Quarter 1 and Quarter 2 of 2020. 

6/11/2020 Record Sighted:
- Emails of flyer to Lancer Barracks, CBC, Korex, Western 
Sydney, Shichida Australia, BGIS, Police on 7 August 2020

c

Z105 SSD C36 Consultati
on

Builders Details The Applicant must provide the builder’s direct contact number to surrounding 
stakeholders impacted by the construction work and the Transport Management Centre 
and Sydney Coordination Office within TfNSW to resolve issues relating to traffic, freight, 
servicing and pedestrian access during construction in real time. The Applicant is 
responsible for ensuring the builder’s direct contact number is current during any stage of 
construction.

The following Emails were sighted:
* '6 Hassall Street - Works Zone' dated 5 March 2020. filed as 
56 Station Street, Parramatta delivered to 'James'.
* '6 Hassall Street - Works Zone' dated 5 March 2020. filed as 
60 Station Street, Parramatta delivered to 'Jose Rodrigues'.
*'6 Hassall Street - Works Zone' dated 5 March 2020. filed as 
CBC - 7 Hassall Street, Parramatta delivered to 'Phillip Lee'.
* '6 Hassall Street - Works Zone' dated 5 March 2020. filed as 
Schichida - 7 ?Hassall Street, Parramatta, delivered to 
'Shabnam Hashemi'.
*'6 Hassall Street - Works Zone' dated 5 March 2020. filed as 
TMC & SCO of TfNSW - Stakeholder Correspondence, 
delivered to 'Frankie Passarelli'.

C

Z106 SSD C37 Amenity Public Domain 
Work Inspections

All the public domain works must be constructed by licensed contractors. All the soft 
landscape works must be carried out by licensed landscape contractors. 

15/10/2020 Record Sighted:
- RCC confirm that Public Domain contractors have not yet 
been engaged.

Nt
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Z107 SSD C38 Amenity Public Domain 
Work Inspections

The Applicant must give Council 48 hours notice prior to the commencement of the 
following to allow Council to inspect the public domain works: 
(a) commencement of public domain works, including tree protection measures installed 
and set out of tree pits; 
(b) subgrade inspection following excavation for footings, drainage and pavements, tree 
pits showing root barriers, structural soil cell, sub-surface drainage and irrigation system 
as required; 
(c) installation of required underground conduits; 
(d) blinding layer/concrete slab based completion and initial (indicative) set out of pavers 
street fixtures and fittings as applicable to ensure compliance with the requirements in the 
Public Domain Guidelines; 
(e) commencement of the works including survey marks, sub-grade preparation and set 
out of kerb alignments; 
(f) completion of concrete blinding layer before any paver to be laid, and set out/location of 
furniture installation; 
(g) completion of (raised) planting beds with required sub-drainage layer installed as 
specified. 
(h) completion of unit (granite) paving and furniture (seatings) installation. Manufacturer's 
warranty and maintenance information for all proprietary products must be provided to 
Council's Inspection Officer; 
(i) completion of paving sealant application and tactile indicator installation as per 
Council's specification. 
(j) delivery of street trees to site, which must be installed within 24hrs of delivery. The 
contractor must provide Council’s Officer with the NATSPEC document to prove the quality 
of the tree stock. 
(k) final defects inspection after all work has been completed to view paving sealant, tactile 
surface indicators, service lids, nature strip/vegetation and location of fixtures and fittings. 

15/10/2020 Record Sighted:
- RCC confirm that Public Domain contractors have not yet 
been engaged.

Nt

APPENDIX 1 Advisory Notes

Z108 SSD AN1 Admin General All licences, permits, approvals and consents as required by law must be obtained and 
maintained as required for the development. No condition of this consent removes any 
obligation to obtain, renew or comply with such licences, permits, approvals and consents.

12/10/2020 Record Sighted: Steve Watson & Partners 
Construction Certificates 1 - 3 issued under the 
Environmental Planning and Assessment Act 1979 stating 
that the building is in accordance with the approved plans. 
The latest CC(No. 3) was dated 3 July 2020.
No requirement under Home Building Act since this is not a 
residential development.

15/10/2020 Record Sighted:
- Council Email dated 8 October 2020 indicating that the 
documents submitted - Dewatering Management Plan, CEMP, 
ESCP were sufficient for a temporary dewatering plan.

No permit was issued for out of hours work referred to in Item 
Z23. This is considered a non-compliance for out of hours 
work covered in Item Z73a.

6/11/2020: Record Sighted: 
- DPIE (8/8/2020) email providing Variation to Approved 
Construction Hours for 8 August 2020.
- Council Temporary Road and Footpath Occupancy Permit (3 
July 2020).

Out of hours work on 16 June and 24 June and 10 July 
2020 were considered as non-compliance to this 
condition as permits were not obtained prior to out of 
hours work. It is considered that implementation of 
RCC Procedure for Applying for an Out of Hours Work 
Permit 2-6 Hassall Street Parramatta NSW (SSD 9670) 
will prevent reoccurrence. 

Other out of hours work are still being investigated by 
DPIE.

Recommendation: 
- RCC Procedure for Applying for an Out of Hours 
Work Permit 2-6 Hassall Street Parramatta NSW (SSD 
9670) is implemented, with due consideration of 
Auditor's review comments on this procedure.
- Ongoing communication be conducted to delivery 
drivers and subcontractors to follow the above 
procedure and to meet the approve work hours. 

nc

Z109 SSD AN2 Admin Long Service 
Levy

For work costing $25,000 or more, a Long Service Levy must be paid. For further 
information please contact the Long Service Payments Corporation Helpline on 131 441.

15/10/2020 Record Sighted:
- Long Service Levy Receipt from NSW Government Long 
Service Corporation from Charter Hall Holdings for 2B-6 
Hassall Street, Parramatta dated 24 February 2020.

C

Z110 SSD AN3 Admin Legal Notices Any advice or notice to the consent authority must be served on the Planning Secretary. Noted C

Z111 SSD AN4 Amenity Access for People 
with Disabilities

The works that are the subject of this application must be designed and constructed to 
provide access and facilities for people with a disability in accordance with the BCA. Prior 
to the commencement of construction, the Certifying Authority must ensure that evidence 
of compliance with this condition from an appropriately qualified person is provided and 
that the requirements are referenced on any certified plans.

15/10/2020 Record Sighted:
- Morris Goding Access Consulting (4 March 2020) 
Preliminary Design Certification - 2B-6 Hassall Street 
Parramatta.
- Email (Aconex Ref RCC-GCOR-000448) to Certifying 
Authority of the above certification.

C
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Z112 SSD AN5 Utility Utilities and 
Services

Prior to the construction of any utility works associated with the development, the 
Applicant must obtain relevant approvals from service providers.

Addressed under First IEA
4/5/2020 Record sighted:
RCC correspondence (Aconex Ref: RCC-GOCR-001257) stating 
that this item relates to approvals associated with the Early 
Works stage of the development (under separate DA) and is 
therefore considered non-triggered.

NT

Z113 SSD AN6 Utility Utilities and 
Services

Prior to the commencement of above ground works written advice must be obtained from 
the electricity supply authority, an approved telecommunications carrier and an approved 
gas carrier (where relevant) stating that satisfactory arrangements have been made to 
ensure provisions of adequate services.

15/10/2020 Record Sighted:
- Email from Endeavour Energy dated 26 February 2020 
indicating electricity supply arrangements.
6/11/2020: Record Sighted: RCC Project Services Designer 
states that there willb e no communications provider for the 
base building as the base building services (lifts, FIP,e tc) are 
relying on mobile/RF technology. Nothwithstanding, the 
communication pathways and conduits hav been provided to 
facilitate future installation.

c

Z114 SSD AN7 Infrastruct
ure

Road Design and 
Traffic Facilities

All roads and traffic facilities must be designed to meet the requirements of Council or 
TfNSW (RMS) (whichever is applicable). The necessary permits and approvals from the 
relevant road authority must be obtained prior to the commencement of road or pavement 
construction works

15/10/2020 Record Sighted:
- Stormwater Drainage Works Plan approved by Council on 1 
October 2020.
- Letter from Council dated 2 October 2020 indicating that the 
plans has been approved for the amended condition B23 of 
SSD9670 Mod 3 determined by DPIE on 28/8/2020.

C

Z115 SSD AN8 Infrastruct
ure

Road Occupancy 
Licence

A Road Occupancy Licence must be obtained from the relevant road authority for any 
works that impact on traffic flows during construction activities.

15/10/2020 Record Sighted:
- Email from RCC confirming that road works have not 
commenced. Required approvals and permits will be obtained 
for stormwater works in the street.
- 24/4/2020: Sighted an official receipt from the City of 
Parramatta for Work Zone Approval F (Ref 487) dated 28 
February 2020.

Approval and permits for works on the road will be 
reviewed in the next IEA.

c

Z116 SSD AN9 Safety SafeWork 
Requirements

To protect the safety of work personnel and the public, the work site must be adequately 
secured to prevent access by unauthorised personnel, and work must be conducted at all 
times in accordance with relevant SafeWork requirements.

16/10/2020 Observation:
- The site was appropriately secured. Access gained through a 
pass in pass out turnstile. Larger gates were monitored 
during construction hours and are lockable out of hours. 
Hoarding surrounds the site.

C

Z117 SSD AN10 Amenity Hoarding 
Requirements

The Applicant must submit a hoarding application to Council for the installation of any 
hoardings over Council footways or road reserve.

Addressed under First IEA
Record sighted:
27/04/2020: City of Parramatta (dated 4 March 2020) Notice of 
Determination for Hassall Street Hoarding approval. 

C

Z118 SSD AN11 Waste Handling of 
Asbestos

The Applicant must consult with SafeWork NSW concerning the handling of any asbestos 
waste that may be encountered during construction. The requirements of the Protection of 
the Environment Operations (Waste) Regulation 2014 with particular reference to Part 7 – 
‘Transportation and management of asbestos waste’ must also be complied with.

15/10/2020 Record Sighted:
- Email from RCC confirming that this item relates to the 
demolition phase of the project which is complete. No 
asbestos encountered during the current phase.

C

Z119 SSD AN12 Safety Fire Safety 
Certificate

The owner must submit to Council an Annual Fire Safety Statement, each 12 months after 
the final Safety Certificate is issued. The certificate must be on, or to the effect of, Council’s 
Fire Safety Statement.

This condition applies to operational phase after final Safety 
Certificate is issued and is considered to be non-triggered in 
this Audit.

NT

APPENDIX 2 - Written Incident Notification and Reporting Requirements

Z120 SSD 1 Incident/N
on-
Complianc
e

Written Incident 
Notification 
Requirements

A written incident notification addressing the requirements set out below must be emailed 
to the Planning Secretary at the following address: compliance@planning.nsw.gov.au 
within seven days after the Applicant becomes aware of an incident. Notification is 
required to be given under this condition even if the Applicant fails to give the notification 
required under condition C37 or, having given such notification, subsequently forms the 
view that an incident has not occurred.

15/10/2020 Record Sighted:
- RCC incident report dated 10/07/2020 regarding the concrete 
pump line blockage resulting in concrete pumping (out of 
hours) to clear the line until approximately 6:40pm. At 6:10pm 
Parramatta Council was contacted to by RCC about the 
incident. An Environmental Incidence report was prepared by 
Jo Drummond of EcCell (Environmental Representative) and 
submitted to DPIE on 13 July 2020 (evidence of DPIE receipt 
sighted). 
- Email from DPIE (19 August 2020) with two attached Post 
Approval Forms. The email references the receipt of  
Environmental Incident Report 01 Revision 2 related to SSD-
9670 Condition A23.

c
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Z121 SSD 2 Incident/N
on-
Complianc
e

Written Incident 
Notification 
Requirements

Written notification of an incident must:
 a.identify the development and application number;
 b.provide details of the incident (date, time, location, a brief description of what occurred 

and why it is classified as an incident);
 c.identify how the incident was detected;
 d.identify when the applicant became aware of the incident;
 e.identify any actual or potential non-compliance with conditions of consent;
 f.describe what immediate steps were taken in relation to the incident;
 g.identify further action(s) that will be taken in relation to the incident; and
 h.identify a project contact for further communication regarding the incident.

15/10/2020 Record Sighted:
- RCC incident report dated 10/07/2020 regarding the concrete 
pump line blockage resulting in concrete pumping (out of 
hours) to clear the line until approximately 6:40pm. At 6:10pm 
Parramatta Council was contacted to by RCC about the 
incident. An Environmental Incidence report was prepared by 
Jo Drummond of EcCell (Environmental Representative) and 
submitted to DPIE on 13 July 2020 (evidence of DPIE receipt 
sighted). 

The incident report was considered adequate to 
satisfy this condition.

c

Z122 SSD 3 Incident/N
on-
Complianc
e

Written Incident 
Notification 
Requirements

Within 30 days of the date on which the incident occurred or as otherwise agreed to by the 
Planning Secretary, the Applicant must provide the Planning Secretary and any relevant 
public authorities (as determined by the Planning Secretary) with a detailed report on the 
incident addressing all requirements below, and such further reports as may be requested.

15/10/2020 Record Sighted:
- Email from DPIE dated 19 August 2020 recognising the 
lodgement of 'Environmental Incident Report 01 Revision 2.
- Incident Report regarding a concrete pourer became 
blocked. Works ceased at 6:38pm which was outside of 
permitted construction hours. Incident date 10/7/2020. 
Investigation, corrective action and mitigation provided. 
Report was submitted to DPIE on 13 July 2020 (evidence of 
DPIE receipt sighted).
The report was modified on 19 August 2020 due to a request 
for additional information from DPIE.

c

Z123 SSD 4 Incident/N
on-
Complianc
e

Written Incident 
Notification 
Requirements

The Incident Report must include:
 a.a summary of the incident;
 b.outcomes of an incident investigation, including identification of the cause of the 

incident;
 c.details of the corrective and preventative actions that have been, or will be, implemented 

to address the incident and prevent recurrence; and
 d.details of any communication with other stakeholders regarding the incident.

15/10/2020 Record Sighted:
- Email from DPIE dated 19 August 2020 recognising the 
lodgement of 'Environmental Incident Report 01 Revision 2.
- Incident Report regarding a concrete pourer became 
blocked. Works ceased at 6:38pm which was outside of 
permitted construction hours. Incident date 10/7/2020. 
Investigation, corrective action and mitigation provided. 
Report was submitted to DPIE on 13 July 2020 (evidence of 
DPIE receipt sighted).
The report was modified on 19 August 2020 due to a request 
for additional information from DPIE.

Subsequent to initial review of the documents, RCC provided 
an amended Incident report (Revision 3) above, which had 
completed "preventative action". Evidence of submission on 3 
November 2020 also sighted.

c

ASSESSMENT OF COMPLIANCE TO ENVIRONMENTAL IMPACT STATEMENT (EIS) MITIGATION MEASURES

Z124 EIS 7.0, Table 17 Building Wind impacts Inclusion of horizontal screening, such as a canopy or art work, elevated above ground 
level through the plaza.
Inclusion of planting or localised screening, such as an art work, signage or baffle screens, 
throughout the plaza.
Inclusion of 1.5m impermeable balustrades surrounding the Level 12 terraces.

This item has not occurred, and will be part of later stage of 
the development. This is considered as non-triggered within 
the current Audit.

NT

Z125 EIS 7.0, Table 17 Traffic Transport, traffic, 
parking and 
access

WSU will encourage student travel by existing public transport networks and raise 
awareness of the future public transport options including the Parramatta Light Rail and 
the Sydney West Metro.
A Loading Dock Management Plan (LDMP) can be prepared to limit servicing to outside 
peak commuter periods, therefore minimising the interaction of peak pedestrian flows 
with servicing vehicles.
Construction traffic will be managed in accordance with the management principles 
outlined within the Traffic Impact Assessment at Appendix G.

15/10/2020 Record Sighted:
- RCC email confirming this is related to operations and not 
the current construction phase of the project.
16/10/2020 Observation
- Construction traffic was being managed in accordance with 
the CTMP which considers the Traffic Impact Assessment.

C

Z126 EIS 7.0, Table 17 Heritage Heritage and 
historical 
archaeology

An unexpected finds protocol will be implemented throughout construction. Depending on 
the nature of the find and its confirmation as an European or Aboriginal object, then the 
relevant regulatory authorities would be contacted for further advice.

Email by PCA dated 20 March 2020 during First IEA confirms 
that this is not required for RCC work and had been covered 
as part of early works (covered under a separate DA).

C
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Z127 EIS 7.0, Table 17 Noise Noise and 
vibration

The proposal is to provide the recommended minimum glazing construction set out within 
Appendix T.
Mechanical plant noise emissions can be controlled to acceptable levels at the nearest 
noise sensitive receivers with attenuation to the intake and discharge paths to the Level 18 
plant room. A detailed review of all external mechanical plant and equipment will be 
undertaken at CC stage (once plant selections and locations are finalised).
Any outdoor alfresco dining be limited to 7am to midnight unless an acoustic assessment 
is conducted during the fit-out stage that considers additional noise control measures.
Acoustic and vibration management measures will be implemented through refinement of 
the CMP at the construction stage.

Minimum glazing and outdoor alfresco dining are for 
operational stage (non-triggered).
16/10/2020 Observation: 
- No excessive noise was being generated at the site. Noise 
mitigation was evident (physical barriers, no conventional 
reverse alarms noted).

C

Z128 EIS 7.0, Table 17 Utility Infrastructure and 
Utilities

Ongoing consultation and design development with the relevant utility providers will be 
undertaken throughout the design development and construction process.

15/10/2020 Record Sighted:
- Email from Endeavour Energy dated 26 February 2020 
indicating electricity supply arrangements.

C

Z129 EIS 7.0, Table 17 Water Water cycle 
management

Stormwater and water quality measures will be implemented in accordance with the 
Overland Flow Assessment and Stormwater Management Report at Appendix L in 
conjunction with this, the Ecologically Sustainable Development Report at Appendix Q.

21/10/20 Record Sighted:
- Stormwater Details Drawing Rev 3 (Robert Bird Group) 
5/8/2020
- Stormwater Longitudinal Section Drawing Rev 3 (Robert 
Bird Group) 5/8/2020
- Stormwater Longitudinal Section (Alternative Connection 
Point) Drawing Rev 4 (Robert Bird Group) 22/9/2020.
- SPEL Stormwater (23/03/2020) Treatment Systems, 
Statement of Design and Compliance - Hassall Street Project 
indicating that the Stormwater Treatment Targets for 
Development in the Parramatta DCP (2011) will be achieved.

C

Z130 EIS 7.0, Table 17 Waste Waste 
management

Adequate waste storage facilities will be provided to service the mix of uses
Waste management and minimisation principles outlined within OWMP and the CWMP 
will be implemented (Appendix CC).

16/10/2020 Observation:
- Waste storage skip bins were observed across the site in 
designated areas. The waste is both segregated and co-
mingled. Co-mingled waste is sorted off-site by the waste 
contractor who employs the hierarchy of waste into their 
procedure.

C

Z131 EIS 7.0, Table 17 CEMP Construction 
management

Construction activities will be performed in accordance with the Construction 
Management Plan (Appendix Z) and the Construction Traffic Management Plan (Appendix 
G) which details full mitigation measures to manage environmental impacts.

The Auditor reviewed the implementation of items Z135 to 
Z159.

The Auditor considers that RCC has implemented the 
CEMP and subplans, although noting non-compliance 
on out of hours work as documented in Item Z144.

c

Z132 EIS 7.0, Table 17 Geotechni
cal

Geotechnical 
Impact and 
Structural 
Adequacy

The detailed design will be informed by the Geotechnical Report (Appendix M) and the 
detailed structural design will be developed in accordance with the NCC and the BCA.

21/10/2020 Record Sighted:
- Robert Bird Group (1 April 2020) Certificate for Design - 2b-6 
Hassall Street, Parramatta - indicating that the structural 
elements of the work described are in accordance with the 
BCA, related Australian Standards and accepted engineering 
principles.

C

Z133 EIS 7.0, Table 17 Security Crime and Public 
Safety

Operate in accordance with WSU’s security measures and integrate recommendations of 
the CPTED report into the detailed design.

This is relevant to the operational phase of the development 
and is therefore considered non-triggered for the 
construction phase.

NT

Z134 EIS 7.0, Table 17 Amenity Lighting All lighting emissions from the site will be controlled in order to comply with the 
requirements of Australian Standards AS 4282 and AS/NZS 1158.3.1.
Select lighting will be dimmed after curfew hours and will increase in illumination in 
response to movement to ensure safety and security are not compromised.

Reviewed as part of SSD Condition B11 and was found to be 
compliant

15/10/2020 Record Sighted:
- Floth 'Lighting (General) - Design Certificate' dated 22 May 
2020, for Outdoor lighting and light (general) indicating the 
drawings and specifications are in accordance with relevant 
standards.
- PCA acceptance email of the above certificate dated 26 May 
2020.

C
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ASSESSMENT OF COMPLIANCE TO CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN (ASSESSMENT OF ENVIRONMENTAL PERFORMANCE)

Z135 CEMP 4.1 Complaint Community 
Complaints 
Register

RCC will maintain a Complaints Register in Appendix C that records the following:
• Number of complaints received;
• Number of people affected in relation to a complaint; and
• Nature of the complaint and means by which the complaint was addressed and whether 
resolution was reached, with or without mediation

21/10/2020 Record Sighted:
- Complaints register as maintained on the website accessed 
21/10/2020. Two complaints received, 5/6/2020 and 15/6/2020. 
Both were regarding out of hours work. The register included 
the number of complaints received, the number of people 
affected (where available) in relation to the complaint, the 
nature of the complaint and RCC response.

There are several DPIE Notices to Furnish Information 
based on complaints received by DPIE. These are 
separately discussed in the Audit Report.

c

Z136 CEMP 4.3 Admin Competency, 
training and 
awareness

Records of induction and other training will be maintained by RCC. 
Pre starts and toolbox talks will be held on a regular basis in order to provide the Project 
decision makers with an update, including any key or recurring environmental issues.
Workers will be made aware of this CEMP and Sub Plans including RCCs Management 
System policies, procedures, site rules and other requirements through the site-specific 
induction, consultation and communication processes. Further awareness may be 
achieved by:
• Pre-start, toolbox talks and meetings; and 
• Environmental Risk Assessments 
• Spill kit training

21/10/2020 Record Sighted:
- The RCC induction for the Hassall Street Project (Revision 5)
- Team Meeting minutes for 10 August, 14 and 22 September 
2020 which includes environmental issues.
- Safety Committee Meeting Minutes for 25 September and 8 
October 2020. The minutes includes information on 
environmental considerations.

C

Z137 CEMP 5 Consultati
on

5 Stake Holder 
and Community 
Involvement 

RCC will consult with the community regularly throughout construction, including 
consultation with the nearby sensitive residential receivers located in Hassall Street and 
the commercial receivers at Curtis Cheng Centre (NSW Police Headquarters), Lancer 
Military Barracks, Commercial Hotel, 7 Hassall Street and Eclipse Tower, relevant 
regulatory authorities and other interested stakeholders.
RCC will notify stakeholders of any significant events or changes that affect or may affect 
individual properties, residences and businesses. 

15/10/2020 Record Sighted:
- 6 HSL Newsletter for Quarter 1 and Quarter 2 of 2020. 

6/11/2020 Record Sighted:
- Emails of flyer to Lancer Barracks, CBC, Korex, Western 
Sydney, Shichida Australia, BGIS, Police on 7 August 2020

c

Z138 CEMP 6 Incident/N
on-
Complianc
e

Emergency and 
incident response

The RCC Emergency and Incident Response Plan, as per the Work Health and Safety Plan, 
includes:
• Categories for environmental emergencies and incidents; 
• Notification protocols for each category of environmental emergency or incident, 
including notification of notification to owners / occupiers in the vicinity of the incident. 
This is to include relevant contact details; 
• Identification of personnel who have the authority to take immediate action to shut down 
any activity, or to affect any environmental control measure (including as directed by an 
authorised officer of the EPA); 
• A process for undertaking appropriate levels of investigation for all incidents and the 
identification, implementation and assessment of corrective and preventative actions; 
• Notification requirements depending on the nature of the incident (i.e. the EPA, 
Department of Planning and Environment or OEH) will be notified by the RCC Project 
Manager.

21/10/2020 Record Sighted:
- RCC (10 August 2020) Emergency Management Plan - 6 
Hassall Street Parramatta.
- RCC Procedure for Communicating with Authorities and 
Community after an Environmental Incident.

Recommendation: Update plans with consideration of 
Auditor's comments/suggested improvements.

c

Z139 CEMP 7.1.1 Audit Inspections All RCC workers and Sub-contractors working on behalf of RCC are required to monitor 
work activities in accordance with their site-specific environmental documentation, the 
requirements of this CEMP and Sub Plans. 
- Management visit report - one per month - by senior management
- Weekly environmental site inspection - once per week - by site team
- Inspection test plans - as required - by site team
- Plant inspection - Daily - by operators
- Emergency preparedness inspections - at project start - by RCC site team
- Community complaints register - ongoing - by RCC site team
- Waste tracking - ongoing - by ER
- Noise/vibration - ongoing - by RCC site manager
- Environmental audits - monthly - by Environmental representative
- Independent environmental audits - As per conditions of consent and guideline - lead 
environmental auditor

22/10/2020 Record Sighted:
- Community complaints register.
- Waste tracking documentation from Bingo.
- Environmental Audits completed monthly by EcCell
- Previous IEA completed by Zoic.
- Noise monitoring report

6/11/2020 Record Sighted:
- RCC Project Manager Checklist 17/6/2020
- RC Environmental Checklist 8/9/2020, 22/10/2020
- RCC Inspection and Test Plan Checklist 16/7/2020
- Operator Instructions/Safety Check Record (Logbook) - 
various dates between 10/9/2020-4/11/2020
- RCC (10 August 2020) Emergency Management Plan 
provides several emergency scenario responses.

c
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Z140 CEMP 8.5 Admin Communication, 
consultation, 
cooperation and 
reporting

The RCC workplace monitoring program represented in Table 8:
- Daily prestart meeting - daily
- Toolbox meeting - Weekly
- HSE meeting - quarterly
- Notifiable incidents - as occurs

21/10/2020 Record Sighted:
- RCC Safety Inspection Checklist dated 7 July 2020.
- Team Meeting minutes for 10 August, 14 and 22 September 
2020 which includes environmental issues.
- Safety Committee Meeting Minutes for 25 September and 8 
October 2020. The minutes includes information on 
environmental considerations.
- Incident Report regarding a concrete pourer became 
blocked. Works ceased at 6:38pm which was outside of 
permitted construction hours. Incident date 10/7/2020. 
Investigation, corrective action and mitigation provided. 
Report was submitted to DPIE on 13 July 2020 according to 
the incident report.
The report was modified on 19 August 2020 due to a request 
for additional information from DPIE.
- Toolbox Meeting Minutes dated 21 August 2020 (sample 
provided for one contractor).
- RCC Daily pre-start meeting minutes dated 9/10/2020. 

c

Z141 CEMP 9.1 Water Water quality 
management - 
management 
strategy

• Provide and maintain erosion and sediment controls around the perimeter of the site.
• Direct ‘clean (offsite)’ stormwater using Geotech Sox around land disturbance activities. 
• Construct bunded area for concrete pumping. 
• Place an impervious plastic lining below the pump’s hopper to contain any possible 
spillage or droppings;
• Paint, form oil, solvents and fuels will be stored correctly and bunded.
• Install a triple rinse wash out system for trade washout.
• Painting subcontractor required to wash out into purpose-built tanks that will be disposed 
of by the painting contractor through a licensed transfer station. 
• All construction personnel undertaking discharge of water to on-site or off-site areas will 
undergo a toolbox talk to ensure the correct controls are in place to minimise the 
degradation of waters associated with the site.
• Adequate provisions must be made to collect and discharge stormwater drainage during 
construction of the building to the satisfaction of the principal certifying authority. The 
prior written approval of Council must be obtained to connect or discharge site stormwater 
to Council’s stormwater drainage system or street gutter"
• Excavation subcontractor to prepare de-watering management plan and implement the 
following controls:
1. Obtaining permission of authorities before pumping water out
2. Set up tank/pond to allow settlement of turbid water
3. Test water though a NATA accredited laboratory before pumping out
4. Monitor water for turbidity and PH before pumping out
5. Visually check pump out area for turbidity
• The body of any vehicle or trailer used to transport waste or excavation spoil must be 
covered before leaving the premises to prevent any spillage or escape of any dust, waste of 
spoil. Mud, splatter, dust and other material likely to fall from or be cast off the wheels, 
underside or body of any vehicle, trailer or motorised plant leaving the site must be 
removed before leaving the premises.
• ensure that concrete waste and rinse water is not disposed of on the site and are 
prevented from entering any natural or artificial water course.

21/10/2020 Record Sighted:
- Toolbox Meeting Minutes dated 21 August 2020.
- Council Email dated 8 October 2020 indicating that the 
documents submitted - Dewatering Management Plan, CEMP, 
ESCP were sufficient for a temporary dewatering plan

16/10/2020 Observation:
- Plastic lining below the pump's hopper.
- Wash out system.
- Concrete waste and rinse water management.
- Erosion and sediment controls on Hassall and Charles 
Street. 
- Chemical storage within a bunded flammable cabinet and 
within secondary bunding at 10 Hassall Street. 
- Cylinders chained in racks.

C

Z142 CEMP 9.2 Sediment Erosion and 
sediment control -
management 
strategy

• Implement the Erosion and Sediment Control Management Plan reference Robert Bird
• Install sediment fences in accordance with Erosion and Sediment Controls Plan
• Hardstand material, rumble grids or other appropriate measures will be installed at entry 
and exit points to minimise the tracking of dirt on the roadways
• All construction vehicles shall follow the traffic management plan and enter and exit the 
site via the temporary construction entry/exist points
• All vehicles involved in excavation, soil transport or movements on unsealed roads shall 
have their wheels cleaned in a designated area before leaving the site
• Street sweeping (never hosing down) will be conducted to reduce sediment on roads
• Install sediment control barriers/filtration on local drains and maintain 
• When filling sedimentation socks for use in and around drains, only fill to 50% of capacity
• Maintain erosion sediment control settings

16/10/2020 Observation:
- Roadways were observed to be free of sediment, or erosion
- sediment coir logs were observed along Hassall Street and 
one on the closest kerbside drain on Charles Street.
- The site was sealed.

C



Compliant Non-
Compliant

Not Triggered

Zoic 
ID

Document CategorySSD 
Condition / 
CEMP 
Section

Item Condition Evidence Collected / Observations Independent Audit Findings and Recommendations Compliance Status

Z143 CEMP 9.3 Air Dust and air 
quality 
management - 
management 
strategy

• All construction staff shall be inducted on dust control measures and instructed on 
management actions required under the CEMP (i.e. speed limits, access tracks).
• Where a complaint is received regarding dust, visual dust monitoring will be undertaken 
and activities reviewed to minimise dust emissions. 
• All construction plant and equipment with access to the site will be properly maintained 
prior to, and serviced, in accordance with the manufacturer’s requirements during the 
works.
• Operating machinery and vehicles will be visually checked to ensure exhaust fumes are 
acceptable.
•  Machinery and vehicles found emitting visible smoke for longer than 10 seconds while 
operational on site will be taken out of service and serviced to ensure smoke is no longer 
visible.
• Trucks transporting materials, such as sand, soil, landscape materials and gravel will 
have covered loads and tailgates secured.
• Paint-spraying activities will not be undertaken in adverse weather conditions.
• Measures (including watering or covering exposed areas) will be used to dampen exposed 
areas and access tracks to reduce dust generation.  
• A shade cloth around site perimeter fencing and gates will be installed 
• Haul roads shall be installed with gravel / road base where required to minimise dust 
production. 
• Hardstand material, rumble grids or other appropriate measures will be installed at entry 
and exit points to minimise the tracking of dirt on the roadways
• Where applicable, sealed roads will be swept to remove deposited material that could 
generate dust
• Exposed surfaces and stockpiles will require dust suppression by regular watering;
• Public roads used by these trucks are kept clean

21/10/2020 Record Sighted:
- As part of the site induction, the CEMP is required to be read. 
- No complaints regarding dust received.

16/10/2020 Observation:
- No excessive dust was observed onsite. 
- Site plant was not emitting smoke.
- In general, there is no further requirement for the 
excavation and offsite disposal of soils. One waste bin was 
observed with soil from shallow utility trenching. Basement 
is complete - hardstand across the site.
- No stockpiles observed.
- Public roads be swept clean.

C
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Z144 CEMP 9.4 Noise Construction 
noise and 
vibration 
management - 
management 
strategy

20/10/2020 Observation:
- No plant or equipment generating excessive noise.
- No rock breaking or blasting is occurring onsite
- No conventional reverse alarms noted on plant/vehicles on-
site.
- No vibratory compactors on-site. 

22/10/2020 Record Sighted:
- 'Dilapidation Survey Report' by James Tonsend Dilapidation 
Surveys Pty Ltd (12 January 2020).

- RCC incident report dated 10/07/2020 regarding the concrete 
pump line blockage resulting in concrete pumping to clear 
the line until approximately 6:40pm. At 6:10pm Parramatta 
Council was contacted by RCC to inform and report the 
incident. A report was prepared by Jo Drummond of EcCell 
(Environmental Representative) and submitted to DPIE on 13 
July 2020. 

Out of hours work on 16 June and 24 June 2020 were 
considered as non-compliance to this condition as 
permits were not obtained prior to out of hours work 
and noise complaints were made. It is considered that 
implementation of RCC Procedure for Applying for an 
Out of Hours Work Permit 2-6 Hassall Street 
Parramatta NSW (SSD 9670) will prevent 
reoccurrence. 

Other out of hours work are still being investigated by 
DPIE.

Recommendation: 
- RCC Procedure for Applying for an Out of Hours 
Work Permit 2-6 Hassall Street Parramatta NSW (SSD 
9670) is implemented, with due consideration of 
Auditor's review comments on this procedure.
- Ongoing communication be conducted to delivery 
drivers and subcontractors to follow the above 
procedure and to meet the approve work hours. 

Nc

3/11/2020 Record Sighted:
- RCC Response to Show Cause 2-6 Hassall Street Parramatta 
NSW (SSD 9670) for Incident on 15 June 2020, in response to 
DPIE correspondence on 30 July 2020 for the 3 out of hours 
breaches on 15 June 2020 (crane installation) & 16 June 2020 
(crane installation) (referred to as Incident A) and 24 June 
2020 (referred to as Incident C) . The incidence on 16 June 
2020 and 24 June 2020 detailed in Response to Furnish 
Information detailed below. The out of hours breach on 15 
June 2020 is addressed in this letter.
- RCC Response to Notice to Furnish Information and Records 
(Incident A) dated 16 June 2020.
- RCC Response to Notice to Furnish Information and Records 
(Incident B) dated 20 June 2020 regarding construction 
material delivery vehicles arriving before approved hours.
- RCC Response to Notice to Furnish Information and Records 
(Incident C) dated 24 June 2020.
- RCC Response to Notice to Furnish Information and Records 
for Investigating Deliveres on 26, 27 & 31 August 2020 (dated 
30 October 2020)

Nc

• All construction work will take place as determined by local council conditions.
• Noise monitoring will be undertaken if required by council conditions or if complaints are 
received due to unreasonable levels of noise in a noise sensitive area.
• Plant and equipment which are identified with excessive noise will be reviewed and 
strategies implemented to minimise noise levels
• During operation, if equipment is likely to cause excess vibration, it will be monitored for 
vibration levels if required.
• Rock breaking / blasting times will be limited to comply with council conditions.
• Where work outside normal operating hours or vibration is a likely for extended periods, a 
communication plan/strategy for nearby residents will be prepared.
• Communication and notification of nearby residents and owners that may be affected by 
noise and vibration will be undertaken
• A dilapidation report to adjoining property will be completed
• Strict enforcement of the hours of work to ensure compliance with Local Government 
conditions of consent particularly for deliveries and commencement of daily work routines 
will be undertaken
• The hours of work will be included in the workplace specific induction and displayed on 
the workplace notice board;
• Ensure construction vehicles (including concrete agitator trucks) do not arrive at the site 
or surrounding residential precincts outside of the construction hours of work outlined 
under condition. 
• Where practicable and without compromising the safety of construction staff or members 
of the public, the use of ‘quackers’ to ensure noise impacts on surrounding noise sensitive 
receivers are minimised.
• Vibratory compactors must not be used closer than 30 metres from residential buildings 
unless vibration monitoring confirms compliance with the vibration criteria specified in 
condition C15.
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Z145 CEMP 9.5 Contamin
ation

Hazardous 
chemicals 
management - 
management 
strategy

• Material Safety Data Sheets for each chemical stored or used on the project shall be 
maintained on site in an accessible location. 
• All chemicals and dangerous goods used on site will require a material safety data sheet 
and appropriately labelled.
• Bunds capable of storing 110% of the container volume will be installed around areas 
where chemicals are stored or where the quantity is a potential threat.
• Bund walls and floors will be constructed with impervious materials and in accordance 
with legislation.
• Spill kits shall be established and readily available.
• Toolbox talks in the use of spill kits will be undertaken
• Any chemical or fuel spills will be cleaned as quickly as possible and placed in suitable 
receptacles for reclamation or disposal, in a manner that does not cause pollution.
• Fueling of vehicles or construction plant will be carried out in areas from which fuel or oil 
will not be discharged to waters/street gutters or stormwater drainage systems.
• Under no circumstances shall trucks that leak any sort of mechanical fluid be permitted 
on or adjacent to the site.
• Oil contaminated stormwater will be disposed of to a licensed disposal site.
• In the event of a spill, the procedures contained in the Emergency Management Plan will 
be implemented
• Minimal volumes of fuels and chemicals will be kept on site
• Bunds will be covered to reduce water build up
• Containers of solvent based paints will be returned to solvent recycling depot

16/10/2020 Record Sighted:
- MSDS for Bostik PVC Pipe Cement N Blue, Automotive diesel 
fuel, and extreme duty open gear and chain lube.

16/10/2020 Observation:
- Chemicals were stored within bunded areas capable of 
storing 110% of the container volume. 
- Spill kits were located near chemical storage locations and 
across the site.
- Decanting and fuelling area observed with bunding on 
hardstand.
- Bund on fuel storage had tarps over the top to prevent water 
build up.
- Spill kits available at the decanting area with the fuel 
storage and with the diesel tank on top of the hoarding at the 
site entrance.
- Gas cylinders were observed to not be chained. RCC WHS&E 
Advisor requested workers to chain the cylinders during 
inspection.

Recommendation: While not covered in this item, the 
Auditor recommends that gas cylinders must be 
chained/secured at all times, unless being moved for 
use.

C

Z146 CEMP 9.6 Waste Spoil and 
construction 
waste 
management

All waste and recycling material removed from Richard Crookes construction sites 
including excavation construction and demolition waste will need to be classified. The 
Waste Classification Guidelines EPA (2014) is a step-by-step process for classifying waste.
All excavation waste removed from site will be classified by a suitably qualified 
environmental consultant including
• Virgin excavated natural material
• ENM in accordance with Excavated Natural Material Order 2014.
• The waste classification certificates will be provided to the receiving facility.
• Disposal dockets (for non VENM/ENM) from landfill will be provided and kept in a Data 
file onsite
• Material tracking/dockets will be provided for VENM/ENM.
• Disposal facility will have appropriate Licence to receive the waste in accordance with the 
waste classification.
A Waste Data File will be maintained on-site and all entries will include: Excavation and 
Construction Waste this will include
• The classification of the waste
• The time and date of material removed
• A description of and the volume of waste collected
• The location and name of the waste facility that the waste is transferred to
• The vehicle registration and the name of the waste contractor’s company
• Disposal dockets

16/10/2020 Observation:
- The site is sealed. Some soil was noted in a waste bin onsite 
from a shallow utility trench recently excavated. 
- Bingo Monthly Waste Reports.

Recommendation: During the site inspection 
16/10/2020 soil in skip bin to be disposed. It is 
expected that this will be reflected in the waste report 
in the future and will be assessed as part of the next 
Audit. All soil must be appropriately classified (NSW 
EPA 2014) prior to disposal.

C

Construction Traffic Management Plan

Z147 CTMP 4.2 Traffic Construction 
Workers

A tool drop-off and storage facility has been provided within the site office at 12 Hassall 
Street, Parramatta. This would allow tradespeople to drop off and store their tools and 
machinery, allowing them to use public transport to travel to/ from the site on a daily basis. 
This will be incorporated into the site induction program. Workers will be directed not to 
use on-street parking in the vicinity of the site (including works zone).

20/10/2020 Record: TTPA (March 2020), 'Construction 
Pedestrian and Traffic Management Plan', Proposed Mixed 
Use Development, 6 Hassall Street, Parramatta, Ref 026/2020, 
Issue 2.
The plan indicates that a tool drop off and storage is located 
at 12 Hassall Street. As part of the induction the plan is 
required to be read and understood by site workers.

C
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Z148 CTMP 4.3 Traffic Construction 
hours

The approved hours of construction activity will be:
7.00am – 5.00pm Monday to Friday
8.00am – 5.00pm Saturday
No work Sunday and public holidays
The principal contractor shall ensure that all sub-contractors are aware of the permitted 
hours of operation and shall ensure that all vehicle activity occurs strictly within the hours 
stipulated by the Conditions of Consent. Should any works be required to take place within 
public roads (in the vicinity of the site), outside these hours, this would be subject to prior 
approval from City of Parramatta Council.

6/11/2020: RCC states that no incident and none of the Notice 
to Furnish request from DPI is associated with work in public 
road.

c

Z149 CTMP 4.5 Traffic On-street work 
zones

A 46m works zone would be required to accommodate trucks for the delivery of 
construction materials/ equipment, as well as any construction-related works that cannot 
be undertaken on-site. It is proposed to provide the works zone on the northern side of 
Hassall Street, along the site frontage. The works zone would not be used for private 
kerbside parking by builders, tradesmen and visitors associated with the site. The works 
zone is proposed to be in operation during Monday to Saturday - 6am - 6pm.
A separate application has been made to the Council to organise appropriate approvals for 
the proposed works zone prior to the start of works, as well as the parking and traffic 
changes.

Reviewed as part of First Audit.
24/4/2020: Sighted an official receipt from the City of 
Parramatta for Work Zone Approval F (Ref 487) dated 28 
February 2020.

C

Z150 CTMP 5.0 Traffic Construction 
traffic 
management 
planning

- The construction program shall endeavour to restrict/minimise construction traffic to 
occur outside of peak traffic periods, i.e., 6 am to 9 am and 3 pm to 5 pm.
- Truck drivers will be advised of the designated truck routes to/ from the site. No queuing 
or marshalling of trucks will be permitted on public roads in the vicinity of the site.
- All drivers of vehicles transporting loose materials will be required to ensure the entire 
load is covered using a tarpaulin or similar impervious material. The vehicle driver will 
need to take all precautions to prevent any excess dust or dirt particles depositing onto the 
roadway during travel to and from the site. Truck shaker grids and wheel wash stations 
shall be positioned at all entry/exit points. 
- The respective trades will be inducted by the head contractor into the above procedures 
and will monitor all trucks entering and exiting the site to ensure the procedures are met.
- If there is a requirement to operate any material handling machinery on public access 
roads, the
contractor will be required to seek separate Council/Police/RMS/Sydney Buses approval 
prior to the event.
- Any workers required to undertake works or traffic control within the public domain shall 
be suitably trained and will be covered by adequate and appropriate insurances.
- Access to the site and neighbouring sites by emergency vehicles would not be affected by 
the proposed construction zones which are within the bounds of the construction site and 
the works zone.
- The liaison would be maintained with the police and emergency services agencies 
throughout the construction period, and a 24-hour contact would be made available for ‘out-
of-hours’ emergencies and access.
- All workers and sub-contractors employed on the site will be required to undertake a 
formal ‘site induction’ process prior to the undertaking of any task, and all the inductions 
will be performed specifically to each trade according to Workplace Health and Safety 
requirements.

20/10/2020 Record Sighted:
- RCC site induction slides.

16/10/2020 Observation:
- No trucks queuing on Hassall Street outside construction 
zone.
- The site is sealed.
- Traffic controllers observed.

C



Compliant Non-
Compliant

Not Triggered

Zoic 
ID

Document CategorySSD 
Condition / 
CEMP 
Section

Item Condition Evidence Collected / Observations Independent Audit Findings and Recommendations Compliance Status

Z151 CTMP 5.10 Traffic Traffic Guidance 
Scheme

- Construction vehicle activity, including the loading/ unloading of trucks to be conducted 
within the work site and the designated works zone on Hassall Street
- Accredited traffic controller to manage pedestrian and control activity on the access off 
Hassall Street.
- The movement of trucks to/ from the works zone will be under normal traffic conditions.
- Pedestrians and all passing vehicles (including buses) will maintain priority at all times
- Clear definition of the work site boundary to be provided by the erection of Class B 
construction hoarding adjacent to public roads with Class A fencing around the site’s 
western, eastern and northern boundaries
- Pedestrians to be guided around the vicinity via existing footpaths, with appropriate sight 
lines maintained
- Pedestrian safety will be ensured by the erection of Class B hoarding over the footpath on 
Hassall Street
- All signage will be clean, clearly visible and not obscured.

Reviewed as part of First Audit:
5/5/2020: Sighted letter address to John Carusi of D&D Group 
Traffic Management from RMS informing of their valid 
Category G Provision of Traffic Control registration valid until 
23 August 2020.

16/10/2020 Observation: 
- No traffic congestion was observed, pathways were not 
blocked and hoarding present along the Hassall Street 
boundary.

6/11/2020: Record Sighted" TfNSW Registration of Contractors 
under Category G of TfNSW Registration Scheme (expiry 23 
August 2023).

c

Z152 CTMP 6.6 Traffic Consultation, 
communication 
and liaison

RCC shall maintain regular contact with the surrounding project contractors (especially 9 
Hassall Street) to identify any potential overlap of major construction works and cooperate 
to ensure such overlaps are minimised during the lifecycle of the works.

6/11/2020: Record Sighted: Correspondence provided in 
previous IEA. RCC correspondence states that there has been 
no overlap since last Audit. 

Recommendation: Evidence of ongoing consultation 
will be reviewed within next IEA.

C

Z153 CTMP 6.7 Traffic Site inspections 
and record 
keeping

A daily inspection before the start of the construction activity should take place to ensure 
that conditions accord with those stipulated in the plan and there are no potential hazards. 
Any possible adverse impacts will be recorded and dealt with if they arise.

21/10/2020 Record Sighted:
-  RCC 19.0 Traffic Control Checklists dated 11 July, 8 August, 
and 5 September 2020. Each reports provides daily records.

c

Construction Noise and Vibration Management Plan

Z154 CNVMP 4.6 Noise Construction 
noise 
management

1. All plant and equipment are to be maintained such that they are in good working order.
2. A register of complaints is to be recorded in the event of complaints being received, 
including location, time of complaint, nature of the complaint and actions resulting from 
the complaint.
3. If required a noise level measurement of the offending plant item generating complaints 
is to be conducted and noise mitigations undertaken to reduce noise levels to within Noise 
Management levels in the event magnitude of noise levels is found to be above suitable 
levels.
4. The use of percussive and concrete sawing should be undertaken behind a closed façade 
when possible.
5. The use of percussive equipment including hydraulic hammering should be limited such 
that they are not undertaken prior to 7.30am on weekdays and prior to 8.30am on 
Saturdays.
6. Where possible any excavation to be undertaken on the site is to include ripping of 
material where possible.
7. Communication with the neighbouring receivers including the Commercial Hotel and 
the NSW Police Head Quarters should be undertaken such that high noise equipment such 
as hydraulic hammering, rock breaking, concrete cutting and the like should not be 
undertaken during sensitive periods in the event there are functions being conducted on 
external areas of the properties which would be impacted from construction noise.
- In addition to the recommended mitigations above details of the proposed construction 
(including demolition) works to be conducted on the site, including type of activities to be 
conducted as well as the expected duration of activities should be provided to the 
neighbouring receivers.
- 20048_090320_CNVMP_BW_R0 18
In the event noise levels are found to required additional noise reduction then all possible 
and practical mitigations are required to be included in the construction of the project.

16/10/2020 Observation:
- No excessive noise or vibration noted. Works on the 
basement and ground floor are conducted behind hoarding.
- Noise barriers erected along the eastern boundary of the 
site.

20/10/2020 Record Sighted:
- RCC Plant and Equipment Register indicating what plant is 
currently on-site and what was previously used on-site, 
description of plant, item identification number, item 
registration number, inspection frequency, last inspection 
date, next inspection date, date on-site, RCC Checklist 
completed.
- Pace Cranes Inspection Report for Jekko: SPX1275CDM, 
Serial No: AMC3124, date of service 16/07/2020.
- RCC Plant/Equipment Induction Checklist for Skyjack 
(Sticker No: 12133) Serial No: 14012835.
- Complaint register - no complaints related to noise reported.
- 6 HSL Newsletter for Quarter 1 and Quarter 2 of 2020.

C

Z155 CNVMP 4.7 Noise Construction 
vibration impacts

In the event excavation is required on the site including removal of stone, the following 
management technique should be included in the excavation methodology:
• A saw cut at the perimeter of any excavation within rock on the site to the northern 
boundary is required to include a saw cut to the rick prior to use of any excavation or 
ripping.

15/10/2020 Record Sighted:
- RCC email confirming that rock cutting was completed as 
part of the early works and is not part of the current phase of 
construction. 
16/10/2020 Observation:
- Basement level was present. No more rock cutting proposed. 

c
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Z156 CNVMP 4.8 Noise Noise and 
vibration 
monitoring

1. Noise – Attended noise level measurements of typical demolition, excavation and 
construction activities should be undertaken at site. 
Attended construction noise surveys of the site and surrounding impacts on neighbours 
should be undertaken during the following as a minimum:
a. Start of Demolition
b. Commencement of any rock breaking or sawing on the site.
c. Periodically during the construction period.
d. In response to any ongoing complaints received from neighbours.
2. Vibration – Attended vibration measurements are recommended at the site on the 
commencement of potentially high magnitude vibration generating activities on the site to 
ensure vibration criteria detailed in this report are being achieved. Vibration 
measurements should be conducted at the ground floor of the affected building to the west 
of the west of the site including the Commercial Hotel (or a representative location at a 
similar distance between works and the affected measurement location) including the 
following:
a. Commencement of rock breaking on the site.
b. Commencement of pilling on the site.

15/10/2020 Record Sighted:
-Email from RCC stating that this is not relevant to the 
current works and relates to early works.

15/10/2020 Record Sighted:
- White Noise Acoustics (2/7/2020) 'Construction Noise 
Testing Report - 2-6 Hassall Street, Parramatta indicating 
exceedances of the Interim Construction Noise Guideline 
(DECC, 2009) management noise levels opposite Hassall 
Street during concrete pouring activity, although White Noise 
Acoustics also states that background noise was also present 
from other construction activities around the site.

16/10/2020 Observation:
- There is no more excavation or rock breaking occurring on-
site. 

While there is exceedance of the noise management 
levels during concrete pouring , however White Noise 
Acoustics also states that background noise was also 
present from other construction activities around the 
site and the activity (concrete pouring). Additionally, a 
noise barrier has been installed to mitigate the issue. 
During the site inspection the construction noise did 
not appear to be excessive.

C

Z157 CNVMP 5 Consultati
on

The community interaction and notification are required to include the following:
1. Notification of the proposed works to be undertaken on the site and the periods when 
works will be conducted.
2. Details of the relevant site representative where complaints can be registered.
3. Details of the methodology to respond to complaints raised from the surrounding 
receivers.
4. A register of complaints, to be kept on site including record of time and nature of the 
complaint as well as the outcomes and comments regarding investigations resulting from 
the complaint.

This was completed as part of the first Audit

24/4/2020: Sighted RCC (7 February 2020), 'Community 
Consultation and Engagement Plan', 6 Hassall Street 
Parramatta 1193.

Register of complaints is available on the project website 
<https://www.6hsl.com/>. Complaints can be lodged on the 
website.

Sighted 4 E-mails 
* '6 Hassall Street - Works Zone' dated 5 March 2020. filed as 
56 Station Street, Parramatta delivered to 'James'.
* '6 Hassall Street - Works Zone' dated 5 March 2020. filed as 
60 Station Street, Parramatta delivered to 'Jose Rodrigues'.
*'6 Hassall Street - Works Zone' dated 5 March 2020. filed as 
CBC - 7 Hassall Street, Parramatta delivered to 'Phillip Lee'.
* '6 Hassall Street - Works Zone' dated 5 March 2020. filed as 
Schichida - 7 ?Hassall Street, Parramatta, delivered to 
'Shabnam Hashemi'.
*'6 Hassall Street - Works Zone' dated 5 March 2020. filed as 
TMC & SCO of TfNSW - Stakeholder Correspondence, 
delivered to 'Frankie Passarelli'.

16/10/2020: Contact details of Site Manager are provided on 
site hoarding.

C
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Z158 CWMP - Waste Servicing 
arrangements, 
Waste 
classification of 
demolition, 
excavation and 
construction 
material

A Waste Data File must be maintained on-site and all entries are to include:
• The classification of the waste
• The time and date of material removed
• A description of and the volume of waste collected
• The location and name of the waste facility that the waste is transferred to
• The vehicle registration and the name of the waste contractor’s company
• Disposal dockets
All waste and recycling material removed from Richard Crookes construction sites 
including excavation construction and demolition waste will need to be classified. The 
Waste Classification Guidelines EPA (2014) is a step-by-step process for classifying waste.
Excavation Material including all soils taken from the site during excavation and 
construction will require to be classified by a suitably qualified environmental consultant 
including
• Virgin excavated natural material means natural material (such as clay, gravel, sand, soil
or rock fines): that has been excavated or quarried from areas that are not contaminated 
with manufactured chemicals, or with process residues, as a result of industrial, 
commercial,
mining or agricultural activities
• ENM must be classified in accordance with Excavated Natural Material Order 2014. The 
waste classification certificates must be provided to the receiving facility.
• Disposal dockets (for non VENM/ENM) from landfill must be provided. Material 
tracking/dockets must be provided for VENM/ENM.
Disposal facility must have appropriate licence to receive the waste in accordance with the 
waste classification.
Richard Crookes will meet the requirement to ensure waste removed from sites is 
classified and transported to a licensed facility and over a calibrated weighbridge that can 
accept the waste.

Covered under Item Z146 and was found to be compliant. C

Z159 CWMP - Waste Waste 
management 
strategies

- Use the avoid, reuse, reduce, recycle principles - builder & waste contractor
- Minimisation of recurring packaging materials - sub-contractors
- Returning packaging to the supplier - builder &171:171sub-contractor
- Separation of recycling of materials off site - waste contractor
- Audit & monitor the correct usage of bins - builder & waste contractor
- Audit and monitor the Waste Contractor - builder

16/10/2020 Record Sighted:
- Bingo Monthly Waste Report - Richard Crookes - Hassall St, 
PARRAMATTA which includes waste data for months Jan-
2020 - August 2020.
- EcCell Construction Waste Management Plan - Western 
Sydney Campus Audit dated 13 October 2020 which reviews 
the way waste is managed on-site with a focus on the 
hierarchy of waste and waste objectives for the site.

It is recommended that the monthly waste audit 
make commentary on whether the waste objectives 
of the project are on target. 

C
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